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1.
Summary 
This deliverable presents the final Gantt chart of the project activities, including the critical paths.
2.
Gantt Chart
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1. Project Management 
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1.2 Project Start-up
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1.3 Periodic Reporting

D1.2 D1.3 D1.6 D1.7

1.4 Annual Reporting

D1.4, 
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D1.8, 

D1.9

2. Content selection, metadata alignment, 

knowledge management

2.1 Identification and selection of Judaica content

D2.1 D2.3

2.2 Metadata survey and alignment

D2.2 D2.6

2.3 Controlled vocabularies 

D2.4

2.4 Semantic interoprability

D2.5

2.5 Knowledge management 

D2.7

3. Digitisation, metadata entry, API and web

3.1 Digitisation processing

D3.1 D3.6

3.2 Metadata, object surrogate, harvesting 

D3.2

3.3 RDF / SKOS

D3.4

3.4 CMS, Web management and API/mash-up
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3.5 Knowledge management 
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4.1 Developing and updating the web site
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4.4 Newsletter
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5. Assessment and Evaluation

5. Identification of evaluation instruments 
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D5.2
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The following table presents the interrelationships among the different Work-Packages:
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�	OJ L 79, 24.3.2005, p. 1.
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