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Project Number 1 297261 Project Acronym 2 EAwareness

One form per project

General information

Project title 3 Europeana Awareness

Starting date 4 01/01/2012

Duration in months 5 36

Call (part) identifier 6 CIP-ICT-PSP-2011-5

Objective most relevant to
your topic 7

:

Free keywords 8
Europeana, awareness, user generated content, public
libraries, archives, broadcasters, tourism, copyright,
licensing, public domain, open content

Abstract 9

Europeana Awareness is a Best Practice Network, led by the Europeana Foundation, designed to:
• publicise Europeana to users, policy makers, politicians and cultural heritage organisations in every Member
State so as to encourage the use and contribution of content, raise awareness of cultural heritage as an
economic driver and promote knowledge transfer
• promote its use by a broad public for a variety of purposes including recreation and hobbies, research, learning,
genealogy and tourism – engaging users via user generation of content, creation of digital stories and social
networking
• develop new partnerships with 4 key sectors which are currently underexploited by Europeana: public libraries;
local archival groups; broadcast organisations and open culture re-users (programmers, developers, researchers
and activists)
• put in place new distribution channels for Europeana content working with the tourism sector
• further encourage cultural institutions to continue to provide content in particular by: raising awareness of the
opportunities provided by the new Europeana Licensing framework; developing mechanisms for collective rights
management; and increasing the amount of content in Europeana that can be freely re-used
A wide variety of media and channels, both online and offline, will be used to ensure promotion of appropriate
and consistent messages to different stakeholder groups. The approaches to be used have been chosen so as
d to align closely with the goals of the Europeana Strategic Plan 2011-15 and include both top-down and bottom
–up activities.
The 48 partner consortium brings together leading players with strong track records in the Europeana network
in the areas of work to be undertaken, as well as some new players with specific expertise in areas such as PR,
User Generated Content and cultural tourism. Every Member State is represented by a Country Partner who will
have a key role in continuing the PR work kicked off by the EAwareness campaigns.
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Project Number 1 297261 Project Acronym 2 EAwareness

List of Beneficiaries

No Name Short name Country
Project entry
month10

Project exit
month

1 STICHTING EUROPEANA EF Netherlands 1 36

2 ARHUS KOMMUNES BIBLIOTEKER AAKB Denmark 1 36

3 Acrosslimits Limited ACROSS Malta 1 36

4 Department of Tourism, Culture and Sport AH&G Ireland 1 36

5 Biblioteka grada Beograda BCL Serbia 1 36

6 STICHTING NEDERLANDS INSTITUUT VOOR BEELD EN GELUID BEELD EN GELUID Netherlands 1 36

7 THE BRITISH LIBRARY BL United Kingdom 1 36

8 BIBLIOTHEQUE NATIONALE DE FRANCE BnF France 1 36

9 Ministère de la Culture BNL Luxembourg 1 36

10 Biblioteca Nacional de Portugal BNP Portugal 1 36

11 KOZEP-EUROPAI EGYETEM CEU Hungary 1 36

12 BIBLIOTECA JUDETEANA Cluj Romania 1 36

13 Culture24 LBG Culture24 United Kingdom 1 36

14 DEUTSCHE NATIONALBIBLIOTHEK DNB Germany 1 36

15
Facts & Files Historisches Forschungsinstitut Berlin, Drauschke
Schreiber Partnerschaftsgesellschaft, Archiv-, Geschichts- und
Literaturwissenschaftler

Facts&Files Germany 1 36

16 Fondazione Museo storico del Trentino FMST Italy 1 36

17 Istituto Centrale per il Catalogo Unico delle biblioteche italiane e per le
informazioni bibliografiche ICCU Italy 1 36

18 In Flanders Fields Museum IFFM Belgium 1 36

19 INSTITUT ZA MEDUNARODNE ODNOSE IMO Croatia 1 36

20 KONINKLIJKE BIBLIOTHEEK KB Netherlands 1 36

21 STICHTING NEDERLAND KENNISLAND KL Netherlands 1 36
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No Name Short name Country
Project entry
month10

Project exit
month

22 Norsk Kulturrad Kulturrad Norway 1 36

23 Ministry of Education and Culture, Cyprus KV Cyprus 1 36

24 LIETUVOS NACIONALINE MARTYNO MAZVYDO BIBLIOTEKA Mazvydas Library Lithuania 1 36

25 Ministerio de Educacion, Cultura y Deporte MEDC Spain 1 36

26 MDR PARTNERS (CONSULTING) LIMITED MDR United Kingdom 1 36

27 Narodowy Instytut Audiowizualny NInA Poland 1 36

28 EESTI RAHVUSRAAMATUKOGU NLE Estonia 1 36

29 NATIONAL LIBRARY OF LATVIA NLL Latvia 1 36

30 NARODNI MUZEUM-NATIONAL MUSEUM NM NM Czech Republic 1 36

31 NATIONAL TECHNICAL UNIVERSITY OF ATHENS NTUA Greece 1 36

32 NARODNA IN UNIVERZITETNA KNJIZNICA NUK Slovenia 1 36

33 OESTERREICHISCHE NATIONALBIBLIOTHEK ONB Austria 1 36

34 AGENCE LUXEMBOURGEOISE D'ACTION CULTURELLE ASBL*ALAC PLURIO.NET Luxembourg 1 36

35 provincie Limburg (B) Provincie Limburg Belgium 1 36

36 INSTYTUT CHEMII BIOORGANICZNEJ PAN PSNC Poland 1 36

37 Spild af Tid ApS SAT Denmark 1 36

38 STIFTUNG DEUTSCHE KINEMATHEK*MUSEUMFUR FILM UND
FERNSEHEN SDK Germany 1 36

39 SLOVENSKA NARODNA KNIZNICA SNK Slovakia 1 36

40 RIKSANTIKVARIEAMBETET SwNHB Sweden 1 36

41 HELSINGIN YLIOPISTO UH Finland 1 36

42 THE CHANCELLOR, MASTERS AND SCHOLARS OF THE UNIVERSITY
OF OXFORD UOXF United Kingdom 1 36

43 USTAV PRO SOUDOBE DEJINY AV CR V.V.I USD AV CR Czech Republic 1 36

44 UNIVERSITEIT VAN AMSTERDAM UvA Netherlands 1 36

45 Pencho Slaveykov Regional Library Varna Bulgaria 1 36
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No Name Short name Country
Project entry
month10

Project exit
month

46 Dimosia kentriki Vivliothiki Veroias Veria Greece 1 36

47 Wikimedia Sverige WMSE Sweden 1 36

48 ZENTRAL-UND LANDESBIBLIOTHEK BERLIN ZLB Germany 1 36
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Project Number 1 297261 Project Acronym 2 EAwareness

One Form per Project

Participant
number in
this project

Participant
short name

Personnel costs Sub contracting Other direct costs Total costs
Max EU

Contribution
Requested EU
contribution

1 EF 711,540.00 166,089.00 146,149.00 1,023,778.00 819,022.00 819,022.00

2 AAKB 54,000.00 0.00 7,200.00 61,200.00 48,960.00 48,960.00

3 ACROSS 12,000.00 0.00 3,000.00 15,000.00 12,000.00 12,000.00

4 AH&G 56,250.00 0.00 7,200.00 63,450.00 50,760.00 50,760.00

5 BCL 7,200.00 0.00 5,400.00 12,600.00 10,080.00 10,080.00

6 BEELD EN
GELUID

172,800.00 0.00 17,800.00 190,600.00 152,480.00 152,480.00

7 BL 200,070.00 0.00 25,100.00 225,170.00 180,136.00 180,136.00

8 BnF 28,000.00 0.00 3,000.00 31,000.00 24,800.00 24,800.00

9 BNL 49,581.00 35,415.00 8,100.00 93,096.00 74,476.00 74,476.00

10 BNP 10,500.00 0.00 3,000.00 13,500.00 10,800.00 10,800.00

11 CEU 28,536.00 0.00 9,200.00 37,736.00 30,188.00 30,188.00

12 Cluj 6,900.00 0.00 3,000.00 9,900.00 7,920.00 7,920.00

13 Culture24 169,600.00 73,800.00 32,900.00 276,300.00 221,040.00 221,040.00

14 DNB 17,898.00 0.00 3,000.00 20,898.00 16,718.00 16,718.00

15 Facts&Files 244,800.00 0.00 25,000.00 269,800.00 215,840.00 215,840.00

16 FMST 23,975.00 0.00 6,500.00 30,475.00 24,380.00 24,380.00

17 ICCU 9,597.00 0.00 5,000.00 14,597.00 11,677.00 11,677.00

18 IFFM 28,700.00 0.00 6,500.00 35,200.00 28,160.00 28,160.00

19 IMO 15,600.00 10,000.00 9,660.00 35,260.00 28,208.00 28,208.00

20 KB 11,328.00 500,000.00 3,000.00 514,328.00 411,462.00 411,462.00

21 KL 187,776.00 0.00 22,000.00 209,776.00 167,820.00 167,820.00
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Participant
number in
this project

Participant
short name

Personnel costs Sub contracting Other direct costs Total costs
Max EU

Contribution
Requested EU
contribution

22 Kulturrad 54,600.00 0.00 4,500.00 59,100.00 47,280.00 47,280.00

23 KV 7,500.00 0.00 3,000.00 10,500.00 8,400.00 8,400.00

24 Mazvydas Library 8,000.00 0.00 9,200.00 17,200.00 13,760.00 13,760.00

25 MEDC 60,450.00 0.00 25,400.00 85,850.00 68,680.00 68,680.00

26 MDR 333,200.00 0.00 14,000.00 347,200.00 277,760.00 277,760.00

27 NInA 24,000.00 0.00 16,600.00 40,600.00 32,480.00 32,480.00

28 NLE 6,048.00 0.00 3,000.00 9,048.00 7,238.00 7,238.00

29 NLL 8,400.00 0.00 3,000.00 11,400.00 9,120.00 9,120.00

30 NM 7,500.00 0.00 3,000.00 10,500.00 8,400.00 8,400.00

31 NTUA 127,200.00 0.00 5,400.00 132,600.00 106,080.00 106,080.00

32 NUK 10,350.00 0.00 3,000.00 13,350.00 10,680.00 10,680.00

33 ONB 22,950.00 0.00 3,000.00 25,950.00 20,760.00 20,760.00

34 PLURIO.NET 88,000.00 25,000.00 13,500.00 126,500.00 101,200.00 101,200.00

35 Provincie Limburg 52,168.00 0.00 7,200.00 59,368.00 47,494.00 47,494.00

36 PSNC 31,500.00 0.00 10,400.00 41,900.00 33,520.00 33,520.00

37 SAT 56,000.00 0.00 5,400.00 61,400.00 49,120.00 49,120.00

38 SDK 43,000.00 0.00 5,750.00 48,750.00 39,000.00 39,000.00

39 SNK 4,200.00 0.00 3,000.00 7,200.00 5,760.00 5,760.00

40 SwNHB 49,400.00 0.00 7,200.00 56,600.00 45,280.00 45,280.00

41 UH 13,005.00 0.00 3,000.00 16,005.00 12,804.00 12,804.00

42 UOXF 247,320.00 0.00 22,100.00 269,420.00 215,536.00 215,536.00

43 USD AV CR 24,500.00 0.00 6,500.00 31,000.00 24,800.00 24,800.00

44 UvA 131,742.00 0.00 17,400.00 149,142.00 119,313.00 119,313.00

45 Varna 9,660.00 0.00 3,000.00 12,660.00 10,128.00 10,128.00

46 Veria 40,800.00 0.00 5,400.00 46,200.00 36,960.00 36,960.00
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Participant
number in
this project

Participant
short name

Personnel costs Sub contracting Other direct costs Total costs
Max EU

Contribution
Requested EU
contribution

47 WMSE 70,000.00 0.00 13,900.00 83,900.00 67,120.00 67,120.00

48 ZLB 40,000.00 0.00 3,000.00 43,000.00 34,400.00 34,400.00

TOTAL 3,618,144.00 810,304.00 571,559.00 5,000,007.00 4,000,000.00 4,000,000.00



1. Project number

The project number has been assigned by the Commission as the unique identifier for your project, and it cannot be changed.
The project number should appear on each page of the grant agreement preparation documents to prevent errors during
its handling.

2. Project acronym

Use the project acronym as indicated in the submitted proposal. It cannot be changed, unless agreed during the negotiations.
The same acronym should appear on each page of the grant agreement preparation documents to prevent errors during
its handling.

3. Project title

Use the title (preferably no longer than 200 characters) as indicated in the submitted proposal. Minor corrections are possible if
agreed during the preparation of the grant agreement.

4. Starting date

Unless a specific (fixed) starting date is duly justified and agreed upon during the preparation of the Grant Agreement, the
project will start on the first day of the month following the entry info force of the Grant Agreement (NB : entry into force =
signature by the Commission). Please note that if a fixed starting date is used, you will be required to provide a detailed
justification on a separate note.

5. Duration

Insert the duration of the project in full months.

6. Call (part) identifier

The Call (part) identifier is the reference number given in the call or part of the call you were addressing, as indicated in the
publication of the call in the Official Journal of the European Union. You have to use the identifier given by the Commission in
the letter inviting to prepare the grant agreement.

7. Activity code

Select the activity code from the drop-down menu.

8. Free keywords

Use the free keywords from your original proposal; changes and additions are possible.

9. Abstract

10. The month at which the participant joined the consortium, month 1 marking the start date of the project, and all
other start dates being relative to this start date.

11. The number allocated by the Consortium to the participant for this project.
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Project Number 1 297261 Project Acronym 2 EAwareness

LIST OF WORK PACKAGES (WP)

WP
Number 53 WP Title

Lead
beneficiary
number 55

Person-
months 56

Start
month 57

End
month 58

WP 1 Public Media Campaign 7 171.00 1 36

WP 2 End-user engagement 6 192.00 1 36

WP 3 Developing new partnerships 26 102.00 2 36

WP 4 Connecting cultural content with the tourism 13 73.00 1 36

WP 5 Copyright and related rights framework 21 72.00 1 36

WP 6 Management and coordination 1 48.00 1 36

Total 658.00
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Project Number 1 297261 Project Acronym 2 EAwareness

List of Deliverables - to be submitted for review to EC

Delive-
rable
Number
61

Deliverable Title
WP
number
53

Lead benefi-
ciary number

Estimated
indicative
person-
months

Nature 62

Dissemi-
nation level
63

Delivery date
64

D1.1

Online Activity
Planner with
initial awareness
activities
completed by
each WP

1 1 30.00 O PU 2

D1.2

Strategic
Communications
Plan, to include
a timetable for
a 36-month
rolling campaign
programme

1 7 70.00 R RE 9

D1.3 Final evaluation
of campaigns 1 7 71.00 R PU 36

D2.1

User
requirements
and IPR
implications for
User Contributed
Content in
Europeana

2 6 12.00 R RE 12

D2.2

Report on
infrastructure
and tools for
supporting User
Contributed
Content in
Europeana

2 31 40.00 R PU 15

D2.3

Report on
the content
gathering
campaigns
(WW1, Fall of
the Iron Curtain,
Wikipedia)

2 42 30.00 R PU 16

D2.4

Report on the
User-centred
evaluation
and technical
evaluation
of the Digital
Storytelling
platform

2 37 10.00 R PU 17
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Delive-
rable
Number
61

Deliverable Title
WP
number
53

Lead benefi-
ciary number

Estimated
indicative
person-
months

Nature 62

Dissemi-
nation level
63

Delivery date
64

D2.5

Updated report
on the content
gathering
campaigns
(WW1, Fall of
the Iron Curtain,
Wikipedia)

2 42 22.00 R PU 24

D2.6

Europeana
GLAM WIKI
event plus report
on Public Art
project

2 47 16.00 O PU 24

D2.7

Updated report
on infrastructure
and tools for
supporting User
Contributed
Content in
Europeana

2 31 40.00 R PU 30

D2.8

Updated report
on the content
gathering
campaigns
(WW1, Fall of
the Iron Curtain,
Wikipedia)

2 42 22.00 R PU 34

D3.1

Public library
service
definitions and
requirements

3 26 17.00 R PU 9

D3.2

Assessment
of the role of
local archival
collections

3 26 23.00 R PU 12

D3.3

Analysis of
Europeana
content for
local history
and genealogy
users/reusers

3 1 17.00 R PU 18

D3.4
Public libraries
in Europeana
conference

3 22 20.00 O PU 22

D3.5

Outline
agreements
with commercial
partners

3 1 25.00 O RE 30
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Delive-
rable
Number
61

Deliverable Title
WP
number
53

Lead benefi-
ciary number

Estimated
indicative
person-
months

Nature 62

Dissemi-
nation level
63

Delivery date
64

D4.1

Needs of
tourists, public
sector tourism
bodies & the
commercial
tourism sector

4 13 12.00 R PP 9

D4.2

Report on
aggregator
distribution
and effective
aggregation
models

4 13 8.00 R PP 12

D4.3

Summary report
listing partners,
contacts, themes
and campaign
opportunities

4 13 6.00 R PP 12

D4.4

Series of
workshops
that interrogate
the Culture24
approach to
aggregation and
publishing

4 13 9.00 O RE 18

D4.5

Creation of
agreed themed
datasets as a
foundation for
next stage of
development

4 13 22.00 O RE 24

D4.6

Strategic briefing
to highlight
opportunities
afforded by
Europeana
content for key
tourism ministri

4 13 6.00 O RE 30

D4.7

Presentation
of Europeana
content in
commercial
partner serivces

4 13 10.00 P PU 30

D5.1

Online Advocacy
Kit for increasing
the amount
of content in
Europeana that
can be freely
reused

5 21 9.00 O PU 12
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Delive-
rable
Number
61

Deliverable Title
WP
number
53

Lead benefi-
ciary number

Estimated
indicative
person-
months

Nature 62

Dissemi-
nation level
63

Delivery date
64

D5.2

Summary
Report on IPR
issues faced by
Europeana and
its partners

5 44 16.00 R PU 18

D5.3

Evaluation
report on the
Europeana
Licensing
framework
(including recommendations
for
improvements)

5 21 12.00 R PU 18

D5.4

Report on the
effectiveness
of licensing
systems in
clearing content
for use in
Europeana

5 44 20.00 R PU 30

D5.5

Final report on
IPR issues faced
by Europeana
including recommendations
for actions to
deal with the

5 21 15.00 R PU 30

D6.1 Annual Report 1 6 1 8.00 R CO 13

D6.2 First Financial
Statement 6 1 8.00 R CO 13

D6.3 Annual Report 2 6 1 8.00 R CO 25

D6.4
Second
Financial
Statement

6 1 8.00 R CO 25

D6.5 Final Report 6 1 8.00 R CO 36

D6.6 Final Financial
Statement 6 1 8.00 R CO 36

Total 658.00
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Project Number 1 297261 Project Acronym 2 EAwareness

One form per Work Package

Work package number 53 WP1

Work package title Public Media Campaign

Start month 1

End month 36

Lead beneficiary number 55 7

Objectives

• Develop a widespread awareness of Europeana, focusing on the outcomes of the Europeana Strategic Plan
2011-2015, by generating recognition, understanding and take-up of initiatives coming out of each strategic
track:

• aggregating data;
• facilitating knowledge exchange in the cultural heritage sector;
• distributing content to users’ workflows;
• engaging users with their cultural heritage in new ways.

• Plan a strategic communications campaign, create tactical plans with WP’s 2, 3, 4 and 5 and select PR
agencies to work with the partner network in order to:

• Develop top down awareness of Europeana in all EU countries among politicians, cultural institutions, the
technical community and target users.
• Promote the value that Europeana brings to Member States, and foster support for Europeana’s on-going
strategy
• Create strong links with influential advocates of the benefits of accessible digital cultural heritage.
• Use the partners to actively promote Europeana into their networks and stakeholder groups.
• Develop a sustainable network of national coordinators for Europeana in national partner institutions with
professional PR expertise and detailed knowledge of Europeana’s on-going strategy
• Actively support national aggregation initiatives.

Description of work and role of partners

Task 1.1 Create overall activity planner with Work Packages 2-5
To ensure that all awareness activities scheduled in each WP can be coordinated, managed and promoted the
project will kick off with all WP’s contributing to an Overall Activity Planner (D1.1) in Month 2. This planner will be
held in a publicly accessible space and updated at 6 monthly intervals. The planner will be developed by WP1
with representatives of WP2-5. These representatives will comprise the PR Campaigns Group, responsible for
elements of monitoring and control of WP1 and the campaigns.

Task 1.2 Create a Strategic Communications Plan outlining objectives, messages, targets and timeframes
BL and Facts&Files will create an overall Strategic Communications Plan (D1.2) to cover a range of PR
platforms, including media campaigns, advocacy events and social media initiatives, capable of being
customised and timetabled for each Member State or regional grouping. This will be completed by Month 9. This
will be validated with each national partner and will timetable which country will have a campaign at which time
and the types of PR activity envisaged in relation to the work of the other WPs.

Task 1.3 Create tactical plans
The Strategic Communications Plan will also include a model or pro-forma tactical plan, capable of being
customised for each country. This will provide a framework and consistency to each national campaign.
Each national partner will nominate a member of staff to work with Europeana, and this person will become
Europeana’s national coordinator. They will be responsible for coordinating the national PR campaign, and their
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first task will be to work with the lead partners to fill-in the tactical plan for their country with activities and timings
at least 2 months before the start of the campaign. This means that the first campaign will need to start in Month
4, with an average of 2 campaigns running in different countries in parallel. Tactical plans will be validated on a
rolling basis by the PR Campaigns Group.

Task 1.4 Selection of PR agencies
BL and Facts& Files, working with the national coordinators, will create a tender in Month 1 to be able to
appoint PR agencies by Month 3 for at least 6 countries (MS1). This process will be repeated according to the
overall timetable 2 months before the timetabled start of each national campaign. PR agencies will be hired as
sub-contractors for short-term campaigns in every Member State in accordance with the overall PR timetable.
They will be supported in this work by Europeana and the national coordinator.

Task 1.5 Manage the rolling programme of PR agency campaigns against the overall timetable
BL and Facts&Files will divide and manage the national campaigns between them, Facts&Files taking those
countries in which they already have established contacts – mainly in Eastern Europe. Facts&Files will also
provide PR and research support in the context of the Work Package 2 User Generated Content tasks: The First
World War and the Fall of the Iron Curtain.

For each PR campaign, BL or Facts&Files, supported by EF, will work together with the national coordinator
and the selected agency to agree a story or campaign theme that is relevant and timely both for the country
concerned and for Europeana e.g. related to a European cultural or sporting event being held nationally, about
which Europeana has interesting content, publicising an outcome of another Work Package or focusing on the
local relevance of initiative coming from the Commission. Each campaign will last on average 1 month, and will
begin and end according to the overall rolling timetable.

Task 1.6 National PR coordinators network
The campaigns will result in a sustainable distributed network of national coordinators drawn from the
Europeana partner network. By the end of the Project, 27 such coordinators will be providing advocacy and PR
support for Europeana at a national level.

Task 1.7 Major European media event
The event will be held in Month 5 in Brussels (MS3). It will be a high-level event for ministers, Members of the
European Parliament (MEPs), policy makers and prestigious supporters of Europeana. It will have significant
media presence, and a targeted PR campaign to generate and control the media messages. We will work
closely with the Commissioner’s press office to maximise the positive impact of the event. This event will share
costs and planning with Europeana v2.0 as planning needs to start in October 2011.

Task 1.8 Active support for national aggregation initiatives
EF will provide support to new national aggregation initiatives including guidance on open source software, data
models, networking experience, ingestion systems, governance and funding requirements, using the processes
of its CCPA where appropriate.

Task 1.9 Monitoring and evaluating Key Performance Indicators

1.9.1 The BL and national coordinators will work with the agency/ies to create Key Performance Indicators
(KPIs) covering monitoring, measurement and evaluation of the campaigns, using, for example:
• Brand awareness studies, both before and after campaigns
• Qualitative and quantitative studies of recognition in target audiences
• Press cuttings and OTS [Opportunities to See] statistics
• Quantitative metrics [e.g. Twitter followers, blog posts, Facebook friends]

The evaluation criteria will be included in the Strategic Communications Plan. An online PR results template
(MS2) will be developed as part of the Strategic Communications Plan, by M9. This template will be completed
by each national coordinator, before, during and after the individual country campaign as appropriate. The
frequency and duration of reporting will be agreed with the BL at the start of the campaign and the BL will be
responsible for making sure this template is used effectively to report the PR activities and results.

BL, Facts&Files, national co-ordinators and the relevant PR company will evaluate impact at the end of each
campaign, according to the timetable. These evaluations will be cumulated into six-monthly reports with
recommendations for ways of improving campaigns, starting in Month 6. The reports will be reviewed by the PR
Campaigns Group at its regular meetings.
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Following the completion of a national campaign, national coordinators will continue advocacy and PR work on
behalf of Europeana, and will therefore continue to report on the impact and effectiveness of this work. They
will continue to use the online PR results template and their reports should align with the six-monthly evaluation
reports. These reports will serve to highlight countries in which impact is strong or weak. Strong performances
will enable the PR Campaigns Group to establish best practice techniques; weak will enable remedial action to
be taken.

These six-monthly reports will record both the monthly PR campaigns and the ongoing PR activities, and they
will feed into an Annual Report by the BL (MS4, MS5, MS6) at end of months 12, 24, 36.

1.9.2 The Final PR Report (D1.3) in Month 36 will be a deliverable that provides a summary of all campaigns
carried out and their results, plus an account of the ongoing work of the coordinators in the period since the
completion of their national campaigns.

Person-Months per Participant
 

Participant number 10 Participant short name 11 Person-months per participant

1 EF 36.00

2 AAKB 1.00

3 ACROSS 3.00

4 AH&G 2.00

5 BCL 1.00

7 BL 36.00

8 BnF 4.00

9 BNL 2.00

10 BNP 3.00

11 CEU 1.00

12 Cluj 3.00

14 DNB 3.00

15 Facts&Files 24.00

17 ICCU 3.00

19 IMO 1.00

20 KB 3.00

22 Kulturrad 1.00

23 KV 3.00

24 Mazvydas Library 1.00

25 MEDC 2.00

27 NInA 1.00

28 NLE 3.00

29 NLL 3.00

30 NM 3.00

32 NUK 3.00
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Person-Months per Participant
 

Participant number 10 Participant short name 11 Person-months per participant

33 ONB 3.00

35 Provincie Limburg 2.00

36 PSNC 3.00

39 SNK 3.00

40 SwNHB 1.00

41 UH 3.00

42 UOXF 6.00

45 Varna 3.00

46 Veria 1.00

Total 171.00

List of deliverables
 

Delive-
rable
Number
61

Deliverable Title

Lead
benefi-
ciary
number

Estimated
indicative
person-
months

Nature 62

Dissemi-
nation
level 63

Delivery date 64

D1.1
Online Activity Planner with initial
awareness activities completed by
each WP

1 30.00 O PU 2

D1.2
Strategic Communications Plan, to
include a timetable for a 36-month
rolling campaign programme

7 70.00 R RE 9

D1.3 Final evaluation of campaigns 7 71.00 R PU 36

Total 171.00

Description of deliverables

D1.1) Online Activity Planner with initial awareness activities completed by each WP: [month 2]

D1.2) Strategic Communications Plan, to include a timetable for a 36-month rolling campaign programme:
Strategic Communications Plan, to include model tactical plan, evaluation template and timetable for a 36-month
rolling campaign programme  [month 9]

D1.3) Final evaluation of campaigns: [month 36]

Schedule of relevant Milestones
 

Milestone
number 59 Milestone name

Lead
benefi-
ciary
number

Delivery
date from
Annex I 60

Comments

MS1 Model tender for recruiting PR agencies 7 1

MS2 PR results template online 7 9
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Schedule of relevant Milestones
 

Milestone
number 59 Milestone name

Lead
benefi-
ciary
number

Delivery
date from
Annex I 60

Comments

MS3 Major European Media Event 1 5

MS4 Annual report on campaigns and ongoing
advocacy and PR by national co-ordinators 7 12

MS5 Annual report on campaigns and ongoing
advocacy and PR by national co-ordinators 7 24

MS6 Annual report on campaigns and ongoing
advocacy and PR by national co-ordinators 7 36
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Project Number 1 297261 Project Acronym 2 EAwareness

One form per Work Package

Work package number 53 WP2

Work package title End-user engagement

Start month 1

End month 36

Lead beneficiary number 55 6

Objectives

• Perform an analysis of state-of-play regarding end-user involvement that will help define opportunities and
challenges for Europeana
• Create a digital storytelling platform as a new component for the Europeana service. We will examine the
specific functional requirements linking existing platforms for UGC to Europeana
• Launch a fixed number of thematic campaigns that each cover a specific challenge for gathering and linking
UGC to Europeana
• Establish close collaborations with Wikimedia

Description of work and role of partners

Task 2.1 Operationalise tools to enable end user contributions to Europeana content.

2.1.1 User scenarios

Beeld & Geluid, working with a selection of experienced partners from the Council of Content Providers and
Aggregators (CCPA) will discuss, analyse and describe scenarios of contextualisation and contribution by users.
Europeana will ensure linkages with other relevant projects (notably Assets, Europeana v2.0 and PrestoPRIME)
that are of relevance. NISV, Culture24, UOXF will use the input to define user requirements (MS7) by Month 4.
This will be documented in D2.1.

2.1.2 Enable contextualisation by end-users

Beeld & Geluid and SAT working with UOXF and in close dialogue with Europeana V2.0, will translate the
user requirements into a set of tangible designs of components that optimises the inclusion of user contributed
content in Europeana by Month 7.

2.1.3 Digital story platform

NTUA working with SAT, EF, UOXF and Beeld & Geluid and using an 'agile' development methodology will built
a digital story (DS) platform that will form an integral part of the Europeana ‘core’ technical framework to include
a number of services accessible from the Europeana portal and external platforms for ingesting and editing
existing digital stories as well as creating new ones. The first version will be delivered as open source in Month
14 (MS9) and evaluated thereafter. The evaluation will be documented in D2.4.
The service will be further optimised and enhanced in a number of iterative releases. The storytelling platform
will be used within the UGC campaigns (WP2 Task 2) and within the activities towards the tourism sector
(notably WP4 Task 3). The final version is released as open source (including documentation) by Month 30,
marking MS11.

2.1.4 UGC Infrastructure

NTUA, EF, Beeld & Geluid and KL will define and specify an infrastructure for hosting User Generated Content,
such as Flickr, Wikimedia Commons and Open Images which will be reported on in D2.2. Updated report on
infrastructure and tools for supporting User Contributed Content in Europeana (D2.7) will include a Section on
the chosen approach.

Task 2.2 Theme-based campaigns to promote contributions to Europeana
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UOXF and Facts&Files will coordinate the execution of two topic-based campaigns that will gather memorabilia
and stories, focusing on the addition of both contribution and contextual data by end-users. UOXF will also train
local partners to run their own campaigns for Europeana, with a focus on public uploading of material via the
Internet, to be ‘catalogued’ by local partners. UOXF and Facts&Files will work with local partners to run public
participation days to raise public awareness and draw media interest to be executed between Months 2 and 34
(MS8 and MS12). Results of the content gathering campaigns are reported on in the consecutive deliverables
D2.3, D2.5 and D2.8.

Task 2.2.1 1914-1918 (The First World War)

This campaign will be led by the UOXF and will build upon their existing work in this area, involving additional
partners across Europe in particular IFFM (Belgium) and FMST (Italy) between Month 2 and Month 34. In
addition together with the BL and Facts & Files, UOXF will run some training days and create guidelines on how
to run Community Collection Days. There will also be a contribution to the Commission led event to be held in
PM5, which will feature this topic. The aim is that next to IFFM and FMST, a number of additional countries will
participate in the campaign. Funding for part of this effort (notably involvement of non-consortium partners) will
be gathered from external sources, including ministries, and EuropeanaV2.

Task 2.2.2 Fall of the Iron Curtain
Facts&Files supported by NinA (PL), Mazvydas Library (Lithuania), CEU (Hungary), SDK (Germany) and USD
AV CR (Czech Republic) will lead a campaign covering Member States previously on the Eastern side of the Iron
Curtain, including Croatia and Serbia (University Library of Belgrade) and involving other country partners as
appropriate between Months 18 and 34. Preparation will start in PM6, after the kick-off on the WWI campaign.

Task 2.3 Theme-based campaign connecting the Europeana community with Wikimedia Chapters

WMSW will define the necessary functionalities for setting up a Europe-wide action to gather content through
User Contributions related to Public Art (sculptures, monuments, mosaics, murals, site-specific installations,
memorial), drawing on experience from previous projects. By Month 9. The campaign will happen in the second
project year. The exact dates will be defined in collaboration with the Wikimedia Chapters. The effort will be
documented in D2.6 Europeana GLAM WIKI event plus report on Public Art project.

2.3.1 GLAM-Wiki events
WMSW will organise at least six GLAM-Wiki Europe events/contests – initially hosted at GLAMs in France,
Germany, Netherlands, Poland, Sweden and UK, and will encourage participants to upload their own material
under an open license for usage on Wikipedia. The GLAMs involved will be stimulated to also make freely
available (parts of) their collection that relate to the themes. Issues related to intellectual property rights will be
handled in conjunction with WP5. Work will take place between Month 8 and Month 24.

2.3.2 Defining a joint agenda for collaboration between Europeana and the Wikimedia Foundation
EF will aggregate the resulting (multimedia) content on Wikimedia Commons and articles on Wikipedia to enrich
Europeana. Evaluation of the campaign and strategic planning for future collaboration with Wikimedia and the
Wikimedia community will be published at a targeted conference by Month 24. MS10 marks the finalization of
this effort.

Person-Months per Participant
 

Participant number 10 Participant short name 11 Person-months per participant

1 EF 24.00

6 BEELD EN GELUID 26.00

11 CEU 7.00

13 Culture24 2.00

15 Facts&Files 10.00

16 FMST 7.00

18 IFFM 7.00
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Person-Months per Participant
 

Participant number 10 Participant short name 11 Person-months per participant

21 KL 2.00

24 Mazvydas Library 7.00

27 NInA 7.00

31 NTUA 22.00

37 SAT 10.00

38 SDK 10.00

42 UOXF 30.00

43 USD AV CR 7.00

47 WMSE 14.00

Total 192.00

List of deliverables
 

Delive-
rable
Number
61

Deliverable Title

Lead
benefi-
ciary
number

Estimated
indicative
person-
months

Nature 62

Dissemi-
nation
level 63

Delivery date 64

D2.1
User requirements and IPR
implications for User Contributed
Content in Europeana

6 12.00 R RE 12

D2.2
Report on infrastructure and tools for
supporting User Contributed Content
in Europeana

31 40.00 R PU 15

D2.3
Report on the content gathering
campaigns (WW1, Fall of the Iron
Curtain, Wikipedia)

42 30.00 R PU 16

D2.4
Report on the User-centred
evaluation and technical evaluation of
the Digital Storytelling platform

37 10.00 R PU 17

D2.5
Updated report on the content
gathering campaigns (WW1, Fall of
the Iron Curtain, Wikipedia)

42 22.00 R PU 24

D2.6 Europeana GLAM WIKI event plus
report on Public Art project 47 16.00 O PU 24

D2.7
Updated report on infrastructure and
tools for supporting User Contributed
Content in Europeana

31 40.00 R PU 30

D2.8
Updated report on the content
gathering campaigns (WW1, Fall of
the Iron Curtain, Wikipedia)

42 22.00 R PU 34

Total 192.00

Description of deliverables
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D2.1) User requirements and IPR implications for User Contributed Content in Europeana: [month 12]

D2.2) Report on infrastructure and tools for supporting User Contributed Content in Europeana: [month 15]

D2.3) Report on the content gathering campaigns (WW1, Fall of the Iron Curtain, Wikipedia): [month 16]

D2.4) Report on the User-centred evaluation and technical evaluation of the Digital Storytelling platform: [month
17]

D2.5) Updated report on the content gathering campaigns (WW1, Fall of the Iron Curtain, Wikipedia): [month 24]

D2.6) Europeana GLAM WIKI event plus report on Public Art project: [month 24]

D2.7) Updated report on infrastructure and tools for supporting User Contributed Content in Europeana: [month
30]

D2.8) Updated report on the content gathering campaigns (WW1, Fall of the Iron Curtain, Wikipedia): [month 34]

Schedule of relevant Milestones
 

Milestone
number 59 Milestone name

Lead
benefi-
ciary
number

Delivery
date from
Annex I 60

Comments

MS7 User requirements 6 4

MS8 Start of the campaigns 42 2

MS9 Release of the integrated toolset, version1 31 14

MS10 Roadmap for collaboration with Wikimedia 42 24

MS11 Final versions of the integrated toolset 31 30

MS12 End of the campaigns 42 34
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Project Number 1 297261 Project Acronym 2 EAwareness

One form per Work Package

Work package number 53 WP3

Work package title Developing new partnerships

Start month 2

End month 36

Lead beneficiary number 55 26

Objectives

To understand and promote awareness among stakeholders, of wider opportunities to engage both public and
commercial partners whose potential has not yet been fully addressed, in particular:
1. public libraries
2. local archives (and user demand for local and family history services)
3. broadcasters
4. and those wishing to reuse Europeana content under an Open Culture ethos.

Description of work and role of partners

Task 3.1 Building a public libraries network to support Europeana

3.1.1 The public libraries partners (Aarhus, Belgrade, Berlin, MECD and Veria) working with MDR and PSNC
will define, through a process involving two workshops, an initial set of services and tools (such as API, ‘widgets’
etc.) which can be made available with a limited amount of development to establish and integrate Europeana
within the services they provide to their users by Month 5.

3.1.2 EF will define a set of requirements to implement these services by Month 9. (D3.1, MS13)

3.1.3 The partner libraries will test, implement and validate the identified services in the context of their own
regular work for a three-month trial period, before describing and ‘packaging’ them for wider implementation by
Month 14.

3.1.4 MDR working with the partner libraries will identify at least 100 candidate public libraries
covering every ICT-PSP participant country to act as the initial user base for these Europeana
services, drawing upon previous European public library networking activities by Month 12.(MS14)

3.1.5 A subset of these public libraries, ensuring appropriate country coverage, will be designated as community
collection points for UGC in support of WP2 by Month 12.

3.1.6 MDR working with EF will lead the establishment of web-based training and orientation activities by Month
14.

3.1.7 MECD (Spain) will host a major public libraries conference (D3.4) to promote the use
of Europeana to Ministries, senior professionals, local authorities and other bodies responsible for
public libraries to promote the outcomes of this work and to encourage further take-up by Month
22.

3.1.8 Based on this guidance and continuing support. The wider base of 100 public libraries will commence
implementation of these services over an initial period of nine months, to be completed by Month 28 (MS17).

3.1.9 MDR working with the public library partners will design and carry out an evaluation of this activity, its take
up and impact on the libraries and their users by Month 35.

Task 3.2 Local archival collections
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3.2.1 MDR, Kulturrad, Provincie Limburg and AAKB will carry out a structured assessment of the potential role
of locally-based archives and other local collection holders (such as church councils or historical associations)
to provide digital content of relevance to Europeana using literature and data review, online survey and other
techniques as appropriate by Month 12 (D3.2).

3.2.2 Drawing on this knowledge, EF will conduct a further analysis of its own content to
assess whether and in what form Europeana might develop services of relevance and interest to
Europe’s genealogy and local history markets either a) through its own portal or b) in partnership with
commercial services by Month 18 (D3.3).

3.2.3 Provincie Limburg, working with Kulturrad and EF, will produce a set of guidelines for Europeana users
interested in pursuing local or family history themes by Month 24 (MS15).

3.2.4 In conjunction with WP1 and WP2, an appropriate set of awareness-raising activities, will be directed
towards Europe’s local archives, through the national PR campaigns by Month 30.

3.2.5 EF, supported as necessary by MDR, will conduct discussions with a range of commercial suppliers of
online services to the genealogy and local history sectors, with a view to delineating sustainable partnership
arrangement by Month 32 ( MS20).

Task 3.3 Broadcasters

3.3.1 EF and MDR, drawing on experience and knowledge gained in WP 1, WP 4 and contacts available through
country partners, will conduct a structured assessment of the potential for integrating and delivering Europeana
content through the web-based and/or broadcast services of a range of European broadcasting organisations by
Month 20.

3.3.2 At least one pilot service will be organised and tested by EF involving at least three
broadcasting organisations from different EU countries by Month 28. (MS18)

3.3.3 The activity will be publicised to the broadcasting sector across Europe through WP1 by Month 32.

3.3.4 EF will conduct further discussions with these and other broadcasters, with a view to
establishing longer-term arrangements by Month 35. (D3.5)

Task 3.4 Open Culture reusers

3.4.1 NInA and PSNC will organise (together with partners in Europeana v2.0) two culture hack days that
help to forge collaborations between public and private sector, focusing on the development of new views
and services based on Europeana resources (utilising the Europeana API) that can be implemented in a wide
variety of platforms. These will be in conjunction with the Europeana Awareness event as foreseen by the
Europeana Commission and will take place between Month 5 and Month 7, with prices being awarded either at
the Europeana Plenary in Leuven or at the Digital Agenda Day in Brussels a little later.

3.4.2 NInA, supported by EF and Beeld en Geluid, will organise one or more thematic ‘remix’ competitions,
designed to attract a young target group (youths and young adults 15-35 years old) to showcase creative usages
of Public Domain / Creative Commons licensed content
available on Europeana by Month 27 (MS16).

3.4.3 As well as presenting awards for the first round of hackathons in 2012, EF will present awards at a major
public event and utilise them in the context of WP1, to gain additional publicity by Month 30 (MS19).

Person-Months per Participant
 

Participant number 10 Participant short name 11 Person-months per participant

1 EF 9.00

2 AAKB 8.00

5 BCL 8.00
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Person-Months per Participant
 

Participant number 10 Participant short name 11 Person-months per participant

6 BEELD EN GELUID 3.00

22 Kulturrad 6.00

25 MEDC 11.00

26 MDR 28.00

27 NInA 4.00

35 Provincie Limburg 6.00

36 PSNC 4.00

46 Veria 7.00

48 ZLB 8.00

Total 102.00

List of deliverables
 

Delive-
rable
Number
61

Deliverable Title

Lead
benefi-
ciary
number

Estimated
indicative
person-
months

Nature 62

Dissemi-
nation
level 63

Delivery date 64

D3.1 Public library service definitions and
requirements 26 17.00 R PU 9

D3.2 Assessment of the role of local
archival collections 26 23.00 R PU 12

D3.3
Analysis of Europeana content
for local history and genealogy
users/reusers

1 17.00 R PU 18

D3.4 Public libraries in Europeana
conference 22 20.00 O PU 22

D3.5 Outline agreements with commercial
partners 1 25.00 O RE 30

Total 102.00

Description of deliverables

D3.1) Public library service definitions and requirements: [month 9]

D3.2) Assessment of the role of local archival collections: [month 12]

D3.3) Analysis of Europeana content for local history and genealogy users/reusers: [month 18]

D3.4) Public libraries in Europeana conference: [month 22]

D3.5) Outline agreements with commercial partners: [month 30]
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Schedule of relevant Milestones
 

Milestone
number 59 Milestone name

Lead
benefi-
ciary
number

Delivery
date from
Annex I 60

Comments

MS13 Public library services defined and specified 26 9

MS14 Public library network identified 26 12

MS15 Guidelines published for users on local and
family history themes in Europeana 35 24

MS16 Programme of hack and remix events
completed 27 27

MS17 Europeana services implemented in public
libraries 26 28

MS18 Pilot service tested with 3 broadcasters 1 28

MS19 Europeana re-use awards presented 1 30

MS20
Partnership arrangements with commercial
online genealogy and local history services
available

1 32
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Project Number 1 297261 Project Acronym 2 EAwareness

One form per Work Package

Work package number 53 WP4

Work package title Connecting cultural content with the tourism

Start month 1

End month 36

Lead beneficiary number 55 13

Objectives

1. In line with the Europeana Strategic Plan 2011-2015 this WP looks to deliver Europeana aggregated content
to cultural tourists wherever they are accessing information about place

2. Assess the content and data needs of tourists and the tourism sector by:
a. scoping exactly what data needs to be provided, in what formats and where/how users will discover the
content
b. thereby enabling the scoping and identification of data packaging opportunities and services.

3. Explore the possibilities to promote culture into tourism on a strategic level through discussions with European
and national governmental tourism bodies, forming relationships with key European tourism bodies, mapping
existing related cultural tourism offers and identifying key themes of interest.

4. Engage with commercial tourism, accommodation and travel companies offering them access to packages
of Europeana content, supported by location based venue and event information, that will enrich their cultural
tourism offer and improve quality of their offer to their users.

Description of work and role of partners

Task 4.1: User needs analysis and profiling
Plurio.Net supported by Culture24 and EF and with the specialised assistance of a subcontractor skilled in
strategic cultural audience research will scope and analyse (MS21) the user needs and the current challenges
of three key project constituencies in relation to the use of cultural content and information within online tourist
services (Month 8).

The constituencies considered will be:
- Tourists (in a location or planning a trip to a specific location)
- Public sector tourism bodies (local, regional, national)
- Commercial tourism sector (existing and emerging online services)

A final report D4.1 “Report on scoping and analyzing the needs of tourists, public sector tourism bodies and the
commercial tourism section” drawn from the research results will inform the planning and delivery of all aspects
of this work package, delivered by Month 9.

Task 4.2: Assessing venue and events data aggregation models across Europe
4.2.1 IMO working with an experienced online researcher and supported by Culture24, will review and explore
any existing national non-commercial venue, events and exhibitions aggregation and sharing services across EU
to determine if they meet the needs and working practices of the three constituent groups (tourists, public sector,
commercial). The final report D4.2 will be completed by Month 12

4.2.2 Led by SwNHB, this work will pilot ways to model the Culture24 approach (MS24) to its operational
aggregation and publishing work (already testing with BBC and others), in order to determine which elements
can usefully be replicated within SwNHB and other countries. This will take the form of a series of workshops
(D4.4) that will be completed by Month 18

Task 4.3: Connecting with National Tourism
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4.3.1 AH&G supported by Culture24 and EF will investigate possibilities of promoting culture into tourism
on a strategic level, by researching and mapping the connections with European and national governmental
tourism bodies, such as ministries and tourist boards by Month 4. This will result in D4.3 “Summary report listing
partners, contacts, themes and campaign opportunities” due in Month 12 and results will be fed back in EF
business planning.

4.3.2 Culture24, supported by all WP partners will map all existing and upcoming campaigns across Europe,
identifying strategic themes, events and priorities, in order to develop new partnerships and map opportunities
for data sharing initiatives (MS23) by Month 14. This will cross-reference work within WP1 and WP2 to ensure
synergies.

4.3.3 Culture24 will work with AH&G to coordinate a strategic briefing or roundtable event (D4.6) to raise
awareness of opportunities afforded by Europeana content for key European tourism ministries and bodies. This
event will be hosted by the EF by Month 30

Task 4.4. Connecting with Commercial Tourism Services

4.4.1 Culture24 and Plurio.net will define the offer to commercial partners (MS22) and actively secure
partnerships with commercial tourism, accommodation or travel companies. They will identify relevant ways
to package cultural heritage information (venues, events and Europeana content) to the partners users, by
negotiating editorial themes that fit with the partners own individual existing publishing structures. Work will start
on this in Month 10 and continue throughout the project..

4.4.2 Informed by the strategic themes and priorities identified in 4.3.2 Culture24 (UK) and Plurio.net (Greater
Region) will work within their networks to create editorial links between Europeana content and their own existing
databases of events and venues. This will result in a themed and contextualised data offer (D4.5) that can then
be used for the creation of location aware widgets, mobile applications and online web services in task 4.4.3.
Work to secure commercial partnership agreements will start in Month 14 and continue throughout the project,
with the first partnership agreement secured by Month 27 (MS25).

4.4.3 The work package partners will explore the creation of data feeds, mobile applications and widgets that
can be tailored for reuse in both commercial and non-profit services, creating at least one high profile and
sustainable service that will use Europeana content as ‘hooks’ with which to engage and attract online tourists
with relevant strands of cultural content (D4.7). These will be informed by themes identified in 4.3.2. Work to take
place between Month 14 and Month 30.

Person-Months per Participant
 

Participant number 10 Participant short name 11 Person-months per participant

1 EF 9.00

4 AH&G 7.00

13 Culture24 27.00

19 IMO 5.00

31 NTUA 2.00

34 PLURIO.NET 16.00

40 SwNHB 7.00

Total 73.00
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List of deliverables
 

Delive-
rable
Number
61

Deliverable Title

Lead
benefi-
ciary
number

Estimated
indicative
person-
months

Nature 62

Dissemi-
nation
level 63

Delivery date 64

D4.1
Needs of tourists, public sector
tourism bodies & the commercial
tourism sector

13 12.00 R PP 9

D4.2 Report on aggregator distribution and
effective aggregation models 13 8.00 R PP 12

D4.3
Summary report listing partners,
contacts, themes and campaign
opportunities

13 6.00 R PP 12

D4.4
Series of workshops that interrogate
the Culture24 approach to
aggregation and publishing

13 9.00 O RE 18

D4.5
Creation of agreed themed datasets
as a foundation for next stage of
development

13 22.00 O RE 24

D4.6
Strategic briefing to highlight
opportunities afforded by Europeana
content for key tourism ministri

13 6.00 O RE 30

D4.7 Presentation of Europeana content in
commercial partner serivces 13 10.00 P PU 30

Total 73.00

Description of deliverables

D4.1) Needs of tourists, public sector tourism bodies & the commercial tourism sector: Report on scoping and
analysing the needs of tourists, public sector tourism bodies and the commercial tourism sector [month 9]

D4.2) Report on aggregator distribution and effective aggregation models: [month 12]

D4.3) Summary report listing partners, contacts, themes and campaign opportunities: [month 12]

D4.4) Series of workshops that interrogate the Culture24 approach to aggregation and publishing: Series of
workshops hosted by SwNHB that interrogate the Culture24 approach to aggregation and publishing. [month 18]

D4.5) Creation of agreed themed datasets as a foundation for next stage of development: Creation of agreed
themed datasets (from Europeana, Culture24 and Plurio.net) as a foundation for next stage of development
[month 24]

D4.6) Strategic briefing to highlight opportunities afforded by Europeana content for key tourism ministri: A
strategic briefing or roundtable event to raise awareness of opportunities afforded by Europeana content for key
European tourism ministries and bodies [month 30]

D4.7) Presentation of Europeana content in commercial partner serivces: [month 30]
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Schedule of relevant Milestones
 

Milestone
number 59 Milestone name

Lead
benefi-
ciary
number

Delivery
date from
Annex I 60

Comments

MS21 User needs scoped and analysed 13 8

MS22 Commercial partnership offer defined 13 12

MS23 Strategic themes and campaign opportunities
agreed 13 14

MS24 Interrogation of Culture24 approach to
aggregation and publishing complete 13 18

MS25 Commercial Partnership agreements secured 13 27
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Project Number 1 297261 Project Acronym 2 EAwareness

One form per Work Package

Work package number 53 WP5

Work package title Copyright and related rights framework

Start month 1

End month 36

Lead beneficiary number 55 21

Objectives

WP 5 on the Copyright and Related rights framework builds on the results of the COMMUNIA thematic network
on the Public Domain (policy framework) and WP4 of the Europeana Connect project (licensing framework) and
on WP1 of Europeana v1.0. The WP has 3 main objectives:

- Raise awareness for and increase compliance with the Europeana Licensing framework among Europeana‘s
Data Providers. Monitor the functioning of the Licensing Framework and (if necessary) adopt it to the evolving
requirements of Europeana and its partners.
- Raise awareness among policy makers and other stakeholders for the IPR issues encountered by Europeana.
This includes actively engaging in policy discussions with a specific focus on solving rights issues encountered in
mass digitization projects.
- Work with data providers on increasing the amount of content available via Europeana that can be freely
re-used either because it is correctly identified as being in the Public Domain or because it is made available
under Open Content licenses.

Description of work and role of partners

Task 5.1 The Europeana Licensing Framework

Task 5.1.1 Promoting adoption of the Europeana Licensing Framework
KL, BNL and EF will raise awareness for the Europeana Licensing Framework and provide support to Data
providers and other stakeholders adopting the Framework. This task focuses on the initial transition period
until Month 6 and will involve a number of targeted meetings with data providers. Guidelines for providers to
encourage the uptake of rights information relating to existing content will be established. (MS26) This task will
continue until Month 24 focusing on new data providers joining Europeana.

Task 5.1.2 Fine-tuning the Europeana Licensing Framework
KL and UvA will carry out this work in close co-operation with EF and interacting with all stakeholders. The work
will include adaptation to needs arising from the evolution of Europeana (to be identified in D5.3) and facilitating
the integration of rights information into semantic services offered by Europeana in order to assist re-use of
cultural heritage objects through third parties. The work will be undertaken between Month 1 and Month 30 and
includes an interim review in month 24 (MS27).

Task 5.1.3 Raising Awareness of other IPR issues encountered by Europeana
The work package partners, with specialised subcontracted support, will continuously monitor policy
developments in the field of copyright law as well as copyright issues encountered by Europeana and its
partners over the course of the project, including by participation in policy formulation and raising awareness of
specific issues faced by Europeana among lawmakers and other stakeholders. Month 1 to Month 36. This will be
documented in D5.2.

Task 5.2 Best Practices in Licensing

Task 5.2.1 Legal research into licensing models
UvA with BNL and subcontracted support will investigate how to ensure the most efficient cross- border
application of models (such as Extended Collective Licensing) that allow the digitisation and online availability
of cultural heritage objects from the 20th century or for cultural heritage institutions to contribute to Europeana.
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This task will build on ECL work from Europeana Connect and extend it using recent developments from the
Memorandum of Understanding on out-of-commerce works and see what cross-border modular clauses are
needed to achieve cross-border effects. The results of this research will feed into concrete recommendations for
facilitating rights clearance that are disseminated to all Europeana Partners (D 5.4). Month 1 to Month 30.

Task 5.2.2 Raising Awareness of best practices in licensing.
BNL and UvA will foster a better understanding of the risks and rewards of such arrangements (including the
outcomes of task 5.2.1 (D5.4)) among the contributors to Europeana and attempts to establish standards.
Between Month 12 and Month 36.

Task 5.3 Public Domain and Open Content Licensing

Task 5.3.1 Promote adoption of the principles of the Europeana Public Domain Charter among network
members.
EF and KL will carry out a series of outreach activities. This task includes outreach activities (such as
presentations, participation in workshops) designed to improve adoption of the Europeana Public Domain
Charter, assisting content providers to accurately identify content which is in the Public Domain between Months
1 and 15.

Task 5.3.2 Promotion of the adoption of open content licensing among cultural heritage institutions contributing
to Europeana.
KL and EF will reach out to the data providers (through presentations, workshops, etc.) and provide
implementation advice to them via an online advocacy kit (D 5.1).. The main focus of this task is to ensure that
cultural heritage objects available through Europeana are available for non-commercial and educational reuse.
Month 1 to Month 30.

Person-Months per Participant
 

Participant number 10 Participant short name 11 Person-months per participant

1 EF 10.00

9 BNL 5.00

21 KL 31.00

44 UvA 26.00

Total 72.00

List of deliverables
 

Delive-
rable
Number
61

Deliverable Title

Lead
benefi-
ciary
number

Estimated
indicative
person-
months

Nature 62

Dissemi-
nation
level 63

Delivery date 64

D5.1
Online Advocacy Kit for increasing
the amount of content in Europeana
that can be freely reused

21 9.00 O PU 12

D5.2 Summary Report on IPR issues faced
by Europeana and its partners 44 16.00 R PU 18

D5.3
Evaluation report on the Europeana
Licensing framework (including
recommendations for improvements)

21 12.00 R PU 18

D5.4
Report on the effectiveness of
licensing systems in clearing content
for use in Europeana

44 20.00 R PU 30
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List of deliverables
 

Delive-
rable
Number
61

Deliverable Title

Lead
benefi-
ciary
number

Estimated
indicative
person-
months

Nature 62

Dissemi-
nation
level 63

Delivery date 64

D5.5

Final report on IPR issues
faced by Europeana including
recommendations for actions to deal
with the

21 15.00 R PU 30

Total 72.00

Description of deliverables

D5.1) Online Advocacy Kit for increasing the amount of content in Europeana that can be freely reused: [month
12]

D5.2) Summary Report on IPR issues faced by Europeana and its partners: [month 18]

D5.3) Evaluation report on the Europeana Licensing framework (including recommendations for improvements):
[month 18]

D5.4) Report on the effectiveness of licensing systems in clearing content for use in Europeana: Report on the
effectiveness of licensing systems in clearing content for use in Europeana. (Including policy recommendations
and best practices for clearing content for use in Europeana) [month 30]

D5.5) Final report on IPR issues faced by Europeana including recommendations for actions to deal with the:
Final report on IPR issues faced by Europeana including recommendations for actions to deal with them. [month
30]

Schedule of relevant Milestones
 

Milestone
number 59 Milestone name

Lead
benefi-
ciary
number

Delivery
date from
Annex I 60

Comments

MS26
Guidelines for providers to encourage uptake
of rights information relating to existing
content

1 6

MS27 Reviewed licensing framework in place 1 24
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Project Number 1 297261 Project Acronym 2 EAwareness

One form per Work Package

Work package number 53 WP6

Work package title Management and coordination

Start month 1

End month 36

Lead beneficiary number 55 1

Objectives

Management of the whole project, according to agreed methods, structures and procedures as described in
section B3.2c, including administrative management, reporting to the EC and performance monitoring.

Provide leadership and guidance for the BPN in the directions set out in this proposal, managing priorities and
risks and it ensuring quality of deliverables:
• ensuring efficient and effective management and decision-making procedures;
• coordinating the work and monitor progress in order to achieve successful delivery of the expected results
within time, budget, resource and quality control constraints and according to performance indicators;
• managing the contract and assure the project deliverables and reports issued comply with the Commission’s
requirements;
• supporting efficient and effective communication and information sharing among partners
• providing efficient financial management and timely payment procedures

Europeana Foundation produces Annual and Interim reports, which are main deliverables in the Europeana v2.0
project. These reports cover all the activities of the Europeana Office, in all of its projects. It includes the budgets
and audited accounts for the total set of projects. This allows the Commission to have an overall picture of the
activities of Europeana and ensures that the Europeana Foundation has a full overview of its business.
A set of specific progress reports on Europeana Awareness will be offered as part of good practice in project
management. These would be milestones and contribute to the Annual and Interim reports of the Europeana
Foundation, as well as the annual and final reports for Europeana Awareness.

Description of work and role of partners

Task 6.1 – Project and Financial Administration

6.1.1 EF will produce the consortium agreement by Month 1 and ensure it is signed by partners by Month 3

6.1.2 All progress of Europeana Awareness will be accumulated in 6 monthly intervals during the project in
internal Progress Reports (MS31-MS35). Results of the progress made will be reported to the Commission in 2
Annual Reports (D6.1, D6.3) and one Final Report (D6.5). The Annual and Interim reports are evaluated by the
Europeana Foundation Board, which also acts as the Steering Committee for Europeana Awareness.
Input from the other workpackage leaders is required for the reporting on Europeana Awareness.

The reports will cover any deviations from plans in the Description of Work, the KPI´s and project finances and
will be succinct.

6.1.3 EF and all other workpackage leaders will participate in and prepare for periodic reviews as requested
Months 13, 25, 36.

6.1.4 EF will be responsible for the financial administration and payments of expenses to partners and other
participants, as well as submission of cost claims throughout the project. Annual financial statements will be
submitted to the Commission (D6.2, D6.4, D6.6).

Task 6.2 – Internal communication and meetings
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6.2.1 EF will organise meetings for all project partners when and if necessary, as well as organise project
management board meetings.

6.2.2 EF will also organise the kick-off meeting in Month 1 (MS28).

6.2.3 EF will ensure effective communications and information flow between management, workpackage leaders
and project participants. For this purpose it will set up agreed communication mechanism, such as a mailing list
and collaborative workspace by Month 1 (MS29).

6.2.4 EF, through its leadership of PMB and other coordination organisms described in section 3.2a, will ensure
that decision-making complies with agreed processes.

Task 6.3 – Quality assurance and Risk Management

6.3.1 EF will ensure deliverables are reviewed appropriately internally or externally where necessary, according
to a Quality Plan and Quality Register produced by EF by Month 1 (MS30) and maintained throughout the
project.

6.3.2 EF will ensure that all planned deliverables and milestones are achieved according to agreed time
schedule. Any modifications to the nature or timing will be agreed upon by the project management board as
well as the Commission.

6.3.3 EF will maintain a risk register and issue log, which will be updated throughout the project. It will be
discussed during meetings of the project management board.

Person-Months per Participant
 

Participant number 10 Participant short name 11 Person-months per participant

1 EF 30.00

6 BEELD EN GELUID 3.00

7 BL 3.00

13 Culture24 3.00

21 KL 3.00

26 MDR 6.00

Total 48.00

List of deliverables
 

Delive-
rable
Number
61

Deliverable Title

Lead
benefi-
ciary
number

Estimated
indicative
person-
months

Nature 62

Dissemi-
nation
level 63

Delivery date 64

D6.1 Annual Report 1 1 8.00 R CO 13

D6.2 First Financial Statement 1 8.00 R CO 13

D6.3 Annual Report 2 1 8.00 R CO 25

D6.4 Second Financial Statement 1 8.00 R CO 25

D6.5 Final Report 1 8.00 R CO 36

D6.6 Final Financial Statement 1 8.00 R CO 36

Total 48.00



WT3:
Work package description

297261 EAwareness - Workplan table - 2012-02-07 13:10 -  Page 28 of 35

Description of deliverables

D6.1) Annual Report 1: [month 13]

D6.2) First Financial Statement: [month 13]

D6.3) Annual Report 2: [month 25]

D6.4) Second Financial Statement: [month 25]

D6.5) Final Report: [month 36]

D6.6) Final Financial Statement: [month 36]

Schedule of relevant Milestones
 

Milestone
number 59 Milestone name

Lead
benefi-
ciary
number

Delivery
date from
Annex I 60

Comments

MS28 Network kick-off meeting 1 1

MS29 Collaborative workspace 1 1

MS30 Quality Plan 1 1

MS31 Progress Report 1 1 7

MS32 Progress Report 2 1 13

MS33 Progress Report 3 1 19

MS34 Progress Report 4 1 25

MS35 Progress Report 5 1 31
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Project Number 1 297261 Project Acronym 2 EAwareness

List and Schedule of Milestones

Milestone
number 59 Milestone name WP number 53 Lead benefi-

ciary number
Delivery date
from Annex I 60 Comments

MS1
Model tender
for recruiting PR
agencies

WP1 7 1

MS2 PR results template
online WP1 7 9

MS3 Major European
Media Event WP1 1 5

MS4

Annual report on
campaigns and
ongoing advocacy
and PR by national
co-ordinators

WP1 7 12

MS5

Annual report on
campaigns and
ongoing advocacy
and PR by national
co-ordinators

WP1 7 24

MS6

Annual report on
campaigns and
ongoing advocacy
and PR by national
co-ordinators

WP1 7 36

MS7 User requirements WP2 6 4

MS8 Start of the
campaigns WP2 42 2

MS9
Release of the
integrated toolset,
version1

WP2 31 14

MS10
Roadmap for
collaboration with
Wikimedia

WP2 42 24

MS11 Final versions of the
integrated toolset WP2 31 30

MS12 End of the
campaigns WP2 42 34

MS13
Public library
services defined and
specified

WP3 26 9

MS14 Public library
network identified WP3 26 12

MS15
Guidelines published
for users on
local and family

WP3 35 24
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Milestone
number 59 Milestone name WP number 53 Lead benefi-

ciary number
Delivery date
from Annex I 60 Comments

history themes in
Europeana

MS16
Programme of hack
and remix events
completed

WP3 27 27

MS17
Europeana services
implemented in
public libraries

WP3 26 28

MS18 Pilot service tested
with 3 broadcasters WP3 1 28

MS19 Europeana re-use
awards presented WP3 1 30

MS20

Partnership
arrangements with
commercial online
genealogy and local
history services
available

WP3 1 32

MS21 User needs scoped
and analysed WP4 13 8

MS22
Commercial
partnership offer
defined

WP4 13 12

MS23
Strategic themes
and campaign
opportunities agreed

WP4 13 14

MS24

Interrogation of
Culture24 approach
to aggregation and
publishing complete

WP4 13 18

MS25
Commercial
Partnership
agreements secured

WP4 13 27

MS26

Guidelines for
providers to
encourage uptake
of rights information
relating to existing
content

WP5 1 6

MS27 Reviewed licensing
framework in place WP5 1 24

MS28 Network kick-off
meeting WP6 1 1

MS29 Collaborative
workspace WP6 1 1

MS30 Quality Plan WP6 1 1
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Milestone
number 59 Milestone name WP number 53 Lead benefi-

ciary number
Delivery date
from Annex I 60 Comments

MS31 Progress Report 1 WP6 1 7

MS32 Progress Report 2 WP6 1 13

MS33 Progress Report 3 WP6 1 19

MS34 Progress Report 4 WP6 1 25

MS35 Progress Report 5 WP6 1 31
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Project Number 1 297261 Project Acronym 2 EAwareness

Tentative schedule of Project Reviews

Review
number 65

Tentative
timing

Planned venue
of review Comments, if any

RV 1 12 Luxembourg First Annual Review

RV 2 24 Luxembourg Second Annual Review

RV 3 36 Luxembourg Final Review
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Project Number 1 297261 Project Acronym 2 EAwareness

Indicative efforts (man-months) per Beneficiary per Work Package

Beneficiary number and
short-name WP 1 WP 2 WP 3 WP 4 WP 5 WP 6 Total per Beneficiary

1 - EF 36.00 24.00 9.00 9.00 10.00 30.00 118.00

2 - AAKB 1.00 0.00 8.00 0.00 0.00 0.00 9.00

3 - ACROSS 3.00 0.00 0.00 0.00 0.00 0.00 3.00

4 - AH&G 2.00 0.00 0.00 7.00 0.00 0.00 9.00

5 - BCL 1.00 0.00 8.00 0.00 0.00 0.00 9.00

6 - BEELD EN GELUID 0.00 26.00 3.00 0.00 0.00 3.00 32.00

7 - BL 36.00 0.00 0.00 0.00 0.00 3.00 39.00

8 - BnF 4.00 0.00 0.00 0.00 0.00 0.00 4.00

9 - BNL 2.00 0.00 0.00 0.00 5.00 0.00 7.00

10 - BNP 3.00 0.00 0.00 0.00 0.00 0.00 3.00

11 - CEU 1.00 7.00 0.00 0.00 0.00 0.00 8.00

12 - Cluj 3.00 0.00 0.00 0.00 0.00 0.00 3.00

13 - Culture24 0.00 2.00 0.00 27.00 0.00 3.00 32.00

14 - DNB 3.00 0.00 0.00 0.00 0.00 0.00 3.00

15 - Facts&Files 24.00 10.00 0.00 0.00 0.00 0.00 34.00

16 - FMST 0.00 7.00 0.00 0.00 0.00 0.00 7.00

17 - ICCU 3.00 0.00 0.00 0.00 0.00 0.00 3.00

18 - IFFM 0.00 7.00 0.00 0.00 0.00 0.00 7.00

19 - IMO 1.00 0.00 0.00 5.00 0.00 0.00 6.00

20 - KB 3.00 0.00 0.00 0.00 0.00 0.00 3.00

21 - KL 0.00 2.00 0.00 0.00 31.00 3.00 36.00

22 - Kulturrad 1.00 0.00 6.00 0.00 0.00 0.00 7.00



WT6:
Project Effort by Beneficiary and Work Package

297261 EAwareness - Workplan table - 2012-02-07 13:10 -  Page 34 of 35

Beneficiary number and
short-name WP 1 WP 2 WP 3 WP 4 WP 5 WP 6 Total per Beneficiary

23 - KV 3.00 0.00 0.00 0.00 0.00 0.00 3.00

24 - Mazvydas Library 1.00 7.00 0.00 0.00 0.00 0.00 8.00

25 - MEDC 2.00 0.00 11.00 0.00 0.00 0.00 13.00

26 - MDR 0.00 0.00 28.00 0.00 0.00 6.00 34.00

27 - NInA 1.00 7.00 4.00 0.00 0.00 0.00 12.00

28 - NLE 3.00 0.00 0.00 0.00 0.00 0.00 3.00

29 - NLL 3.00 0.00 0.00 0.00 0.00 0.00 3.00

30 - NM 3.00 0.00 0.00 0.00 0.00 0.00 3.00

31 - NTUA 0.00 22.00 0.00 2.00 0.00 0.00 24.00

32 - NUK 3.00 0.00 0.00 0.00 0.00 0.00 3.00

33 - ONB 3.00 0.00 0.00 0.00 0.00 0.00 3.00

34 - PLURIO.NET 0.00 0.00 0.00 16.00 0.00 0.00 16.00

35 - Provincie Limburg 2.00 0.00 6.00 0.00 0.00 0.00 8.00

36 - PSNC 3.00 0.00 4.00 0.00 0.00 0.00 7.00

37 - SAT 0.00 10.00 0.00 0.00 0.00 0.00 10.00

38 - SDK 0.00 10.00 0.00 0.00 0.00 0.00 10.00

39 - SNK 3.00 0.00 0.00 0.00 0.00 0.00 3.00

40 - SwNHB 1.00 0.00 0.00 7.00 0.00 0.00 8.00

41 - UH 3.00 0.00 0.00 0.00 0.00 0.00 3.00

42 - UOXF 6.00 30.00 0.00 0.00 0.00 0.00 36.00

43 - USD AV CR 0.00 7.00 0.00 0.00 0.00 0.00 7.00

44 - UvA 0.00 0.00 0.00 0.00 26.00 0.00 26.00

45 - Varna 3.00 0.00 0.00 0.00 0.00 0.00 3.00

46 - Veria 1.00 0.00 7.00 0.00 0.00 0.00 8.00

47 - WMSE 0.00 14.00 0.00 0.00 0.00 0.00 14.00
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Beneficiary number and
short-name WP 1 WP 2 WP 3 WP 4 WP 5 WP 6 Total per Beneficiary

48 - ZLB 0.00 0.00 8.00 0.00 0.00 0.00 8.00

Total 171.00 192.00 102.00 73.00 72.00 48.00 658.00



1. Project number

The project number has been assigned by the Commission as the unique identifier for your project. It cannot be changed.
The project number should appear on each page of the grant agreement preparation documents (part A and part B) to
prevent errors during its handling.

2. Project acronym

Use the project acronym as given in the submitted proposal. It cannot be changed unless agreed so during the negotiations.
The same acronym should appear on each page of the grant agreement preparation documents (part A and part B) to
prevent errors during its handling.

53. Work Package number

Work package number: WP1, WP2, WP3, ..., WPn

55. Lead beneficiary number

Number of the beneficiary leading the work in this work package.

56. Person-months per work package

The total number of person-months allocated to each work package.

57. Start month

Relative start date for the work in the specific work packages, month 1 marking the start date of the project, and all other start
dates being relative to this start date.

58. End month

Relative end date, month 1 marking the start date of the project, and all end dates being relative to this start date.

59. Milestone number

Milestone number:MS1, MS2, …, MSn

60. Delivery date for Milestone

Month in which the milestone will be achieved. Month 1 marking the start date of the project, and all delivery dates being
relative to this start date.

61. Deliverable number

Deliverable numbers in order of delivery dates: D1 – Dn

62. Nature

Please indicate the nature of the deliverable using one of the following codes

R = Report, P = Prototype, D = Demonstrator, O = Other

63. Dissemination level

Please indicate the dissemination level using one of the following codes:

• PU = Public

• PP = Restricted to other programme participants (including the Commission Services)

• RE = Restricted to a group specified by the consortium (including the Commission Services)

• CO = Confidential, only for members of the consortium (including the Commission Services)

• Restreint UE = Classified with the classification level "Restreint UE" according to Commission Decision 2001/844 and
amendments

• Confidentiel UE = Classified with the mention of the classification level "Confidentiel UE" according to Commission Decision
2001/844 and amendments

• Secret UE = Classified with the mention of the classification level "Secret UE" according to Commission Decision 2001/844
and amendments

64. Delivery date for Deliverable

Month in which the deliverables will be available. Month 1 marking the start date of the project, and all delivery dates being
relative to this start date

65. Review number
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66. Tentative timing of reviews

Month after which the review will take place. Month 1 marking the start date of the project, and all delivery dates being relative
to this start date.

67. Person-months per Deliverable

The total number of person-month allocated to each deliverable.
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PART B 

PROJECT PROFILE 

 
Objectives 
Europeana Awareness is a Best Practice Network, led by the Europeana Foundation designed to: raise 
awareness of Europe’s flagship Digital Agenda initiative, Europeana, promote its use for a variety of key 
purposes among a broad public including lifelong learning, genealogy, cultural tourism and personal leisure 
research and enrichment, and to further encourage cultural institutions to continue to provide content. A 
wide variety of media and channels will be used to ensure the promotion of appropriate and consistent 
messages to different stakeholder groups. The approaches to be used have been identified to align closely 
with the goals of the Europeana Strategic Plan 2011‐15 and include both top‐down and bottom‐up 
activities. 
 
The aim of this project is to mobilise and widen the existing Europeana networks to encourage the cultural 
heritage institutions, through training and practice of public relations and user engagement, to create 
wider public and political awareness of content and work of Europeana. 
 
Activities and Outcomes 
The range of activities to be deployed through the inter‐related work packages of Europeana Awareness 
include: a rolling programme of PR and advocacy campaigns that will target every Member State; a major 
effort to develop user engagement through thematic campaigns to encourage user content contributions; 
detailed and concerted work to energise new partnerships in key areas of user interest such as genealogy 
and local history through more effective engagement with grassroots communities via local archives and 
public libraries; and new partnerships with both public and commercial service providers in tourism and 
broadcasting. An intensive effort to embed the new Licensing Framework and raise awareness of IPR issues 
and develop approaches to them will underlie and inform all this work. 
 

Consortium 
The 48 partner‐strong consortium brings together leading players with strong track records in the 
Europeana network in the areas of work to be undertaken, as well as some new players with specific 
expertise in areas such as PR, User Generated Content and cultural tourism. Every Member State is 
represented by a Country Partner who will have a key role in continuing the PR work kicked off by the initial 
Europeana Awareness campaign. 
 

Impact 
Eight key areas of impact have been identified, including: (1) Generally increased public and political 
awareness of the existence and value of Europeana; (2) measurably increased user engagement across all 
main user groups and delivery modes; (3) continued development and expansion of the already solid 
involvement of Europe’s network  of cultural heritage professionals; (4) fruitful engagement with one of 
Europeana’s two main target sectors, tourism and the tourist industry; (5) substantial progress towards a 
pervasive, rational and sustainable aggregations sector; (6) increased awareness among all stakeholder 
groups of the implications for policies and practice of the possible implementation of the Comité des Sages 
recommendation regarding Europeana’s role as Europe’s digital archive; (7) productive engagement with a 
number of leading commercial services (e.g. in family history and tourism) with the potential to generate 
benefit for Europeana’s data providers through Public Private Partnerships (PPP); (8) sound and widespread 
exposition of the panoply of rights/IPR issues underlying each of the above outcomes. 
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B1. Project Description and objectives  

  B1.1.   Project objectives 

Introduction 
Europeana Awareness, submitted under Objective 2.3 of the 2011 ICT‐PSP call – Raising awareness of 
Europeana and promoting its use, describes a Best Practice Network designed to: raise awareness of 
Europe’s flagship Digital Agenda initiative, Europeana, promote its use among a broad public for a variety of 
key purposes including lifelong learning, hobby research, genealogy, cultural tourism, leisure and personal 
enrichment, and to further encourage cultural institutions to continue to provide content. A wide variety of 
media and channels will be used to ensure promotion of appropriate and consistent messages to different 
stakeholder groups. 
 

Europeana Awareness will make citizens more aware of the diversity and richness of Europe's cultural 
heritage through the use of Europeana. 
 
Various levels of approach are envisaged, along a spectrum encompassing: 
 

 ‘Grassroots’ – engaging the user in Europeana and cultural heritage via user participation, user  
generation of content, digital stories and social networking. 

 ‘Top Down’ –  engaging the politicians and policy makers, to encourage support for contributing 
cultural heritage organizations and an awareness of cultural heritage as an economic driver as well 
as promoting knowledge transfer of systems, data and policies. 

 Professional – involving organizations from hitherto untapped sources of engagement in new 
partnerships with Europeana. 

 
The Best Practice Network will be coordinated by the Europeana Foundation, supported by a strong 
consortium consisting both of successful actors in the work of Europeana to date and some important new 
partners in key target sectors. It will encompass the current Best Practice Network of Europeana which is 
embodied in the ‘Europeana Network’ (formerly known as Council of Content Providers and Aggregators 
,CCPA). The approaches described have been identified to align closely with the goals of the Europeana 
Strategic Plan 2011‐15.  
 
Europeana now 
Europeana has reached an important milestone in its development process. The extensive work 
accomplished since 2008 and underway in ‘core’ projects such as Europeana v1.0 and Europeana Connect 
as well as more than 20 supporting projects funded under ICT‐PSP,  has resulted in an array of substantial 
achievements, among which can be listed: 
 

 The accumulation, indexing and making available of a body of content expected to reach 20 million 
items (metadata records) linked to digital objects sourced from numerous content providers from 
every EU country and every domain. 

 An operational service (the Rhine release) launched in 2010. During 2011 the Danube release will 
incorporate significant advances in the user experience and distributed use of the content via an 
API. 

 A large corpus of work on the underlying technical infrastructure, metadata and other standards to 
facilitate interoperability. 

 An unparalleled expert knowledge network established across the whole of Europe, involving 
leading practitioners from all cultural domains and universities. 
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 The Europeana Network (formerly CCPA) has been brought into being to support the creation of a 
sustainable and manageable future infrastructure of sources for Europeana. 

 Work in the broad area of IPR showing real results such as the Public Domain Charter and 
Europeana Data Exchange Agreements.    

 Work on Search Engine Optimization to open up the metadata to crawlers producing huge 
increases in reach and traffic to the content provided by the cultural institutions. 

 The re‐use of Europeana’s open source software by new thematic and national cross domain 
portals. 

 The high level of positive media, political and end‐user response to Europeana’s first User 
Generated Content programme. 

 
“What a digital wonder this is: a single access point for cultural treasures that would otherwise be  
difficult to access, hidden or even forgotten,” Neelie Kroes, European Commission Vice‐President for the 
Digital Agenda 
  
The Europeana Strategic Plan 2011‐15 
Four strategic tracks have been identified as the means by which Europeana will continue to deliver value 
to its stakeholder groups in the years 2011‐2015. These tracks – aggregate, facilitate, distribute and engage 
– underpin Europeana’s future direction and success and inform the approach selected for this Best 
Practice Network.   
 

 Aggregate. Build the open trusted source for European cultural heritage content by: sourcing 
content that represents the diversity of our cultural heritage; extending the network of aggregators 
and improving the quality of the metadata.  

 

 Facilitate. Support the cultural heritage sector through knowledge transfer, innovation and 
advocacy by: sharing knowledge among cultural heritage professionals; fostering research and 
development of digital heritage applications and strengthening Europeana’s advocacy role. 

 

 Distribute. Make their heritage available to users wherever they are, whenever they want it by: 
upgrading the Europeana portal; putting content into the users’ workflow and developing 
partnerships to deliver content in new ways. 

 

 Engage. Cultivate new ways for users to participate in their cultural heritage by: enhancing the 
users’ experience; extending Europeana’s social media programmes and use of web 2.0 tools and 
brokering a new relationship between curators, content and users. 

 
The New Renaissance report drew specific attention to the need to promote Europeana effectively:  
‘The Comité is of the opinion that a considerable effort is necessary to promote Europeana among the 
general public and in schools. To this end a specific part of the Europeana budget should be earmarked for 
the promotion of Europeana…. 
  
This is, however, not enough. The active promotion of Europeana is a responsibility for all, including cultural 
institutions, the European Commission and the Member States. In this context, the Comité notes that 
currently the websites of many cultural institutions which contribute content to Europeana do not link to the 
site. Such a link from the homepage of the website of cultural institutions is a minimum that can be 
expected’ 
 
The workplan of the proposed Best Practice Network is aligned to the stakeholder groups identified in 
Europeana’s Business Model – end users, policy makers, the market (commercial companies and potential 
sponsors) and data providers, – and the overall objectives represented by each of the tracks of Europeana’s 
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Strategic Plan. It addresses the need to raise the awareness in each country and of all concerned about 
Europeana.eu itself, what has been done, how they can benefit, and how they can contribute.  
 
Europeana is a major provider of trusted digital resources, and will make increasing use of Web 2.0 
technologies to facilitate their distribution so that the user is unaware of the mechanisms but has full 
access to the content. There are significant inter‐relationships between the work packages, notably in 
terms of support for the primary activity of WP2: encouraging User Generated Content (UGC) on European 
themes related to cultural heritage. Likewise, awareness‐raising activities such as those achievable by 
building relationships with commercial partners, preparing the ground for Public‐Private Partnerships (PPP) 
and the use of APIs and widgets are relevant to more than one activity. They will draw upon common 
sources of work within the Europeana environment. The approach is described in more detail in section 1.2 
(below). 
 
Above all, a major Public Media campaign across all Member States (WP1) will be used to tie together and 
promote wide awareness of and take‐up of all of the other outcomes of the BPN, in addition to the wide 
body of achievement and promise that Europeana already represents. 
 

B1.2 Contribution to the European Digital Library Initiative 

The top‐down work of the BPN will involve pan‐European and national campaigns aimed at increasing the 
awareness of Europeana among policy‐makers, strategists, online and offline media and throughout 
Europe’s memory organisations. Targeted messages will be developed for each stakeholder group. These 
will include 

 promoting the value of Europeana as a focus for digital innovation in support of the knowledge 
economy 

 Europeana’s role in underpinning the development of a European identity 

 facilitation and knowledge transfer throughout the cultural heritage sector 
 
This is complemented by a bottom‐up approach that extends and diversifies Europeana’s successful pilot to 
engage end‐users in contributing content. It will also alert people to new services that Europeana content 
can support and stimulate new approaches to re‐using material. It will involve new partnerships with 
Wikipedia, tourism services, public libraries and holders of local archive collections to develop engagement 
at the grassroots level.  
 
The two approaches complement and cross‐fertilise one another, in that media campaigns will carry 
information about, for example, user generated content initiatives. These should be picked up by 
newspapers, where they are noted by policy‐makers.  
 
The approach to be taken by the network is therefore multi‐faceted with individual activities targeted to 
specific stakeholder groups. Perhaps the largest individual share of the available resource will be dedicated 
to public media campaigns in every Member State [WP1], drawing on a wide range of channels and 
deploying professional PR resources, knowledgeable about the digital cultural sector in each country.  The 
goals of this campaign will be both to promote the achievements of Europeana to date and to engage 
policy makers, users, re‐users and contributors alike in its future development. 
 
Europeana Awareness will actively work with EU Presidencies, country partners and members of the 
Council of Content Providers and Aggregators to create a range of activities for different types of 
stakeholder. Conferences, seminars, roadshows, Master Classes and behind‐the‐scenes events will aim to 
promote awareness, facilitate knowledge transfer and encourage use of Europeana. The programme of 
knowledge transfer will focus on developing national aggregation initiatives, covering areas of software and 
network development, interoperability and copyright knowledge. Among the results will be greater 
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awareness of the relationship of users to cultural heritage; an increase in their awareness of the diversity 
and richness of their cultural heritage; a set of tools that will enable the submission of digital stories and a 
programme of campaign events and competitions to raise awareness of the scenarios.  
 
The activities of the BPN will raise a range of IPR issues, some of which have only partly been addressed by 
the considerable work on IPR which has been done across the Europeana project group. Europeana 
Awareness continues work done on Intellectual Property Rights in Europeana Connect, which produced the 
Europeana Licensing Framework, the Public Domain Charter, research on Extended Collective Licensing and 
the Europeana Data Exchange Agreement. It will raise awareness among stakeholders and policy‐makers of 
the underlying IPR issues encountered by Europeana. It will promote the adoption of the Public Domain 
Charter and focus on questions relevant to the next phase of Europeana’s development. 
 
 

B2. Impact 

 

B2.1a. Target outcomes and expected impact 

By the end of the 3 years of the Best Practice Network, substantial achievements will have been 
demonstrated in extending awareness and use of Europeana. 
 
Three years after the launch of Europeana, the content of the Europeana portal is 10 times higher than at 
launch, visits are 5 times higher, the number of national aggregators has raised from 3 to 10, the network 
has expanded to 200 partners, the usability of the portal has significantly improved and a number of 
successful products and services have been developed, such as the thematic exhibitions and the APIs. 
Europeana has grown to become the reference point for online access to European cultural heritage. 
Europeana intentionally did little end‐user awareness raising, since the portal was still in a beta form, yet it 
still managed to gain wide recognition.  
 
Europeana will be entering into v2.0 from October 2011 onwards, reaching a high level of excellence in 
many areas: technical standardisation and interoperability, knowledge exchange facilitation among the 
cultural heritage community, research and development in cutting‐edge areas such as the semantic web, 
user engagement and promotion of pan‐European solutions with regards to barriers to mass digitisation 
and the infamous 20th century black hole.  
 
The solid, coordinated and massive awareness‐raising exercise facilitated by this project builds and expands 
on these success stories in order to make Europeana widely known among European end‐users, policy‐
makers, cultural heritage professionals as well as to players in new markets such as cultural tourism.  
 
The top‐down approach will establish the value of Europeana for policy makers, strategists, opinion 
formers and the directors of Europe’s memory organisations. They will recognise Europeana as a focus for 
digital innovation and a driver of the knowledge economy. Europeana’s advocacy will influence the agenda 
around copyright in the digital environment, orphan works and the importance of the Public Domain. 
Europeana will be seen as both a celebration of cultural diversity and a space for the expression of a shared 
European identity. 
 
The grassroots dissemination targets the end user via their participation in the site and generation of new 
content as well as through social networking.  Users will participate in Europeana in new ways. Europeana’s 
content will be available where they want it, how they want it ‐ in cultural information spaces and personal 
blogs, via their mobile devices. They will contribute content – pictures and descriptions of local 
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monuments, their eye‐witness accounts of the fall of the Berlin Wall. They will re‐use content in new ways 
to generate new creative work, or in pursuit of their special interest.  
 
The users’ increased engagement with Europeana, its multi‐lingual accessibility and ubiquity will promote 
wider recognition of cultural diversity while providing rich resources for like‐minded groups from across the 
world to gather around their particular interest. The relationships with Wikipedia, broadcasters and tourist 
industry enable a mushrooming and multiplying of the use and benefits of where users and service 
providers themselves shape and filter content to suit the needs of different user groups. 
 
We intend to make real the recommendation in The New Renaissance report that, “by 2016, countries 
should provide all their public domain masterpieces to Europeana”. The increased level of awareness and 
engagement brought about by the project results in public calls for greater representation of local and 
national culture in Europeana; reflected in the media, these influence the policy makers’ position on 
digitisation and produce a virtuous circle of interest and use. The case is reinforced for national digitisation 
initiatives; Europeana’s role as facilitator, supplier of open source code, developer and enforcer of 
standards, and expertise in the sector enables cost‐effective solutions to be developed within the national 
cultural heritage sector. In digitisation programmes and partnership with Europeana, the sector is able to 
demonstrate its continued relevance and contribution to social and economic growth. 
 
When considering the European dimension of the BPN, which includes partners from every European 
Member State, there are a number of elements that achieve their best results when considered on a 
European scale – the initiatives around User Generated Content, for example, which focus on the First 
World War and the Fall of the Iron Curtain. The programme of PR and advocacy campaigns envisaged by 
Europeana Awareness will take place in one country after another across Europe, and will gather 
momentum over time. Each small activity will contribute towards a greater whole, a snowball effect that 
will have European resonance. Initiatives around cultural tourism can create positive economic benefits 
because they offer a critical mass of aggregated European cultural heritage data, while the underlying 
advocacy programmes around IPR and the Public Domain are most viable at a Europeana level.  
 
Impact area 1: Achieve wide political awareness and support for Europeana at EU and national level 
 
The European Commission has both politically and financially supported the development of Europeana 
since the start. Additionally, some national governments have contributed necessary funds for Europeana’s 
operations and have set up national initiatives to aggregate, organise and deliver content to Europeana 
through one national access point. In some cases, Europeana’s core code has been re‐used in the 
development of, for example, the Norwegian national initiative. In other cases Europeana’s API has been 
used to pull results from Europeana into the national portals.  
 
Awareness raising activities in this area targeting EU decision makers and Member States policy makers will 
promote the contribution of Europeana into developing economies of scale with regards to online access to 
digitised content and in helping build a common European identity through activities such as the User 
Generated Content exhibitions about the 1st world war.  
 
The objectives are to further support the development of national initiatives, secure long‐term funding for 
them and for Europeana and adopt policies that favour mass digitisation and cross‐country online access to 
in‐copyright content. Additionally, support for Europeana from Ministries of Education will be sought and 
the inclusion of the Europeana resources into the national educational curricula.  
 
Impact will be measured in terms of targeted media exposure, of high‐level policy‐makers’ events related 
to Europeana either at European or national level, by the increase in number of national initiatives in 
Europe, by the existence of structural funding for Europeana at the end of the project and the adoption of 
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pan‐European solutions regarding the digitisation and online access of orphan works, out‐of‐commerce and 
in‐copyright works.  
 
Impact Area 2:  Wide brand recognition among end‐users and user engagement across all main user groups 
and delivery modes 
 
The objective here is to increase the ways users get to and use Europeana content either on the Europeana 
site, via a tablet or mobile phone but also via APIs found on partner sites. One of the Strategic objectives of 
Europeana is to move away from being a destination portal to being a redistributor of content via thematic 
and specialised sites. Tracking usage of Europeana content thus becomes more difficult but we will be 
following the development of relevant tools and adopt appropriate means as they emerge to produce 
statistics of use of Europeana data outside the portal.  
 
An equally important objective is to enhance user engagement in particular through users’ participation in 
our user generated projects. Impact here will be measured based on publicity of the UGC activities in the 
countries they are taking place and beyond, in the number of items contributed by end‐users, in the 
number of items shared, tagged, etc, online.   
 
Impact area 3: Continued development and expansion of Europe’s network of cultural heritage 
professionals, mainly by targeting currently under‐represented content sub‐domains (such as local archives 
and public libraries):  
 
The project aims at further enhancing bottom‐up involvement in Europeana of cultural heritage 
professionals by raising awareness of the existence of Europeana, enhancing networking among the 
professionals and developing tools customised for their needs.  
 
Impact here will be measured in terms of number of local libraries and archives participating in the Council 
of Content Providers and Aggregators and in the number of APIs and search widgets adopted by them as 
well as in the number of people they mobilise to contribute content to the UGC activities.  
 
Impact area 4: Development of partnerships in new market areas, namely cultural tourism and 
broadcasting services  
 
The objectives here are that Europeana becomes an important and recognised component of a visitors’ 
experience, both when they are planning their travel and while they are travelling; that operators in the 
tourist industry recognise the value of integrating culture in general and Europeana content in particular 
within their online services; and that this content is increasingly incorporated in smartphone Apps. 
 
Impact will be measured with the existence of at least one high profile and sustainable service that will use 
Europeana content as ‘hooks’ with which to engage and attract online tourists with relevant strands of 
cultural content. 
  
Impact area 5: Increased standardisation in rights’ information and adoption of solutions for addressing 
rights issues for the benefit of digitisation, access and re‐use of content  
 
The objectives here are: to raise awareness among policy makers and providers about the benefits of 
standardisation of rights’ information and promote the adoption of Europeana’s Licensing Framework; raise 
awareness and promote the adoption of open content licenses; raise awareness about issues related to 
mass digitisation and cross‐country online access to orphan works and out of distribution works and 
promote solutions; promote ways to educate users in the correct use of content online.  
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Impact indicators will be the wide adoption of the Europeana Licensing Framework, the correct rights’ 
labelling of Europeana records and the increase in public domain labelling of works by 50%.  
 
These are the impact areas addressed by the project as a whole. Local PR campaigns will focus on priority 
areas that take into account local particularities and needs.  
 
National PR campaigns will be developed in collaboration between the Europeana Foundation, the work 
package leaders, national coordinators and the local PR agencies. The national coordinators will work with 
the agencies to create Performance Indicators covering monitoring, measurement and evaluation of 
campaigns using:  

 brand awareness studies, both before and after campaigns 

 qualitative and quantitative studies of recognition in target audiences 

 press cuttings and OTS (opportunities to see) statistics 

 quantitative metrics (Twitter followers, blog posts, Facebook friends, link tracking, etc) 
 
Both quantitative and qualitative methods will be used to measure impact as can be seen from the list of 
indicators in table B3.4. Technologies evolve rapidly in the area of measuring impact of online data re‐use 
in the case of APIs and data mash‐ups. Europeana will be monitoring closely and making use of the most 
appropriate tools and methodologies as they arise.  
 
Indicators may differ as well between the different countries where PR activities are carried out depending 
on the type of event or activities promoted in each country (i.e. the development of a national aggregation 
initiative, or a UGC campaign) but efforts will be made to benchmark equivalent impact indicators across 
countries and media in order to achieve consistency in measurements.  
 

Most of  the activities envisaged  for  this Best Practice Network are extensions of activities already being 
undertaken by Europeana but scaled up within a much shorter  time span  than would be possible at  the 
current rate of growth. This brings with  it  inherent risks. However, many of these should be mitigated by 
the distributed nature of the project.  Each national coordinator is expected to take responsibility for the PR 
and UGC  campaigns  in  their  country,  running  them  as mini  projects within  Europeana  Awareness.  This 
should deliver scalability, sustainability and a stronger buy‐in to Europeana in the member states. 
 

 

B2.2. Long term viability 

Europeana Foundation is based on the concept of multipliers, similar to the way social networking sites 
have grown.  It makes use of over 1500 content providers, aggregators, project partners, university 
researchers, who make use of their networks, who in turn communicate to their peers.  This leads to long 
term viability, sustainability and scalability of the work undertaken during Europeana Awareness. It 
becomes embedded in the multiplying mechanisms deployed by Europeana and its partners.  
 
The British Library, an award‐winner in cultural heritage PR, is leading WP1 and working with Europeana to 
ensure a coordinated, focused and timely push of Europeana policies and benefits in each country over the 
3 years of Europeana Awareness. They are supported by Facts&Files, a German research and PR agency 
with wide contacts and long experience in cultural history communications, and also by professionals in the 
Europeana office. The overall strategy is to create a network of national coordinators for Europeana in 
every member state, who can communicate and advocate on behalf of Europeana well beyond the bounds 
of the 3‐year project.  
 
This will be done by bringing every Member State into WP1 as a partner. The country partner – normally a 
national heritage institution or major digital organisation – will nominate a staff member to act as national 
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coordinator on Awareness, normally someone with some experience of public relations, communications or 
advocacy, or with wide knowledge of Europeana and its fit with the Digital Agenda for Europe. The British 
Library and Facts&Files will work with the national coordinator to select an expert PR agency. Working 
together, they will create a tactical PR plan to be carried out with an initial supported campaign that uses 
stories coming out of the other work packages or that are specifically relevant to the country and relate to 
Europeana. PR and advocacy campaigns will run in each country for an average of 4‐6 weeks in the larger 
countries and 2‐3 in the smaller ones (depending on the size of the country and the importance of the 
story) led by the professional agency. Apart from a raised profile for Europeana among target audiences, 
outputs will include a list of press contacts, policy‐makers and social network sites with followers etc. These 
will be maintained once the campaign is over by the national coordinator and shared with the Europeana 
office, forming a solid basis for on‐going work in support of Europeana.  
 
The national coordinator, from their contact with the agency, and their on‐going work with the Work 
package leader and other members of the work package, will have had the opportunity to develop a higher 
level of PR and advocacy skills; they will also have access to tools and expertise. They will have developed 
greater understanding of Europeana and the digital innovation arena in Europe. They are therefore in a 
position to act as national coordinator for Europeana in the long term, taking new stories and policies 
coming out of Europeana, translating and customising them for their country, and pushing them out to the 
lists and network that was established as part of the initial profile‐raising campaign.  
 
National coordinators will also work with their country’s members of the Europeana Network, enabling 
deeper penetration into national institutions and networks. National coordinators should also work to 
encourage more cultural heritage institutions to become members of the Europeana Network, widening 
and strengthening the basic network of Europeana for the longer term. The Europeana Network, as a body 
of the Europeana Foundation and an established element of governance, will reinforce the sustainability of 
the awareness‐raising programme, embedding principles of collaboration across domains. 
 
Also identified in WP1 is the need to encourage and support national aggregation initiatives. Such 
aggregation is recognised by The New Renaissance report as the preferred model for sustaining the flow of 
content to Europeana; likewise, Europeana must play a part in underpinning the cost‐effectiveness of such 
initiatives by promoting its open source software and interoperable standards.    
 
The Europeana Strategic Plan 2011‐2015 aims to create long‐term viability and sustainability through the 
distribution of its content into other networks. The development and deployment of the Europeana API and 
search widget is central to this strategy, which is fundamental to the growth of a coherent European 
information space, in which research‐focused portals, such as The European Library, European Film 
Gateway and Archives Portal Europe, will take content from Europeana to serve to their specialised 
audiences. At the same time, Europeana is also developing strong relationships with the education 
networks in Europe to be able to distribute content via European Schoolnet and EUROCLIO.  
 
Raising the general awareness of Europeana will also promote the use of the APIs and search widget 
beyond the education and research communities to a more general audience. Improvements to the 
Licensing Framework, to be undertaken in WP5, will mean that Europeana data is widely available via the 
API and search widget so that individual blogs and special interest websites can make sustained use of 
them. Specialist websites for groups interested in cartography, the history of cycling and early photography 
have all applied to take the API once Licensing Framework issues are resolved. Major commercial 
booksellers have spoken to us about embedding the API in their sites to direct users to related cultural 
content. Again, this creates long‐term value but is only a practical proposition once WP5 has worked to 
operationalise with the network all the elements of the Licensing Framework. 
 
The initiatives around User Generated Content in WP2 also have broad applications in the long‐term. The 
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story‐telling widget, developed in Work Package 2, can be used in many contexts around Europeana and 
partners’ sites, but also in other cultural spaces. Once available, its need for support and maintenance is 
limited: the network of open source developers, partners, aggregators and cultural organisations using it 
will all continue to refine it.  
 
The content partnership with Wikimedia involves one Wikimedia Chapter, Sweden, and inaugurates a 
programme of events and relationships in 5 other Member States, representing the most active Wikimedia 
Chapters in Europe. The core intention, drawn from the joint research agenda of Europeana and Wikipedia, 
is to ‘…provide a relationship‐ brokering service between the European Wikimedia chapters and their local 
galleries, libraries, archives and museums, to help fulfill the mutual mission of sharing cultural heritage’. 
The model relationships – which will initially be with members of the Europeana Network – has the 
potential to be replicated with Wikipedia Chapters in every European country, and indeed beyond.  
 
The active collecting of UGC through roadshows and a dedicated public ingestion site has already been 
pioneered in the Erster Weltkrieg in Alltagsdokumenten project (http://www.europeana1914‐1918.eu/). 
This was an extension of an earlier UK project run by Oxford University that was remarkably successful 
when transferred to Germany in early 2011. Hundreds of people brought unique family records to 4 
roadshows and 14,000 scans and photographs were taken of diaries, letters, photographs and memorabilia. 
The uploading website will continue to accept material beyond the centenary in 2014. This model will be 
further developed during the Europeana Awareness project, and rolled out in other theatres of the 1914‐
1918 conflict. It will culminate in the development of a central resource for learning about the First World 
War which will include a calendar of centenary activities.  
 
The Europeana 1914‐1918 process and tools will then be adapted for a second topic, the Fall of the Iron 
Curtain, across a further selection of countries. By the end of the project the methodology, process and 
toolkit will be available for any interested group to adapt and use for any UGC project. Creating the 
facilities for people to record the past and present of their own communities or to pursue distributed 
collection across their special interest is a powerful way to engage new audiences with cultural history. It 
also helps to spread digital literacy by introducing holders of community memory to the internet as a 
research and communication tool and to digitisation for sharing and preservation.     
 
Workpackage 3, developing new partnerships, will produce online guides and tools for making digital 
content available and roll‐out services to 100 public libraries. Its intention is to create a simple operational 
flow that will let public libraries and similar organisations contribute to Europeana in a quick and cost‐
effective way. This pump‐priming makes it possible for the public library sector to maintain the momentum 
of roll‐out. A similar approach will be taken to local archives and the involvement of local archives and 
libraries in the development of the UGC elements whether as collection venues, as contributors, as trainers 
and facilitators, strengthens their community role going forward and stimulates digital literacy at the local 
level. 
 
This work package’s research into the potential for initiatives with broadcasters, following the model of 
Culture24’s 2011 collaboration with the BBC, will result in test feeds to a number of broadcasting services 
across Europe. Successful trials will be implemented as operational services, resulting in long‐term 
distribution of content via channels that have significant public reach and awareness. 
 
The same principles inform the work of Workpackage 4, which will investigate how Europeana can deliver 
cultural heritage content that the tourism sector can shape and present. The goal is to bring content into 
the users’ workflow, insofar as people planning travel use a range of branded travel sites, such as Rough 
Guide and Trip Advisor, to check out places of interest and plan itineraries. A successful feed to such sites 
would create ongoing demand, both from users and from the diversity of other tourism sites, ranging from 
local tourist information providers to national tourism marketing boards and international commercial 

http://www.europeana1914-1918.eu/
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players.  
 
Workpackage 5 focuses on raising awareness of rights issues encountered in the European information 
space and on the Europeana Licensing Framework in particular. Complex and seemingly intractable IPR 
issues surround digitisation and access. Their result – in the case, for example, of orphan works – is 
paralysis because the memory organisations are risk‐averse and under‐resourced, so although they 
recognise a demand for out‐of‐commerce 20th century material, they will not face a lawsuit. The work 
package will continue the work on collective licensing begun in Europeana Connect, and work in concert 
with proposals in the Commission’s Draft Directive on Orphan Works, with a view to moving towards a 
resolution during the course of Europeana Awareness. This would be a long‐term service both to the 
memory organisations of Europe in particular and to the users of cultural heritage in general.  
 
Once the project has ended, the Europeana Office will be responsible for keeping the resulting network of 
coordinators in institutions active and will, together with the coordinators, maintain a centralised database 
of their media and political contacts. These actions will further sustain the long term benefit of Europeana 
Awareness.   
 
In terms of sustainable funding overall for work that will begin in Europeana Awareness, and will need to be 
maintained in one form or another, there is at present a framework for discussion. Funding of Europeana is 
written into the Digital Agenda 2020, Article 15 and the exact mechanisms may be known prior to the start 
of this project. It is expected that there will continue to be support from the Ministries of Culture, 
Education and Tourism in the form of funding.  Europeana Foundation has multiyear commitments from 
some of its contributing ministries. 
 
 
 
 

B2.3. Wider deployment and use 

 

Target User Description  Needs  Involvement & Role  Country Coverage 
End users:       

    General ‐ Hobbyists  To know about Europeana 
as a resource 

Through press and media 
campaigns 

All  30 countries 

    Users with WW1 or 
1989 related content 

To get it digitised. To 
participate in Europeana 

Users generating content 
leads to direct interaction 
with Europeana 

Italy, Belgium, Hungary, 
Poland, Lithuania, Latvia, 
Czech Republic, Estonia, 
Croatia, Serbia 

     Users of public  
Libraries  

To know about Europeana 
as a resource 

Through WP3 awareness 
campaign and conference 
for public libraries 

Ireland, Norway, Spain, 
Poland, Belgium, Greece, 
Germany actively and the 
rest of the EU through 
public library networks 

     Cultural Tourist  To know about the area, 
place, picture they are 
visiting 

Through WP4 working 
with Plurio.net and 
publishers such as the 
Rough Guide 

UK and the Greater 
Region 

      Genealogists  To conduct family 
research 

WP3 will work with some 
private online genealogy 
companies to place 
Europeana related 
information on their sites 

Worldwide 

     Wikipedia users  To contribute to cultural  Public art campaign to add  All 30 Countries 
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heritage and to find more 
resources for wikipedia 

content to Europeana and 
encourage participation of 
Wikimedians 

participating but reach is 
worldwide 

Policy makers       

   MEPS, Ministries  Instruments to enable the 
free flow of data 

Working with cultural 
heritage institutions and 
national organisations to 
resolve IPR issues 

All 30 countries 

Professional cultural 
heritage users 

     

     Europeana Network 
(formerly CCPA) 

To improve awareness of 
cultural heritage via the 
promotion of Europeana 

To disseminate further the 
work of Awareness and 
participate in the 
campaigns 

All 30 countries 

      Public Librarians   To offer more resources 
and to be able to help 
their library goers with the 
internet 

To be trained in how to 
create user generated 
content and to inform 
users of Europeana as a 
resource 

All 30 countries 

     Hackers  Re‐using Europeana 
content in new and 
exciting ways 

Participation in remixes 
and hackathons 

All 30 countries 

 

 
 
Networking Capacity 
The Best Practice Network extends and works with the current Europeana network.  This network has 
grown from 50 in 2008 to over 200 aggregators and providers, with more than 20 EU projects all 
contributing content to Europeana in 2011. The total reach of the network has been calculated at 60,000 
cultural heritage institutions across Europe. Europeana gives access to the results of all these networks via 
its Europeana Professional site and actively encourages sharing of knowledge in line with its Strategic Plan 
2011‐2015. Some of these network members have a relationship with Europeana that predates its launch 
and many of these are national organisations capable of extending their roles to become stronger 
ambassadors of Europeana in their countries. Globally Europeana has strong links with other Digital 
Libraries and is seen as the example to follow. The new Digital Public Library of America is taking its lead 
from Europeana. 
 
The consortium for the project itself is made up of institutions, many of them national, with considerable 
reach in their own countries.  
 
Europeana is run by the Europeana Foundation, which is also a network of networks.  Its Board of 11 is 
made up of pan‐European Associations of Content Holders: Association Cinémathèques Européennes, 
Conference of European National Librarians, Consortium of European Research Libraries, European Museum 
Academy, European Museum Forum, European Regional Branch of the International Council on Archives, 
International Federation of Television Archives, International Council of Museums Europe, International 
Association of Sound and Audiovisual Archives, Ligue des Bibliothèques Européennes de Recherche, 
Multilingual Inventory of Cultural Heritage in Europe.  This number will grow by the end of 2011 to 15. Each 
association has hundreds of members in Europe and most have worldwide reach. Many of the Associations 
are global in nature and so the breadth of dissemination has worldwide potential. The Board of the 
Europeana Foundation is responsible for the promotion of Europeana and its activities to their Associations.   
 
In the last year, to underpin the work of the Board the Europeana Network (formerly CCPA) was formed. 
The Europeana Network elects 6 Officers who sit on the Board of the Europeana Foundation.  The 
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Europeana Network is a fast growing organisation with over 250 individual members and it has a very large 
role to play in increasing its membership, networking and clustering activities as well as encouraging its 
network to promote Europeana more widely and disseminate the knowledge gained from this project.   

The Europeana Network is a pan‐European forum where the views of content holders can be reflected, 
from big aggregators to individual institutions. It represents museums, libraries, archives and the audio‐
visual sector across a wide range of Member States who contribute to Europeana.  

 The Europeana Network forms task forces according to need to either assist directly the work of the 
Europeana Foundation or to push forward an agenda of direct importance to the museums, libraries, 
archives and audio visual collections themselves.  The Europeana Network and its working groups will play 
an active role in the strategy and communication of Europeana Awareness both during and after the 
project.  

Members of the Europeana Network will also have a role in communicating to their own national and 
domain networks the value of providing content to Europeana. Europeana Awareness also promotes 
country based networking to encourage greater aggregation of material for Europeana and to benefit from: 

 Enriching their content by displaying it alongside related material from other countries, other 
domains 

 Knowledge transfer between different institutions, domains and countries 

 Sharing best practice and common standards 

 Being part of an award‐winning, highly visible portal that is the focus of political attention 

 Demonstrating the relevance of cultural and scientific heritage institutions to new generations of 
users 

 Improving users' experience of Europeana by integrating all types of content and active 
participation 

 
Europeana has good contacts with the Ministries of Culture in Europe. These ministries form a funding and 
advisory group under DG INFSO specifically to raise funds and advise Europeana. They are part of the 
Member States Expert Group and meet twice a year in Luxembourg. At each event Europeana is on the 
agenda and for the duration of the project and beyond this will also include discussion on Europeana 
Awareness in each member state. There are representatives of all 27 member states and 4 with observer 
status at all meetings.  
 
In terms of user networks Europeana produces a monthly newsletter and a blog.  The newsletter has over 
40,000 readers worldwide. Part of the aim of the project will be to increase this readership and possibly 
localize the newsletter through translation. Europeana also makes heavy use of the social networks and will 
use these to gain traction in the web 2.0 environment. 
 
Clustering Activities 
The Europeana Network has several work group meetings per year and at least one Annual General 
Meeting.  These, together with the other meetings of the Europeana projects group and specific cluster 
meetings around technical, data or communications topics, mean that a steady knowledge transfer will be 
part of the project and will ensure widespread dissemination of its activities. Additionally, Europeana holds 
a biannual conference and has a large presence at events such as DISH or Open Culture in the years they 
are held.   
 
As well as regular meetings of the providers and aggregators, Europeana participates in all the European 
Presidency events, European Heritage and Digital Agenda Days, and organises events with international 
participation on digital topics, such as the recent round tables with the Digital Public Library of America and 
Europeana in Amsterdam and the World War 1 Centenary projects in The Hague. These events will 
continue as the Europeana Foundation develops, within the project, its facilitation and cross‐fertilisation 
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role. 
 
Dissemination & Awareness 
The primary roles of WP1 and WP2 are to raise awareness of Europeana and engage users respectively. The 
proposal includes a partner from every EU country to strengthen the pan‐European ownership and 
therefore promulgation of Europeana. Using professional public relations experts and experts in 
community collections around the themes of World War 1 and the Fall of the Iron Curtain, broad take‐up 
and engagement is assured.  
 
An education in public relations will also be part of the development of long term skills transfer and 
engagement with Europeana in each country. During the lifetime of the project a Europeana Awareness 
partner will participate in a campaign which will generate public awareness of Europeana, set up online 
collection sites and create the means for the partner to undertake similar exercises on different topics for 
themselves and for Europeana in the longer term. 
 
The additional advantage of working in this way to achieve widespread promotion of Europeana will be the 
knowledge transfer so that the institutions involved can also promote their own institutions and work more 
effectively.  They will have built up press and media contact that can then be easily re‐used for future and 
continual media or user generated content campaigns. 
 
Workpackage 3 works at improving and widening the networks of Europeana with the use of public libraries 
as disseminators of Europeana as a resource as well as generators of content via the UGC and digital story 
collection of WP2.  It further aims to develop relationships with broadcasters making use of the content of 
Europeana in connection with their television programmes and on their websites. Culture24 has 
successfully managed this with the BBC in the UK and Europeana is looking to extend this to the whole of 
Europe.    
 
Workpackage 4 further develops the distribution of Europeana content for cultural tourism widening the 
usage of the content.  This, together with mobile development, take‐up of the API and widgets and the 
Storytelling Widget, will promote awareness of Europeana but also increase technology use and knowledge 
transfer across the European information landscape. 
 
The project will have a dedicated workspace, linked to all the other projects related to Europeana, for 
participants to find and make use of the technologies and best practices. Care will be taken to promote this 
workspace to others who are trying to increase top down and bottom up interest in their content, be it 
cultural or scientific. 
 
Events and cluster meetings  
As part of the rolling PR programme a number of awareness‐raising events will be planned and realised in 
each participating country. They may be of broad interest, aimed at supporting the setup of a national 
aggregator in a particular country or targeting a particular topic. For example, a workshop about the 
Europeana data model may run parallel to an important technical conference. Events might also be related 
to European cultural or sporting events taking place in the country, about which Europeana has interesting 
content. Such events will be either sponsored by Europeana, co‐organised with the national partner or with 
another Europeana partner such as the Ministry of Culture in a particular country.  
 
Building on the already successful UGC collection efforts in the UK and Germany, the first UGC campaigns 
planned in WorkPackage 2 will focus of the First World War in years 1 and 2 followed by the Fall of the Iron 
Curtain in years 2 and 3 of the project. 
  
University of Oxford and Facts&Files will work with local partners to run public participation days to raise 
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awareness and draw media interest. In Flanders Fields and Fondazione Museo Storico del Trentino will be 
responsible for expanding the Great War Archive in Belgium and Italy respectively.  
 
The UGC theme around the fall of the Iron Curtain will centre on Member States previously within the 
Eastern Bloc, and will also include Croatia and Serbia. Campaigns will be run by NInA in Poland, the National 
Library of Lithuania, Open Society Archives from Hungary, Deutsche Kinemathek from Germany and the 
Czech Institute for Contemporary History. The campaigns will include days on which members of the public 
can contribute content relating to the ending of the Soviet era.  
 
In support of Workpackage 2, a number of public libraries and local archives from WP3 will be trained and 
supported to run UGC submission days ensuring appropriate country coverage. Thus 20th century 
European history will be enlivened with personal accounts from different angles of the Great War and the 
Cold War.  
 
Another set of important events which are part of Europeana Awareness are the GLAM‐wiki events which 
will be organised by Wikimedia Sweden with an aim to mobilise users to take pictures and submit content 
to Wikimedia related to Public Art. These events will initially be hosted at GLAMs in France, Germany, 
Netherlands, Poland, Sweden and the UK and will run in the first and the second years of the project.  
 
Furthermore, users will be involved in the creative re‐use of Europeana data and content. NInA and PSNC 
will organise together with partners in Europeana v2.0, two culture hack days that help to forge 
collaborations between the public and private sector, focusing on the development of new views and 
services based on Europeana resources. NInA, supported by Europeana and Sound and Vision, will organise 
one more thematic content remix competitions, designed to attract a young target group (youths and 
young adults 15‐35 years old) to showcase creative re‐uses of Public Domain and Creative Commons 
licensed content available in Europeana (Month 24).  
 
The current and future role and relation of public libraries in regard to Europeana will be explored in a 
major conference organised by the Spanish Ministry of Culture involving Ministries of Education and 
Culture, local authorities and other public bodies responsible for public libraries. The Conference will take 
place in the second year of the project.  
 
At the beginning of the project a roundtable event with experts from the sector is aimed at scoping existing 
practices and needs of tourism and tourist agents with regards to cultural information data delivery in 
combination with online tourism services.  Culture24 and Plurio.net which run operational services 
combining cultural and events listings covering the UK and the Benelux countries will hold bilateral 
meetings with national tourism bodies and major commercial tourism industry players throughout the 
project to promote the connection of Europeana data with venue and events listings and the delivery of 
online tourism services. Europeana will host a strategic briefing or roundtable event at the end of the 
project on the opportunities afforded by Europeana content for key European tourism ministries and 
bodies.  
 
Two types of awareness‐ raising events will be organised or attended by WP5 participants: On one hand 
events promoting the adoption of the Europeana licensing framework by content providers and facilitating 
the integration of correct and accurate rights management information into data submitted by them. For 
this purpose, WP5 partners will organise or attend workshops addressing the Europeana Network (formerly 
CCPA), the EU‐funded projects, the national and thematic aggregators and other data delivering bodies. On 
the other hand, WP5 partners will be present or organise events aimed at policy makers in particular with 
regards to promoting best practices in cross‐border licensing and at raising awareness about policy 
developments in the field of copyright law that are directly affecting the digitisation and online availability 
of digital cultural content such as the Orphan Works Directive, the Digital Agenda days, etc.  
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Together with the Commission and making use of some of the resource of Europeana v2 a Big Bang event is 
scheduled in the 5th month of the project.  This event will synchronise events in several EU countries while 
launching a competition for completion by the Europeana plenary. It will involve the Commissioner for 
Information Society and Media, politicians at EU and country level together with the major stakeholders.  
 

B3. Implementation 

 

B3.1. Consortium and key personnel 

The Consortium, coordinated by the Europeana Foundation is extensive (48partners) and brings together 
leading players with strong track records in the Europeana network in the areas of work to be undertaken, 
as well as some new players with specific expertise in areas such as PR, User Generated Content and 
cultural tourism. Every Member State is represented by a Country Partner who will have a key role in 
continuing the PR work kicked off by the initial Europeana Awareness campaign 
 
P1. (EF) Europeana Foundation  

Europeana is an online portal that contains over 18 million digitised objects from Europe’s museums, 
libraries, archives and audiovisual sources. It connects to Europe’s cultural heritage by providing access to 
items from over 1,000 heritage collections. Europeana is supported by funding from the European 
Commission and member states. Originally known as the European digital library network – EDLnet – it is a 
partnership of 100 representatives of heritage and knowledge organisations and IT experts from 
throughout Europe. They contribute to the work packages that are solving the technical and usability 
issues. The project is run by a core team based in the National Library of the Netherlands, the Koninklijke 
Bibliotheek. Overseeing the project is the Europeana Foundation, which includes key European cultural 
heritage associations. 

 

Jill Cousins is Executive Director for the Europeana Foundation and Director of The European Library. Her 
past experience includes the commercial and scholarly publishing world as European Business 
Development Director and a variety of marketing and research careers in the information field including 
managing her own research company.  

Harry Verwayen is Director Business Development at Europeana. His main focus is the design and 
implementation of new business models and strategies that will support Europeana to fulfil its mission as a 
driver of innovation in the cultural heritage sector. Prior to this position Harry worked at the Amsterdam 
based thinktank Knowledgeland where he was responsible for innovation and positioning of the project 
Images for the Future. He has over ten years of experience in the Academic Publishing industry in various 
positions including sales, business and product development and worked for Kluwer Academic Publishing, 
Springer and IDC. Harry holds a MA in History from Leiden University and a certificate from Nyenrode 
Business University. 

Anne Marie van Gerwen is manager of the Europeana marketing team. She holds a Master’s degree in 
Marketing Management. She has over 10 years experience in sales, marketing and programme 
management in the Telecommunications Industry and for online media companies. Anne Marie joined 
Europeana in 2009 focusing on engaging end users with digital heritage content, is a board member and 
work package leader in the ASSETS project. 

Jan Molendijk was trained as a mathematician and computer scientist at Delft University of Technology, 
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graduating in 1987. He then worked as a database consultant in ICT, in both the banking and telecoms 
industries. As such he was involved in implementing the first text messaging services on GSM cell phone 
networks. After that he moved into the publishing world and worked on the production environment of 
Elsevier’s ScienceDirect. Discovering there how much fun publishing is, he then worked in various 
publishing and production roles in STM, trade and legal publishing. His best job there was to find business 
models to bring digitized library and archive collections online for IDC, now a part of Brill. For the last five 
years prior to joining Europeana he ran his own publishing firm in the field of management and HRM. Since 
March 2010 he is the Technical and Operations Director for Europeana, returning to the goal of bringing 
history into the future. 
 
Annette Friberg is Business Development Manager of EDL Foundation, working at the project Europeana 
developing content, partnerships and funding. Annette has more than 20 years experience in business 
development and marketing for both the public and private sector. She has developed strategic and tactical 
plans targeting B‐t‐B and B‐t‐C from the A.P. Moeller Groep Roulunds Fabriker A/S and in the on‐line 
content publishing area when working for Wolters Kluwer‐Teleroute in the Netherlands and for ITE Media 
Denmark as Sales and Marketing Director. Some of her main tasks were to develop new products and 
content to end‐users and continuously adapt new technologies to supporting end‐users needs and wants.  
She worked for almost five years for the Ministry of Foreign Affairs contracted out to the Danish Embassy in 
the Netherlands where she was responsible for developing strong business partnerships between Danish 
and Dutch organisations and identifying new business opportunities to improve the business relations.  
Annette holds a MBA. 
 

P2. (AAKB)  Aarhus Public Libraries www.aakb.dk 

Aarhus Public Libraries, Denmark is a modern public institution with a high degree of decentralization and 
self‐management, governed by politically accepted aims and goals. Aarhus Public Libraries is a dynamic and 
development‐oriented organization and has a long tradition of project and development management, 
competence development and networking with other libraries, organizations and institutions, both 
nationally and internationally. The ITC department works specifically with marketing libraries and library 
resources. Aarhus have throughout the last years been manager of several projects funded by the Danish 
Agency for Libraries and Media, the European Union and private companies and was awarded the 2004 
Access to Learning Award from The Bill & Melinda Gates Foundation. 

Anne‐Marie Schmidt (M. Sc. L. I.) is manager in the ITC Department of Aarhus Public Libraries. She was 
project manager and coordinator of the PuLLS project (Public Libraries in the Learning Society) and has 
been involved in several projects funded by the Danish National Library Authority and EU funded projects 
including PULMAN where she was coordinator of the training workshops held in Helsinki, Ljubljana, Veria 
and Aarhus.  

Dorthe Brandt Larsen (MA) is project manager in ITC and her functions include project management, video 
production, translation and proofreading. She participated in the ENTITLE project as main coordinator of 
the production of a set of guidelines. Project management experience includes projects that focus on digital 
signage as a way of marketing e.g. library resources. 

P3. (Across) AcrossLimits  

AcrossLimits is a dynamic Maltese SME with its roots firmly set in the cultural and media sectors. It has 
been providing policy consulting, project development support and online content management systems to 
many public and private entities in Malta, amongst which the Ministry of Youth & the Arts, Heritage Malta, 
The Malta Centre for Restoration, several Local Councils and private museums. We are also the Maltese 
local content aggregator since 2008 of Europeana Local – a project under Europeana that collects 
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local/regional content for Europeana. Our http://expo.acrosslimits.com includes contributions related to 
folklore, landscapes, prose and photography from a variety of individuals and organisations.  

Angele Giuliano holds a Master’s degree focused on digitization of cultural heritage. She has been 
consulting several ministries and organizations in Malta and Italy on exploitation of heritage for education 
and tourism. She has been involved in the Minerva network and was the author of the first digitization 
policy for Malta in 2005. 

Annalise Duca holds a B.Sc. in Computer Studies and has worked on digital culture projects with 
AcrossLimits. She is currently one of the administrators of the Expo Digital Library and focuses on 
dissemination of the aggregator with potential contributors.  

P4. (AH&G) Department of Arts, Heritage and the Gaeltacht 

The recently formed Department of Arts, Heritage and the Gaeltacht (DAHG) is responsible for the 
formulation of polices and the provision of funding; for the promotion of the arts in Ireland; the management 
of, and provision of access to, the national cultural collections; the proper management and conservation of 
State owned National Parks and National Nature Reserves and other non‐State owned nature conservation 
areas; and the promotion of Irish in the Irish speaking areas (Gaeltacht).  

The Department is primarily a policy‐making Department for the Culture sector but works very closely with 
Tourism and Sport particularly because the Department was, until an organisational re‐shuffle earlier this 
year, part of a single Department for Tourism, Culture and Sport. As such it maintains a close working 
relationship and ties with the Tourism officials whose mission is: "To enrich Irish society by supporting the 
growth of a competitive and sustainable tourism industry. The aim being to facilitate the continued 
development by the tourism industry of an economic and environmentally sustainable and spatially balanced 
tourism sector, through formulating monitoring and reviewing a range of supporting policies and 
programmes, particularly within the framework of the National Development Plan and North/South Co‐
operation.  

Chris Flynn is the Principal Officer in the Department currently responsible for policy, funding and 
governance issues in relation to certain of Ireland's national cultural institutions. He is also responsible for 
facilitating the digitisation of all the Irish national cultural collections. He previously worked as 
Departmental Press Officer and has managed natural heritage, inland waterways and arts and culture 
portfolios.          

P5. (BCL) Belgrade City Library 

Belgrade City Library is the biggest and most significant among the public libraries in Serbia nowadays. BCL 
is consisted of central library and the network of 13 municipal libraries and 70 branches. Web environment 
and Web 2.0 for Library 2.0 are Belgrade City Library powerful tools. Managing digital context will be a 
challenging task for BCL in years to come. BCL participated in the AccessIT project, providing the main focus 
for the work in Serbia intensifying the co‐operation begun in PULMAN‐XT and CALIMERA and working to 
ensure support and participation from other local services in Serbia. BCL constantly builds internal 
partnerships between libraries, museums and archives. BCL is member of IFLA’s MetLib Section. 

Jasmina Ninkov works as director of the Belgrade City Library, Serbia. She holds MA degree in Political 
Science. Mrs. Ninkov is the president of Serbian Library Association. She was Country coordinator for the 
CALIMERA project, PULMAN‐XT and since 2009 for AccessIT and 2011 AccessIT Plus ‐ Europeana related 
projects. 

 Vesna Vuksan works as assistant director in Belgrade City Library responsible for Belgrade City Library’s 
network of municipal libraries (70 branches). She holds MA degree in LIS from the University of 

http://expo.acrosslimits.com/
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Belgrade. Ms. Vuksan participated in IFLA/OCLC Early Career Development Fellowship Program in 2009 and 
AccessIT (2009‐2011). 

 Predrag Djukic works as assistant director in Belgrade City Library. He is responsible for IT and digitisation 
development. He holds MA degree in LIS from the University of Belgrade. Mr. Djukic participated 
in CALIMERA project, PULMAN‐XT and since 2009 in AccessIT and 2011 AccessIT Plus (2011‐2013) ‐ 
Europeana related projects. 

 Milan Vasiljević works as librarian instructor in Belgrade City Library responsible for IT and digitisation 
development. He holds MA degree in LIS from the University of Belgrade. Mr. Vasiljevic participated 
in IFLA/OCLC Early Career Development Fellowship Program in 2011 and AccessIT (2009‐2011) a Europeana 
related project. 

P6. (BEELD EN GELUID) Stichting Nederlands Instituut Voor Beeld En Geluid  

The Netherlands Institute for Sound and Vision (Stichting Nederlands Instituut Voor Beeld en Geluid) 
maintains and provides access to 70 per cent of the Dutch audio‐visual heritage, comprising approximately 
700,000 hours of television, radio, music and film, making Beeld En Geluid one of the largest audiovisual 
archives in Europe. Beeld En Geluid is the business archive of the national broadcasting corporations as well 
as a cultural heritage institute. Beeld En Geluid has brought thousands of hours of archive footage on‐line 
for educational use and also operates a facility for the general public, the Media Experience, which is visited 
by 200,000 people annually. Beeld En Geluid is an experienced partner in national and European research 
projects and active in the international organisations FIAT/IFTA, IASA, EBU and UNESCO. Recent research 
projects include AXES, LiWA, PrestoPRIME, EUScreen, MultiMatch, VidiVIDEO and COMMUNIA. Beeld En 
Geluid has a strong R&D department with projects on archive disclosure and access related themes such as 
technology aided manual annotation, automatic annotation strategies, Internet archiving, contextualisation 
and user requirements. Within Europeana Awareness, Beeld En Geluid is leading WP2 on user engagement. 

Johan Oomen is head of the Netherlands Institute for Sound and Vision R&D Department and researcher at 
the Web and Media group of the VU University Amsterdam. He is mainly working on externally (FP7, ICT‐
PSP, CATCH) funded research projects that focus on providing access to digital heritage on the web. Oomen 
holds an MA in Media Studies. He has worked for the British Universities Film and Video Council and the 
RTL Nederland. 

Roeland Ordelman is manager R&D at NSIV and researcher in Speech & Language Technology and 
Multimedia Retrieval at the University of Twente (PhD 2003). He is co‐founder of XMI (Cross Media 
Interaction), a company that provides services for automatic, speech‐based annotation of audio data. He 
has been working on a number of national and international projects in the area of multimedia retrieval 
and speech and language technology. 

P7. (BL) The British Library 

The British Library is the national library of the United Kingdom. Its history dates back to the formation of 
Department of Printed Books of The British Museum in 1753. The British Library was formally created by 
the 1972 British Library Act. It is a non‐departmental government body sponsored by the Department of 
Culture, Media and Sport. The annual report is available at http://www.bl.uk/aboutus/annrep/index.html 

The British Library was a founder member of The European Library (TEL) www.theeuropeanlibrary.org and 
is an active member in the governance and running of this operational service. It was a partner in TEL‐ME‐
MOR and lead partner in PLANETS. It is also involved in IMPACT and ARROW. It has made its bibliographical 
metadata available to the TELplus work package on multilingual access. 

The Chief Executive, Dame Lynne Brindley, was a member of the High‐level Group on Digital Libraries, and 

http://www.bl.uk/aboutus/annrep/index.html
http://www.theeuropeanlibrary.org/
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she chaired the expert group on public and private partnerships. The British Library is a significant 
contributor of content to Europeana. It is also a member of CENL, LIBER and CERL. In Ev2 the British Library 
will lead WP4 concentrating on Communications to the Thematic Partner Network and to the Press.  

Jon Purday is currently Senior Communications Advisor for Europeana, and has been managing the 
project’s communications and marketing activities since 2007, as WP Leader for Communications and 
Dissemination in both v1.0 and EDLnet. He is currently on secondment from the British Library, where he 
was Head of Corporate Communications from 2000, implementing award‐winning campaigns around public 
value and digital access. Previous roles include communications for the Library’s digital initiatives in the 
1990s. He began his career as the first Curator of Recorded Literature at the National Sound Archive. 

He read English at the University of Sussex, and did postgraduate studies in marketing at Manchester 
Business School. He is a Chartered Member of the Institute of Marketing, and has taught communications 
on their professional development programme. 

P8 (BnF) Bibliothèque nationale de France/National Library of France  

The Bibliothèque nationale de France (BNF) is one of the largest public and research libraries in the world. 
Today, its patrimonial collections encompass all areas of culture and knowledge in a great variety of 
languages and illustrate the library’s encyclopaedic nature. The BNF offers access to its digital library Gallica 
obtained through the library’s commitment to the digitization of selected items of its collections. Gallica 
now contains over 1.5 million digitized documents: manuscripts, sound materials and music score, books, 
images and over 800,000 newspapers issues, in French and other languages. They cover all domains of 
knowledge, with a specific focus in literature and history. Together with these collections, all in public 
domain, Gallica gives access to digitized documents belonging to French partner libraries as well as a set of 
copyrighted documents in collaboration with the French Publishers Association, some publishers and e‐
retailers. In 2010, Gallica received 7.4 million visits (85% up comparing with 2009) and 135 million pages 
were displayed. BNF will strengthen its role as a unifying national coordinator by testing a new digital mode 
of cooperation with the French libraries: digitization of partners’ materials in the production lines of the 
BNF, made available on Gallica with reference to partners and with customized desktop environments, 
digital preservation and sustainable delivery of a digital copy for more localized use. 

The BNF is a founding member of The European Library consortium and is a major contributor to 
Europeana. It is involved in some European projects: IMPACT where it is looking at high quality OCR, full‐
text indexing and subject multilingual issues, BHL‐Europe which aims to make available online Europe’s 
biodiversity information as well as Europeana 1914‐1918 which aims at creating a European corpus of 
digitized materials concerning the First World War. The BNF is also a member of the Europeana v1.0 
thematic network. Besides these projects, the BNF is in charge of the coordination of the KEEP as well as 
Europeana Regia European projects. Website : www.bnf.fr The digital library of BnF: Gallica – 
http://gallica.bnf.fr/ 

Gérald Grunberg obtained a master degree in philosophy at Sorbonne University. He was appointed head 
of the public libraries department at the French Ministry of Culture in 1985 and in 1989 became deputy 
director for the programme devising the new National Library of France. He was technical advisor to the 
Alexandrina Library project in Egypt and is director of the international Division of the BnF. 

Elisabeth Freyre, project manager for European Affairs in the Department of International Relations (BNF); 
in charge of managing the European projects in which the BNF is involved, especially within the framework 
of TEL/The European Library and related projects (Europeana v1.0, IMPACT, BHL‐Europe, Europeana 1914‐
1918); coordinating KEEP and Europeana Regia projects. 

P9. Ministère de la Culture (BNL) 

http://www.bnf.fr/
http://gallica.bnf.fr/
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Its role and status as the national library of Luxembourg are defined by the law of 25th June 2004 
(http://www.legilux.public.lu/leg/a/archives/2004/0120/2004A17981.html). Its roles include the collection 
and preservation of all printed national heritage (incl. digital born) and giving the best and widest possible 
access to it, including to the general public; the management of the national union catalogue and library 
system (http://www.bibnet.lu); the management of the digital scientific library portal and its licensing 
consortium (http://www.portail.bnl.lu). Digitisation activities: The current focus of the digitisation program 
is on newspapers (www.eluxemburgensia.lu). Since 2008, the national library hosts a bi‐annual meeting to 
inform, update and prepare the national heritage sector to join Europeana, called « Groupe Europeana 
Luxembourg ». 

Patrick Peiffer has a Masters in Library and Information Science from Humboldt University. He has eight 
years’ experience in digital library services. Relevant projects include building and managing the national 
digital scientific portal and licensing consortium, rights clearance for the national library’s digitisation 
project and work package leader in Europeana Connect. Patrick is the founder and project lead of Creative 
Commons Luxembourg (non‐profit). 
 
P10. (BNP) Biblioteca Nacional de Portugal   
 
The BNP holds the largest historical and cultural bibliographic collection of the country with over 3.5 million 
items  from a wide  range of materials and genres, both  in print and manuscript,  spanning  from  the 12th 
century  to  the  personal  papers  of  many  Portuguese  writers  since  the  19th  century.  The  BNP  is  also 
responsible  for  the  National  Bibliography,  the  administration  of  Legal  Deposit  and  the National Online 
Union Catalogue – PORBASE. The BNP also acts as the Portuguese standardization body for information and 
documentation (the national equivalent to ISO TC46) and is responsible for the IFLA UNIMARC Core Activity 
since 2003. A digitisation programme has been developed since 2001 and over 10.000 documents (600.000 
images) are currently available from  its National Digital Library (http://bnd.bnportugal.pt/) and accessible 
through TEL  (The European Library) and  the Europeana Portal. With a  long  record of participation  in EU 
funded  projects  since  1990,  the  National  Library  of  Portugal  is  currently  a  partner  of  Europeana,  EOD 
Network, Europeana Connect and associated partner of DPE – DigitalPreservationEurope. 

Helena Patrício is the Director of the Information Systems Services at the National Library of Portugal since 
April 2007, being  in  charge of  the National Digital  Library  and  the NLP  information  systems.  She  is  also 
responsible  for  the management of several national digitisation projects and  for  the NLP participation  in 
European Projects like EOD, Numeric and EDLnet. Graduated in Law in 1996 and post‐graduated in Library 
and Information Science (1998), she holds a master degree in Information Studies and Digital Libraries since 
2004  (Thesis  title:  “Comparative analysis of  the  relational model and  the RDF applied  to  the  conceptual 
modelling of legislative information”). 

Maria Inês Cordeiro  is the Deputy‐Director General of the National Library of Portugal, since 2006. With a 
long experience in the management of library information systems, she participated in automation projects 
and held several positions has head of department at the National Library, from 1987 to 1997; from 1997‐
2006,  she  served  as  library  information  systems  and  innovation  projects  manager  at  the  Calouste 
Gulbenkian Foundation. Graduated  in History  (University of Lisbon, 1981), post‐graduated  in Library and 
Archival Science (University of Coimbra, 1983) and Information Society Law (University of Lisbon, 1998), she 
was  awarded  a  PhD  by  the  University  of  London  (University  College,  SLAIS)  in  2006  (thesis  title:  
“Information technology frameworks in LIS: exploring IT constructs as sources of conceptual alignment”).     

P11. (CEU) The Central European University 

The Central European University (CEU, www.ceu.hu) in Budapest is a privately funded and endowed 
postgraduate institution of higher education for social sciences and the humanities, with accreditation from 
the Middle‐States Network of American Universities and, since 2005, the Hungarian Government. From its 

http://www.legilux.public.lu/leg/a/archives/2004/0120/2004A17981.html
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very inception in the early 1990s, CEU systematically implemented a multicultural policy for recruiting its 
faculty and student body from a vast array of countries and milieus. CEU also promotes research into a 
wide range of subjects. As a result of this policy CEU has achieved to recruit a truly international, high‐level 
faculty, including scholars coming from diverse European countries, the Americas and CEU is in contractual 
relation with several European and American universities for the regular exchange of scholars and students. 

The Open Society Archives (OSA, www.osaarchivum.org) at CEU is an archival laboratory, as well as a 
research, educational and cultural institution. While collecting, preserving, and making openly accessible 
documents related to the history and afterlife of communism and the Cold War, and recent human rights 
violations, OSA continues to experiment with new ways to contextualize primary sources, by developing 
innovative tools to explore, represent, or bridge traditional archival collections in a digital environment. 
OSA's acquisition policy is increasingly proactive and inclusive; it reaches out to non‐traditional material, or 
material previously marginalized based on its content, social origin, or form. At OSA Archivum, professional 
archival work is integrated with public programs, and its Galeria Centralis serves as the focal point of 
exhibitions, performances, film screenings, lectures, and seminars. Through all of these endeavours, OSA 
advocates for open access and transparency in public administration; equal rights to information; the 
ethical use of private data; open formats and open standards; and broad access to cultural heritage. 

Nóra Bertalan has been working for the Open Society Archives as a Communications and Public Events 
Coordinator for more than a decade. She is responsible for coordinating and promoting OSA’s extensive 
public programs, and ensuring due media coverage on both local and international media platforms. Her 
work includes organizing media campaigns, identifying target audiences, and creating PR strategies. She 
works on about 40 events such as exhibitions, concerts, reconstructions, and film screenings annually and 
was involved in the Generation 89 international project’s local promotional campaign and media campaign. 

Katalin Gádoros has been the Administrative Director of the Open Society Archives for over 10 years. Her 
responsibilities cover the day to day operations of the Archives, its financial and administrative 
management, fundraising, grants application and grants management. So far she has submitted, managed 
and administered over 20 local and international grants, coordinated a Culture 2000 project with OSA as its 
lead partner and is currently partner coordinator in the three year collaborative ICT‐PSP HOPE project. 

Csaba Szilágyi is the Chief Archivist of the Open Society Archives. He is also a content specialist for the 
Parallel Archive, an open source Web 2.0 content storage and creation tool for primary source archival 
documents developed by OSA. He has overseen a number of public projects and exhibits aiming at the 
collection, publication and dissemination of digitized archival material; among them a year‐long online 
documentation project on the regime change in Hungary titled “Was There A 1989?”, and the user‐
contributed Digital State Security Archives and OSA Leaks: Secret US Diplomatic Documents project. 

P12 (Cluj) Biblioteca Judeteana 

“Octavian Goga” Cluj County Library is one of the largest public library in Romania that has a new building 
perfectly adapted to the users’ needs. Our library plays a distinct role in the cultural life of Cluj city, due to 
its dynamic and pro‐active attitude and to its openness to new challenges.  

Currently, the library has a main building and three branches placed in all the large neighbourhoods of the 
city, offering to more than 300,000 inhabitants modern services and facilities, updated to the present 
needs for information, reading and leisure activities: over 760,000 documents: books, periodicals, audio‐
visual documents, electronic and other types of documents; an electronic catalogue which reflects about 
90% of the lending stock (through an integrated library software); the first service of virtual reading in the 
Romanian public libraries; free Internet access to public users; 84 workstations for the users; 233 reading 
seats; 100% free access to lending collections; five years validity for entrance cards; new services provided 
through new reorganized departments: General Reference Department, Art Department, Children’s 
Department, external library services for persons with disabilities, voluntary activities. 
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Since 1995 the library personnel has had a very large experience in implementing European projects. 

Sorina Stanca is director of the “Octavian Goga” Cluj County Library, Romania. She has worked in European 
projects since 1998. She has very good expertise in project management and the planning and organising of 
workshops and conferences. She participated in the following European projects: PLDP, PULMAN, 
CALIMERA, LIBER‐IMMS, and coordinate ENTITLE, Europeana Local projects. She has given presentations in 
many conferences organised in Romania and other countries and has published many professional articles 
in different library and information science revues. She is member of the standing comity of Romanian 
National Public Library Association. 

Floarea Elena Mosoiu is the deputy director of the “Octavian Goga” Cluj County Library and she has 
experience in coordinating a technical team and in project management. She is a member of the ANBPR’s 
Committee for library services automation and digitization. As an IT specialist she is involved in the 
partnerships and projects of the library. She coordinated the technical activities of several European 
projects since 2005. Presently, she is the Cluj county coordinator for the implementation of the Biblionet 
program – The world in my library, part of the Bill and Melinda Gates Foundation’s Global Libraries 
Program. 

Anca Docolin works as a reference librarian at Cluj County Library, Romania. She is part of the team 
responsible for submitting, writing and implementing new library projects. She was one of the translators in 
several European projects CALIMERA, PULMAN, LIBER‐IMMS, ENTITLE, Europeana Local (The Metadata 
Mapping & Normalisation Guidelines for the Europeana Prototype.). She followed a Project Manager 
course. She created metadata for EUROPEANA Local Romania and she also actively participated in the 
planning and organising the Europeana Local National Dissemination Conference Digitisation ‐ a priority for 
cultural institutions in the 21st century? that took place in Cluj‐Napoca, Romania, on June 16th 2010.  

Georgeta Topan is a reference librarian at the “Octavian Goga” Cluj County Library, The Bibliographical 
Department. Her responsibilities are: to write and implement projects in the library, to translate project 
materials and other documents. In 2010, she participated at a workshop on “Web 2.0 – for culture and 
education”. She has previously been involved in other European projects: The Mobile Library Project, 
CALIMERA, LIBER‐IMMS, Europeana Local and ENTITLE. In the Europeana Local project she was involved in 
creating metadata for the digital items of the library. She participated in planning and organising the 
National Dissemination Conference (Cluj‐Napoca, 2010). She was part of the team that translated the 
Metadata Guidelines. 

Adrian Iarin Pop is the head of the Marketing Department of the Cluj County Library. He has experience in 
coordinating the activity of the library’s radio station ‐ "Bibliotecaradio"; researching users' needs in order 
to improve the library services and develop new services; supporting the county public libraries in 
organising cultural activities; coordinating promotional activities of the library; designing and creating 
promotional materials; proposing library involvement in various local and national cultural activities in 
cooperation with specialized institutions and with the administrative authorities; ongoing collaboration 
with the media. He followed an Institutional Protocol 

P13. (Culture24) Culture24 

Culture24 is an independent charity that supports the arts and heritage sector to reach audiences on digital 
platforms. Culture24 has thrived in the digital space for over 10 years. Originally conceived as just one 
website, Culture24 has grown into the UK’s digital hub for arts and heritage. Their aggregation network 
includes 4,600+ UK cultural organisations (museums, galleries, libraries, archives, heritage sites & more) 
and their database holds information on their events, exhibitions, resources and collections. 
Culture24 collects, curates and distributes this content to their own channels (www.culture24.org.uk and 
www.show.me.uk) and also packages and shares it across a range of third parties services which include the 
BBC, Hewlett Packard, NCT and more.  

http://www.culture24.org.uk/
http://www.show.me.uk/
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Jane Finnis is the director of Culture24 and founder and chair of Culturemondo, the informal international 
network of people who are all developing, building and running online cultural services around the world. 
Jane has worked in the arts professionally since 1989, starting in artist film and video production then 
moving into arts management and artist commissioning. She is an experienced consultant, fundraiser and 
project manager and currently leads the delivery of the Museums at Night campaign in the UK.  She is also 
one of 50 female leaders from across the UK chosen by Cultural Leadership Programme of 'Women to 
Watch’ – a list ‘celebrating women who are making a huge contribution to the UK’s rich cultural life’.   

 Anra Kennedy is Head of Programmes at Culture24 and responsible for the development and delivery of 
their partnerships, publishing, data aggregation and portfolio of websites. She oversaw the specification, 
data structuring, taxonomy and UID of their www.culture24.org.uk site and led the thinking behind 
their award winning www.show.me.uk site for children. Originally a teacher and journalist, Anra has 
extensive experience of managing digital cultural and educational resource production in the commercial 
and non‐profit sectors. Anra is also a founding trustee of the Kids in Museums charity 
(www.kidsinmuseums.org.uk), a judge of the Guardian's annual Family Friendly Museum Awards and chair 
of Europeana’s Council of Content Providers and Aggregator’s (CCPA) Finance and Sustainability Working 
Group. 

P14. (DNB) Deutsche Nationalbibliothek 

The German National Library is the central archival library and national bibliographic centre for the Federal 
Republic of Germany. Its task, unique in Germany, is to collect, permanently archive, comprehensively 
document and record bibliographically without gap all German and German‐language publications from 
1913 on, foreign publications about Germany, translations of German works, and the works of German‐
speaking emigrants published abroad between 1933 and 1945, and to make them available to the public. 
The German National Library maintains co‐operative external relations on the national and international 
level, and it coordinates the network of excellence of the German Digital Library. 

Denise Baumgart has been working at the German National Library in Frankfurt am Main since 2007. She 
started at the Office for Library Standards and since 2009 she has been working at the IT department. She 
has experiences in European digital preservation projects and is now primarily involved in the German 
Digital Library and among other things she is responsible for public relations. 

P15. (Facts&Files) Facts & Files 

Facts & Files is a small private research institute specialised in historical research, applied history and 
especially the presentation of historical topics to a wide audience and in all forms of media. A main task is 
to make history more accessible for the public. For twelve years, Facts & Files has been conducting 
historical research, delivering expert reports and organising exhibitions, research projects and PR 
campaigns. Facts & Files has a wide network of contacts in media, academic and public circles in Germany 
and all over Europe. The team comprises of experts with academic education well versed in 
communications and deployment of latest IT technologies. The company facilitates the organisation, 
preservation and presentation of cultural heritage stored in archives, libraries, and museums. 

Frank Drauschke, founding partner of Facts & Files, studied History, South Asian Studies and International 
Relations in Asia at Humboldt University in Berlin and at Jawaharlal Nehru University in New Delhi. He has a 
long standing experience in management of international research, PR and exhibition projects. Travelled 
broadly he can draw on a wide international network. Recently he became involved in the accumulation of 
history related user generated content through crowd sourcing.  

Beate Schreiber, founding partner of Facts & Files, studied History, German, Educational Science and 
Psychology at Humboldt University in Berlin and at the Technical University in Berlin. She is well 
experienced in project management. She led a number of projects on research and presentation of 

http://www.culture24.org.uk/
http://www.show.me.uk/
http://www.kidsinmuseums.org.uk/
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historical content in books, on internet sites and in exhibitions and organised various PR campaigns. 

P16 (FMST) The Fondazione Museo storico del Trentino 

The Fondazione Museo storico del Trentino (FMST) is a non‐profit organization founded on November 26, 
2007 with the aim of drawing attention to the history of the city of Trento, the Trentino region and the 
historical Tyrol area. The Foundation is a network and reference point for the various communities of 
Trentino and through study activities, research, training and diffusion of their results intends to contribute 
to the construction of history and memory of Trento and Trentino, a cultural history that may promote 
integration and enhance cultural pluralism and cooperation with other institutions operating in the whole 
Alpine region, first of all in South Tyrol and Austrian Tyrol. Offered services: archives and collections, 
library, editorial services, books, magazines and video productions, temporary exhibitions and historical 
training lab. 

Giuseppe Ferrandi has been General Director of the Fondazione Museo Storico del Trentino since 2007. 
University qualifications: Degree in Philosophy (University of Bologna), Doctorate Degree in Historical 
Studies (Scuola Superiore di Studi Storici in San Marino), 1‐year‐scholarship at the University of Paris 1‐
Sorbonne, 2‐year‐scholarship at the University of Bologna. 

 P17. (ICCU) Istituto Centrale per il Catalogo Unico delle biblioteche italiane e per le informazioni 
bibliografiche – Ministero per I Beni e le Attività Culturali  

The Central Institute for the Union Catalogue of Italian Libraries and Bibliographic Information was created 
in 1951 with the task of producing the entire national bibliographic record. ICCU is an Institute of the 
Ministry of Cultural Heritage and Activities. It has a deep expertise in digitisation standards and guidelines, 
and collaboration for integrated access to CH resources; in fact, on behalf of the Ministry of Cultural 
Heritage and Activities, it coordinates major digital cultural heritage projects on the national level, as 
CulturaItalia, the Italian portal for cultural heritage. ICCU coordinated two European projects of the 
Europeana family (ATHENA, 2008‐2011) and Linked Heritage (2011‐2013). 

Marzia Piccininno (Dr.): Since 2002, works with the Italian Ministry of Cultural Heritage in the management 
of European Project. Expertise in organization, networking and workflow facilitation of CH collaborative 
projects. 

Maria Teresa Natale (Dr.):  Since 2002, works with the Italian Ministry of Cultural Heritage in the 
management of European Project. Expertise in management, networking, communication and 
dissemination of CH collaborative projects. 

Sara Di Giorgio (Dr.): Technical coordinator of CulturaItalia, the national portal of Italian Culture, content 
provider of Europeana 

Andrea Tempera (Dr.): Since 2002, works with the Italian Ministry of Cultural Heritage as financial and 
administrative manager of EU projects 

 

 

P18. (IFFM) In Flanders Fields Museum 

The In Flanders Fields Museum tells the story of WW1 in the region of Ypres from the point of view of the 
people who lived through it. As this region of the front is very rich in stories and witness accounts (from the 
people who lived and are living in the region, from the people who fought in this region, who died here, 
men, children women, visitors, relatives,..), the museum, and its knowledge centre considers it as its duty 
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to collect and preserve these stories and to make them available for as many people as possible. As such, 
the museum wants to create a meeting place between the generation which has by now completely 
disappeared and the next generations. The museum will be altered completely in the next year (reopening 
in June 2012). In the new museum the personal story will be even more prominent. New technologies will 
be used to connect the visitors’ geographical background to the background of the historical person he will 
encounter in the museum 

Piet Chielens. 1956, Reningelst. MA in economic sciences and in political sciences. Director of the In 
Flanders Fields Museum since the renewing in 1998. In charge of programmation, In charge of the renewal 
of the museum due for 2012, integrating as much personal stories as possible. Coordinating the concept for 
refreshing and building outdoor sites on the former Battlefield due for 2015 

Jan Dewilde is director‐curator of the In Flanders Fields Museum and responsible for acquisitions of the 
municipal museums, the inventory and the digital database. He is a member of the Europeana Vlaanderen 
Overlegplatform (Flemish Consultation Group on Europeana). 

Annick Vandenbilcke °Ieper, 1963. University degree (MA) in contemporary history, scientific researcher 
with the In Flanders Fields museum: co‐responsible for programmation, co‐responsible for public functions 
of the knowledgecenter and responsible for the personal stories collected in the knowledgecentre and 
made available for the public in the museum.  

Dominiek Dendooven (°1971) , MA in History, MA in Archival Science, on the staff of In Flanders Fields 
Museum since 1998. Development and coordination of displays exhibitions and publications; especially 
focusing on multicultural aspects of World War One, and particularly, the presence on non‐European 
troops at the front in World War One.  

Wouter Sinaeve. °1974, Teacher primary school 1995 – 2005, Head educational department IFFM. The 
educational department develops workshops and tours for school groups. Bringing the story of the First 
World War, using the testimonies of the people (soldiers, civilians, doctors, nurses, …) who, where, here 

P19. (IMO) The Institute for International Relations  

The Institute for International Relations is a public, non‐profit, scientific and policy research institute, 
engaged in the interdisciplinary study of international economic, political, cultural relations and 
communication. Cultural policy and communication constitutes one of the fields of IMO's expertise that has 
been continuously researched within the scope of activities of IMO's Department for Culture and 
Communication. The Department for Culture and Communication is engaged in cultural research and 
analysis, especially in the field of cultural identities, cultural policies and cultural cooperation, with a 
particular focus on the Croatian integration process into the EU. It also concentrates on new forms of 
intercultural communication, media policies and digital culture. International cooperation and partnership 
with networks and institutions in the field of cultural development has been developed through the 
framework of the Culturelink Network, a global network for research and cooperation in cultural 
development, coordinated by the Department. IMO staff members have actively participated as experts 
and consultants in activities that international or European cultural organisations and networks are 
undertaking in researching or monitoring development trends in different cultural segments, including the 
Compendium of Cultural Policies and Trends in Europe; Culturemondo international surveys of cultural 
portals; the Gateway to Cultural Cooperation (G2CC) project, etc. Staff members have also actively taken 
part in advisory committees or expert groups working within the framework of the Council of Europe and 
UNESCO. 

Aleksandra Uzelac is a research associate at the Institute for International Relations (IMO) in Zagreb and 
Head of the Culture and Communication Department at IMO. She holds a PhD (2003) in information science 
from the University of Zagreb. She has 17 years of professional experience in the area of cultural research 
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related to issues of digital culture. Her research interests focus on the impact of ICT on cultural issues, 
digital culture, virtual networks and portals, digitalisation of culture, organisation of knowledge in the 
cultural field, issues of public domain and cultural heritage, cultural policy and cultural cooperation and the 
changing context that virtual culture has brought to cultural policies. Dr. Uzelac combines her research 
activities with practical initiatives aimed at developing the e‐culture infrastructure in Croatia. She is a 
member of the Culturelink Network team and the Culturelink editorial board since 1993, as well as a 
member of the international steering committee of the CultureMondo Network.  

Jaka  Primorac  is  a  Research  Fellow  at  the  Department  for  Culture  and  Communication,  Institute  for 
International Relations (IMO), Zagreb, Croatia. She holds a Ph.D. (2010) in Sociology from the University of 
Zagreb,  Croatia.  Her  research  interests  include  the  field  of  creative  and  knowledge  industries,  digital 
culture,  cultural  transition and  cultural production. Her experience  include  research activities, managing 
communication and organizational support  in European research projects (e.g. FP7). Dr. Primorac was the 
winner of the 2005 Cultural Policy Research Award (www.cpraward.org), awarded by the European Cultural 
Foundation  (ECF)  and  Riksbankens  Jubileumsfond.  Since  2010,  she  is  a  member  of  the  board  of  the 
European Association of Cultural Researchers – ECURES. 

P20. (KB) National Library of the Netherlands 

The KB (Koninklijke Bibliotheek) is the national library of the Netherlands and its mission is to bring people 
and information together. The library’s efforts are now aimed at digitizing all Dutch books, newspapers and 
magazines published since 1470.  

Mireille Kok (1970) is Corporate Communication Manager at the KB. Her areas of expertise include 
management, organization, marketing and (corporate) communication (public relations), among other 
things. 

Helena van Oers (1974) is corporate communications consultant at the KB. She writes and edits articles and 
press releases and other areas of expertise include complex corporate and employee communication 
projects, branding and social media.   

P21. (KL) Stichting Nederland Kennisland (Knowledgeland) 

Knowledgeland (KL) is an independent Dutch think‐tank based in Amsterdam. Founded in 1999, its mission 
is to help establish the Netherlands as one of the key regions in the international knowledge economy, in a 
way that creates both economic and social value. KL (staff of 15 people) brings together a network of 
government, private sector, knowledge institutions and civil society. With this network KL develops public 
innovation strategies, takes action through projects and experiments and supports learning networks. 
Kennisland is involved in mass digitization projects in the Netherlands ('Images for the future') and an 
existing contributor to Europeana (as lead for the Europeana Licensing framework developed as part of the 
Europeana Connect project.  

Paul Keller (project management and policy development) is co‐director of Knowledgeland and responsible 
for Knowledgland’s activities in the fields of open content and social innovation. He is Public Project lead 
for Creative Commons Netherlands and advises on the images of the future project on open content 
licensing and general rights management issues. Paul Keller is one of the developers of the Europeana 
Licensing Framework.  

Martijn Arnoldsu (research & outreach) is advisor on copyright and open business models at 
Knowledgeland. He is part of the Images of the Future project team focussing on copyright issues and open 
content models. Martin also has extensive experience with open content licensing and educational content. 

Maarten Zeinstra (development & outreach) is advisor open content & technology. Maarten specialises in 

http://www.cpraward.org/
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licensing infrastructure and open content infrastructures. He is part of Creative Commons Netherlands and 
the Images for the Future team and has extensive experiences in linking cultural heritage institutions to 
Wikipedia 

P22. (Kulturrad) Arts Council Norway 

Arts Council Norway manages the Norwegian Culture Fund and plays a vital role in the strategic 
development of the art, archive and museum sectors in Norway. Arts Council Norway also functions as an 
advisory body to the central government and public sector on cultural affairs. Tasks and responsibilities: ‐ 
The Norwegian Culture Fund and the functions and tasks of the Arts Council; Strategic development of the 
archive and museum sectors; The EU Culture Programme. The aim is to put the constituent sectors and 
individual institutions in a better position to solve the tasks that relate to their specialist subjects and to 
find ways of meeting the new challenges presented by society. Arts Council Norway participates in all of the 
tasks that involve the archives, and museums, but it also works across the boundaries of the specialist fields 
and handles cross‐ministerial joint initiatives relating to the art, archives and museum sector. 

Gunnar Urtegaard is the Director of Digital Initiatives at Arts Council Norway. For many years he was 
director of the County Archive of Sogn og Fjordane. He has been project manager for a number of projects 
involving new technology and cultural institutions. He is an experienced practitioner in establishing 
harvesting infrastructures. 

Siri Slettvåg   is a senior adviser at Arts Council Norway, with background in project management and 
knowledge management. She is responsible for Digitalt fortalt, (Digital narratives), the official Norwegian 
portal to digital stories from institutions and individuals. She has also been involved in Europeana Local. 

Anders Olsson is a senior adviser at Arts Council Norway and has extensive experience in IT‐project 
management, use of mobile devices and social media in dissemination of cultural heritage. He has also 
been involved in Europeana Local. 

Bård Bie‐Larsen,Master in Art History from the University of Oslo (2002). Worked in the National Museum 
of Art, Architecture and Design, Oslo (2003‐2009) as cataloguer and art historical consultant on database 
migrations and CMS‐development.  Currently working in The Arts Council Norway as adviser on museum 
collections management with a special interest in knowledge organization. 

P23. (KV)The Cyprus Library  

Is the national library of Cyprus.  It is a member of the Conference of European National Librarians (CENL) 
and The European Library (TEL) and from the beginning it has cooperated with the other European national 
libraries in the task of creating Europeana, the European digital library.   

Antonis Maratheftis is the Director of the Cyprus Library.  He has been involved with the Accelerate, 
Calimera, Telmemor, EDLnet and Europeana v.1 projects. 

Ioanna Eliades‐Argyrides holds a Bachelor of Library and Archive Science (University of Ionion) and a MSc 
Econ Management of Library and Information Services ‐ Aberystwyth University, University of Wales.  She is 
in charge of public services and has been involved with Europeana since the EDLnet project.  She is also 
cooperating with a local teacher in an effort to create a presentation of Europeana to be used in the public 
schools. 

 

P24. (Martynas Mažvydas) National Library of Lithuania 

Martynas Mažvydas National Library of Lithuania (NLL) is a national cultural institution, which collects, 
organizes and preserves Lithuania’s written cultural heritage content, develops the collection of Lithuanian 
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and foreign documents relevant to research, educational and cultural needs of Lithuania, and provides 
library information services to the public.  The mission of NLL is to meet the demand for documentary and 
digital information by the Lithuanian knowledge society, thus contributing to the nation’s cultural, scientific 
and educational processes. 

Sandra Leknickienė graduated Vilnius University Faculty of Communication. She has been working for 
National Library since 1994. Her experience includes research activities, managing communication and 
organizational support in international research projects and activities. She is a national coordinator of The 
European Library and Europeana and was involved in various projects (TEL‐ME‐MOR, TELplus etc.).  

Birutė Pečiulevičiūtė graduated Vilnius University Faculty of Physics. She is a head of public relations 
department and has been working for National Library since 2004. Her experience includes management of 
PR, exhibition projects. She was involved in The European Library projects and is a member of The 
European Library Editorial Working Group. 

P25. (MECD) Ministerio de Educacion, Cultura y Deporte 

The  Subdirectorate General  for  Library Coordination  (SGLC)  is  the  administrative unit of  the Ministry of 
Culture, under the Directorate General for Fine Arts and Cultural Assets, Archives and Libraries, the mission 
of which  is  the  development  and  coordination  of  Spanish  libraries, with  a  special  emphasis  on  public 
libraries and bibliographic heritage, as well as to promote library cooperation in Spain. The SGLC is carrying 
out large‐scale digitization projects in cooperation with public and private libraries and institutions all over 
Spain and is in charge of the Hispana project, the Spanish aggregator for Europeana.  

María  Luisa Martínez‐Conde  is  projects manager  at  the  SG  for  Library  Coordination  of  the Ministry  of 
Culture from 2001 which includes digital libraries and coordination of digitization projects of the Ministry of 
Culture and other  institutions all over Spain and  technical coordination and development of  the Spanish 
aggregator. 

Julio Cordal Elviro is head of digital libraries section at the SG for Library Coordination of the Ministry of 
Culture from 2010. In 2009 he was employed by the National Library of Spain focusing mainly on its 
newspapers digitization projects 

P26. (MDR) MDR Partners 

MDR is an SME which since its formation in 2000 been centrally involved in developments to establish a 
strong presence for Europe’s local cultural institutions and their content and new services in the digital 
environment. It has in particular been the scientific coordinator/project manager of important networking 
and best practice promotion activities under IST which have involved partners from every member and 
candidate country. These have included CALIMERA (Cultural Applications: Local Institutions Mediating 
Electronic Resource Access) under FP6, PULMAN and PULMAN‐XT (FP5).  

MDR is coordinator of the Europeana Local Best Practice Network project under eContentplus and is 
coordinator of the CARARE Best Practice network funded under the CIP ICT PSP programme, which are 
respectively designed to help and regional cultural institutions and archaeology and architectural heritage 
organisations to make their content available through Europeana and deliver new services. MDR was also 
coordinator of the ePSIplus Thematic Network under the eContentplus programme and its successor 
ePSIplatform contract, which supported development of the European Agenda on the re‐use of Public 
Sector Information, following transposition of the related European Directive into member state's 
legislation. Each of the actions described above has involved the creation of extensive and well‐used web 
dissemination and content management facilities, the organisation of conferences and other high impact 
dissemination activities, most of which have been coordinated and implemented by MDR. 
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Robert Davies is an experienced leader and manager of European IST projects and networks in the CH 
sector since 1994 and spanning IST FP3 to FP7. He initiated and led European projects and actions such as 
DECIDE (FP3), PubLiCA‐CEE (FP4) PULMAN (FP5) and CALIMERA (FP6), and is/was the coordinator of 
ePSIplus (eContentPlus) and Europeana Local (eContentPlus) as well as participating in a number of other 
projects under ICT‐PSP. He has a first degree in European literature and history and a Master’s degree in 
library and information science. 

Mary Rowlatt is a qualified information professional with extensive experience of instigating and managing 
successful information development projects, with strategic impact and often in a multi‐partner 
environment. She has a strong track record in web, information and digital content management, having 
worked for many years as a senior manager at Essex County Council, first as Head of Information Services 
for Essex Libraries and more latterly as Strategic Information Manager and Customer Services Manager for 
the Council. Her responsibilities included leading teams responsible for information services, web services, 
knowledge management and customer relations. She has personal expertise and interest in usability and 
interoperability. She has coordinated or participated in a wide range of projects relating to information and 
libraries, including: Europeana Libraries, Europeana Local, Namibian Library Strategy, Access‐IT, EMPATIC, 
DIP, PSINet, ePSINet, CALIMERA, ENCORE, seamlessUK, Live Community Networks, PULMAN, ONE‐2, ISTAR, 
PLDP and SEAMLESS. She has a first degree in librarianship and a Master’s degree in analysis, design and 
management of information systems. 

Kate Fernie has extensive experience of ICT and digital resources for the historic environment and cultural 
sectors and with EU‐funded projects. She is an experienced project manager and is currently the Technical 
coordinator for CARARE (CIP ICT‐PSP), project manager for PATHS (FP7) and DigCurV (LLP) with MDR 
Partners, she brings her experience of managing EU projects for the Museums, Libraries and Archives 
Council (MLA) in actions such as CALIMERA (FP6), MINERVA (FP5), BRICKS (FP6), MICHAEL (eTen) and 
MICHAEL Plus (eTen) as acting as expert advisor on standards, documentation and training. She has a first 
degree in archaeology and anthropology and Master’s degrees in museum studies and landscape 
archaeology. 

Carol Usher has worked as a member of the projects administration team for MDR since the mid nineties, 
including CALIMERA, ePSIplus, ePSIplatform, ENTITLE, IMAGINE, AccessIT, EMPATIC, PATHS, CARARE and 
DigCurV. She has been responsible for the design and technical aspects for a succession of MDR Partners’ 
projects and has created visual designs for large EC Network projects including reporting templates, 
PowerPoint presentations, newsletters, surveys and other project communication templates. Carol has a 
background in the design, development and implementation of quality systems procedures, is a qualified 
systems auditor and has been responsible for planning, control and implementation of Internal Quality 
Audit Programs. She is also experienced in the development of data input systems, data input & analysis, 
website design, development and maintenance. 

P27. (NInA) National Audiovisual Institute  
 

The  National  Audiovisual  Institute  is  a  modern  cultural  institution  created  on  April  1,  2009  with  the 
renaming Polish Audiovisual Publishers (in existence since 2005). The National Audiovisual Institute (NInA) 
is  a  digitization  centre  that  coordinates  the  governmental  programs  of  preservation,  extension  and 
publication  of  digital  cultural  heritage.  NInA  is  also  a  producer  and  co‐producer  of  important  cultural 
events. The activity abroad and  in Poland  involves audiovisual  co‐productions as well as participation  in 
conferences and networks or hosting events  in the  fields of new media education, digitization, archiving, 
dissemination of audiovisual content and web culture. NInA  is  involved  in the  large spectrum of activities, 
from publishing (documentaries, animations, music and theater performances) recording major performing 
arts  in  Poland,  publishing  cultural  periodicals,  hosting  artistic  and  professional  events,  to  coordinating 
national governmental funding for digitization.  
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Moreover, the Institute produces, organizes, and co‐organizes significant cultural events and is designated 
as  the national coordinator of  the Cultural Programme of  the Polish EU Presidency 2011  in  the  frame of 
which  responsible  for  organizing  the  key  project  :  European  Culture  Congress  held  in  Wrocław  8‐11 
September 2011.  

 
Karolina  Czerwinska  holds  BA  in  theatre  studies  and  anthropology.  From  2010  works  in  NInA    in  the 
Education & Research Department, where  is responsible for media education programs and  is  involved  in 
organizing events such as conference Culture 2.0, Docs Dock’s Gdansk Remix competition. Experienced  in 
international projects management, especially in partnership with NGOs and institutions in Eastern Europe 
and Caucasus. 
 
Agata Ners, holds double MA in cultural studies (University of Warsaw and Paris la Sorbonne). In NInA since 
January  2010,  coordinates NInA's  international  relations  and partnerships. Conducts  research  related  to 
European and international institutions and programmes in the fields of new media and digitization. She is 
also  involved  in  the Cultural  Programme of  the  Polish  EU  Presidency  2011  and  coordinator of  the Docs 
Dock’s  Gdansk  Remix  competition.  Before  entering  NInA  she  has  worked  as  culture manager  (several 
different festivals) and press attaché of the French Institute of Warsaw.  
  
P28. (NLE) National Library of Estonia 

The National Library of Estonia, through its complex activities, plays an important role in the Estonian 
cultural life. The library has developed better knowledge of its role in information society and adapted its 
activities to the needs of the changing society. Today, the Library’s main goal is to develop a user‐oriented 
digital library. Providing open access to its collection, targeting the services, widening access to the 
collections, implementation of services based on new information technology, and improving service 
quality are considered equally important in developing library services. The primary task for NLE during last 
years has been to create and increase online access to the services and digital collections to meet the 
demanding requirements of our users. That includes also raising awareness about available collections, 
which is also the scope of this particular project. NLE public relations department was created in 1990s in 
order to carry out the dissemination activities among broader public and specific target groups. 

Kristina Rood. Education: MA in information studies (Tallinn University), BA in information studies (Viljandi 
Academy of Culture). Working in NLE since 1994, chief specialist of e‐services since 2000. Key person in 
implemeting and managing MetaLib‐based search portal, coordinator for acquiring and using databases in 
NLE. 

Õnne Mets. Education: MA in communication (Tallinn University), BA in information studies (Tallinn 
University). Working in the NLE since 1997, head of PR department since 2008. Experiences: part of the 
national dissemination team during the pre‐referendum period of Estonia joining the EU; activity leader of 
communication in EOD (eBooks on Demand) project (supported by Culture programme). 

P29 (NLL) National Library of Latvia 

The National Library of Latvia is the largest research library in the country. Its mission is to facilitate the 
stable and on‐going development of the spiritual and intellectual abilities of the Latvian population, acting 
as the centre for development of the library system in Latvia, establishing collections of information 
resources, and providing information to various national programs. The Library participates in the 
implementation of various library‐related programs in Latvia, does methodical and scientific researches, 
publishes bibliographic indexes and collected articles on book science and librarianship, enacts the initiative 
for a process of library standardisation, and participates in the work of international library organisations.  

It is a member of international library organisations IFLA, CENL, CDNL, CERL, EBLIDA, ELAG, LIBER, IAML, 
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IBBY, Bibliotheca Baltica. The Library is a national content aggregator and provider to Europeana. The 
National Library of Latvia has been a partner in projects TEL‐ME‐MORE funded by the European 
Commission under the Sixth Framework Programme of the Information Society Technologies Programme 
and project TELplus financed by the European Commission under the eContentplus Programme, and is a 
partner and regional content coordinator for Latvia in project Europeana Local and partner of Europeana 
Travel project, both financed by the European Commission eContentplus Programme. 

The Library has been engaged in the building of Latvian National Digital Library “Letonica” since 2006. 
Beside digitising the collections of the National Library of Latvia and other similar organisations and making 
them accessible, our research is focused on the interoperability of large‐scale multi‐format digital 
resources. Additionally we work on the support of searchability and content clustering of different format 
multi‐faceted digital content. Our aim is to develop a clustered resource where different kinds and formats 
of digital content are linked to a searchable, precise and user‐friendly structure (i.e., pictures, texts, 
cartographic information are linked to each other and segmented according to the search task). 

Ilze Egle is a Head of the Communication union at the National Library of Latvia. Main responsibilities are 
management of publicity projects and public relations, development of communication strategies, 
arrangement of publicity for the organisation through different outlets. Participated at the development 
and management of publicity for Latvia participation at Europeana Local and Europeana Travel projects and 
many other international and local projects of the Digital Library of Latvia.  

Signe Valtina is a Public Relations Specialist at the National Library of Latvia. Her main responsibilities 
include library collection marketing, development and implementation of social media strategy and event 
management. Currently she also works at the University of Latvia teaching the course New Media and 
Society for students of Communication Science. 

Karina Bandere – Project Manager of the Digital Library. Since 2003 has been working with projects in 
culture and culture heritage area in national and international level. Since 2009 has been leading mass 
digitization project and project directed to development of several services of Digital Library in NLL, as well 
as has been involved in projects TEL, Europeana Local and Europeana Travel. Member of Europeana Council 
of Content Providers Economical/Sustainability working group. 

Antra Indriksone is a Portal editor at the Digital Library Section of the National Library of Latvia (NLL). Main 
responsibilities are information management and maintaining of content at the NLL home page and at sites 
of the Digital Library of Latvia. 

P30. (NM) Narodni Muzeum (National Museum)  

The National Museum is a public scientific institution which systematically collects, researches and exhibits 
natural and historical collections from all over the world. The National Museum is the oldest museum in 
Bohemia and today the most distinguished and largest museum in the Czech Republic. At present the 
National Museum shelters almost 20 million of items from the area of natural history, history, archaeology, 
arts, music and librarianship, located in more than 15 public museums and exhibition halls all over the 
country which are cared for by more than 500 researchers and employees. 

Pavel Douša is the director of the Historical Museum, which is a part of the National museum in Czech 
Republic. He has PhDr. in museology and holds PhD in History. He has managed or participated in these 
scientific projects: Museums at network: European children, games and local cultures, Prague Museum 
Night 2006, 2007, Informational website eMuzeum.cz, Barrande I. – Cultural Heritage Research & Scientific 
Center of the Czech Republic. 

Kateřina Musílková received her Master’s degree in history from the University of Pardubice in Czech 
Republic in 2007. She has coordinated the ATHENA project (ACCES TO CULTURAL HERITAGE NETWORKS 
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ACROSS EUROPE) in the Czech Republic. Kateřina Musílková also manages an on‐line presentation of Czech 
Museums www.esbirky.cz.  

P31. NTUA (National Technical University of Athens) 

The  Image, Video and  Intelligent Multimedia Systems Lab  (IVML, www.image.ntua,gr) was established  in 
1988, in the School of Computer and Electrical Engineering of NTUA. Prof. S. Kollias and Dr. G. Stamou have 
co‐edited a book on  “Multimedia and Semantic Web”, published by Wiley  in  June 2005.  IVML has been 
involved  in  more  than  a  hundred  R&D  projects.  Half  of  them  have  been  funded  by  the  European 
Commission and the rest by Greek organisations. Ninety of them have been completed, while twelve are in 
progress. IVML participates in the design and implementation of intelligent semantic analysis and retrieval 
of multimedia  content,  following  the MPEG  (4,7,21)  and  Semantic Web  standards  (being  a member  of 
W3C).  

 

The  leader of  the Lab, Prof. S. Kollias has been one of  the experts  that  the EC has used  for defining  the 
framework of ‘Semantic Content Analysis’ and its perspective for 2012. IVML has been a key technological 
member  in  the Digital  Libraries and particularly  in  the EUROPEANA developments.  S. Kollias has been a 
member of the EC ‘Interoperability Group’ on Digital Libraries in 2006‐2007, and a member of the Member 
States  Expert  Group  on  Digital  Libraries  (2007‐2011).  He  has  organised  the  Workshop  on  “Semantic 
Interoperability in the European Digital Library” in the European Semantic Web Conference, Tenerife, June 
2008.  

 

Prof. Stefanos Kollias, received the Diploma degree in Electrical Engineering from the National Technical 
University of Athens (NTUA) in 1979, the M.Sc degree in Communication Engineering from the University of 
Manchester (UMIST), U.K., in 1980, and the Ph.D degree in Signal Processing from the Computer Science 
Division of NTUA in 1984. In 1982 he received a ComSoc Scholarship from the IEEE Communications 
Society. From 1987 to 1988, he was a Visiting Research Scientist in the Department of Electrical Engineering 
and the Center for Telecommunications Research, Columbia University, New York, U.S.A. Since 1997 he is 
Professor of NTUA and Director of IVML. He is member of the Executive Committee of the European Neural 
Network Society. 

Dr Vassilis Tzouvaras received the B‐Eng in the Dept. of Electronic & Systems Engineering of Essex 
University, the M‐Eng in the Dept. of Automatic Control & Systems Engineering of Sheffield University in 
UK, and the Ph.D. in the EECE Dept. of NTUA in the field of knowledge technologies. His research interests 
include knowledge representation, ontology engineering, reasoning and semantic search. He is active in the 
Europeana developments and many related projects (Athena, Videoactive, Euscreen, Europeana Connect, 
Europeana V01, Carare, and Eclap).  He has published 12 journal papers and 35 conference papers. 

Dr.  Athanasios  (Nasos)  Drosopoulos  received  the  degree  in  Computer  Science  from  the  University  of 
Ioannina, Greece  in 1998, and the Ph.D.  in the field of computer vision from the Comp. Eng. Dept. of the 
NTUA in 2005. He has worked as a senior researcher, software engineer and project manager for more than 
15 Greek and EC projects in the fields of neural networks & machine learning, emotion analysis & human‐
computer  interaction,  knowledge  technologies  and  digital  archives. He  is  currently  involved  in  research 
activities  and  projects  (Europeana  projects  cluster)  concerning  metadata  modeling  and  aggregation, 
interoperability and access to digital cultural heritage content and, semantic web technologies. 

 

P32. (NUK) NATIONAL AND UNIVERSITY LIBRARY OF SLOVENIA (Ljubljana, Slovenia) 

The National and University Library (NUK) is a public institution founded by the Republic of Slovenia. It was 
founded as a public research library in 1774, acquired the function of the university library in 1921 and 

http://www.image.ntua,gr/
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became Slovenian National Library in 1945. NUK is one of the key providers of digitised cultural heritage in 
Slovenia. The Library developed the Digital Library of Slovenia (dLib portal: www.dlib.si) which provides 
access to digitised materials of the library and other partners. NUK is an active partner in the Europeana 
and other international projects. Various promotional and marketing activities for the Europeana and dLib ‐ 
like conferences, workshops for librarians, students and general public, and reports for Slovenian printed 
and other media ‐ are running regularly as part of the library’s annual programme. 

Breda Karun was the coordinator of the regional public library system at the National and University Library 
between 2004 and 2010. Her experience includes: Country Coordinator for Slovenia in the projects PubliCA 
CEE, PULMAN and PULMAN‐XT, CALIMERA and member of the management boards; member of OSI: NLP 
(Soros Foundation) screening committee of the Call on proposals for Libraries as Community Centres. She is 
the program manager of the Public Libraries Innovation Program, managed by EIFL and funded by the Bill and 
Melinda Gates Foundation. She is the national coordinator in the project Europeana Local. As the 
representative of NAPLE she was a member of two Europeana work groups:  users and aggregators. Since 
2010 she works for Zavod Jara, a non‐profit organisation for library development. 

Karmen Štular Sotošek, MSc, is the Head of Digital Library Development Office and Digital Information 
Infrastructure Department. She has been working for National and University Library since 1996. She has 
many years of international experience in the field of digital libraries. She was a member of Gabriel (the 
precursor of TEL) Editorial Group and a member of The European Editorial Group. Currently, she is a member 
of The European Library Contacts Group. She has also participate in EU funded TEL‐ME‐MOR project. She is 
also in charge of the organisation of Slovenian libraries cooperative in order to harness their buying power for 
access to electronic resources within Slovenian Consortium COSEC, which is a member of a multi‐country 
library consortium, eIFL.net. 

P33. (ONB) Austrian National Library  

The Austrian National Library (ONB) is the main research library of the Republic of Austria. With a history 
dating back to the 14th century, the Austrian National Library, its eight special collections and three 
museums hold a significant part of the world’s cultural heritage. The library offers access to and 
professionally competent advice on its own holdings (around 8 million objects, 3.5 million books) and links 
to international digital resources and digital library services. In addition ONB acts as a research centre and 
has been involved in numerous national and international digital library initiatives. The Research and 
Development Department cooperates with numerous institutions and has been partner in several EC‐
funded projects in FP4 to FP7 as well as in the eContent, eContentplus and ICT PSP programmes, recently 
including PLANETS, IMPACT, SCAPE, APARSEN, Europeana v.1.0, Europeana v2.0, EDLproject, EDLnet, 
TELplus, EuropeanaTravel and Europeana 1914‐1918.  

The library is strongly involved in the Commission’s European Digital Library initiative and has been a full 
member of The Europeana Library (TEL) since 2005. ONB has been involved in setting up Europeana from 
the very beginning. Currently the library acts a project coordinator of the Europeana Connect Best Practice 
Network which is a core project for the actual implementation of Europeana. ONB will be leading WP7 –
“Innovation” of the Europeana v.2.0 project. 

Max Kaiser, M.A. Head of the Research and Development Department. He has a degree in German 
Philology and Philosophy from the University of Vienna. He has joined the Austrian National Library in 2000 
and is the coordinator of the Europeana Connect project. He is also member of the Management Boards of 
Europeana v1.0 and v2.0 and work package leader of WP7 – “Innovation” of Europeana v.2.0. He acts as 
programme lead for "Austrian Books Online", the Austrian National Library’s large scale digitisation 
cooperation with Google. 

Jeanna Nikolov‐Ramírez Gaviria, M.A. holds a MA in Graphic Design and Advertising and Elisava Escola 
Superior de Disseny. She headed the Danube University Krems masters programs in digital collections 
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management, media art histories and image science. Currently she is the operational project manager of 
Austrian Books Online in which 600.000 books are being digitized. She is also responsible for ONB’s 
involvement of WP7 “Dissemination” of the Europeana Connect project. 

P34. (Plurio.net) Agence luxembourgeoise d’action culturelle asbl / Plurio.net 

The “Agence luxembourgeoise d’action culturelle asbl” is a non‐profit association between the Ministry of 
Culture of Luxembourg and the City of Luxembourg. It is the lead partner and legal representative of the 
Plurio.net project since 2004. It benefits from a sustainable funding of the partner consortium consisting of 
the public cultural administrations and ministries of the Greater Region Luxembourg (LU), Wallonia (BE), 
Lorraine (FR), Saarland (DE), Rhineland‐Palatinate (DE).  Plurio.net is an infrastructure for the collection and 
dissemination of event information in the Greater Region. In the challenging cross‐border context of the 
Greater Region, Plurio.net has tackled questions and found solutions relevant to the Europeana Awareness 
project, i. e. multilingual content dissemination, data transfer to tourism, technical aspects of intersectorial 
data transfer, etc.    

Frank Thinnes is an expert for cultural cooperation in the “Greater Region” in the heart of Western Europe. 
He is an art historian (M.A.) and cultural manager. He works for the public cultural agency of Luxembourg 
and is a member of the culturemondo.org network. He has built up the “plurio.net” project 
(www.plurio.net), which started in 2006 as a unique cultural portal for the Greater Region and has evolved 
since 2008 to a cross‐border digital backbone for cultural content collection and dissemination. 

P35. Provincie Limburg, BE 

Erfgoedplus.be is an activity of the Province of Limburg, Belgium. Erfgoedplus.be collects available 
information about the province’s cultural heritage and publishes it collectively as a searchable database on 
the internet, using the technology for the semantic web. Currently another province has joined the 
initiative, and the database holds over 67000 objects from nearly 200 mainly local collections. Various 
supporting services were developed for local collection holders. Erfgoedplus.be acts as an aggregator for 
Europeana. It was the Belgian content partner in the Europeana Local project. 

Jef Malliet is an engineer‐architect by education, and worked for more than 20 years in various projects and 
functions at ICCROM in Rome (International Centre for the Study of the Preservation and Restoration of 
Cultural Property). Since 2005 he is employed at the Province of Limburg (Belgium), for the development of 
the heritage database/aggregator Erfgoedplus.be. He is chairman of the Ethics Working Group of the 
Europeana CCPA (Council for Content Providers and Aggregators). 

Bart Bosmans. Master of Science in communication sciences and post‐master degree in cultural studies 
specialized in non‐commercial communication and public participation. He worked on diverse government 
projects creating awareness and stimulating participation in environmental and social projects. He has been 
is employed at the Province of Limburg (Belgium) since 2006 and from 2009 onwards he has been involved 
in involved in the development and promotion of the heritage database/aggregator Erfgoedplus.be.  

P36. (PSNC) Instytut Chemii Bioorganicznej Polskiej Akademii Nauk – Poznańskie Centrum 
Superkomputerowo‐Sieciowe  

Poznań Supercomputing and Networking Center (PSNC) was established in 1993 by the State Committee for 
Scientific Research. PSNC is responsible for the management of the countrywide Polish NREN “Polish 
Optical Internet – PIONIER” and serves as an HPC service provider and an operator of Poznań Metropolitan 
Area Network. The overall number of active/finished European projects in which PSNC is/was involved 
exceeds 50. In the area of digital libraries, PSNC has several European and national projects like the dLibra 
and dMuseion Frameworks and the Digital Libraries Federation (major Europeana content provider for 
Poland). PSNC is also the main organizer of national “Digital libraries” workshop and “Polish Digital 

http://www.plurio.net/
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Libraries” conference and Europeana Foundation partner for the Polish edition of the Hack4Europe! event. 

Cezary Mazurek has a PhD in Computer Science and is the Head of the Network Services Department at 
PSNC. His research interests include a wide variety of advanced network services including digital libraries, 
streaming technologies and distance learning. He has managed numerous projects in those fields 
coordinated by PSNC.  

Marcin Werla, M.Sc. Eng., is the leader of the Digital Libraries Team at PSNC. He works on the development 
of dLibra and dMuseion software frameworks, Polish Digital Libraries Federation service and also 
participates in several European projects. Marcin is the main organizer of the annual national “Digital 
Libraries” workshop (since 2004) and “Polish Digital Libraries” conference (since 2008) held by PSNC and 
the organizer of the Polish edition of the “Hack4Europe!” Europeana hackathon. 

Adam Dudczak, M.Sc. Eng., is a member of the PSNC Digital Libraries Team. Adam is responsible for the 
contents of the e‐learning course on digital libraries and Europeana, prepared during the ACCESS IT project. 
He is also the co‐organizer several meetings and conferences for software developers, including 
international GeeCON Conference ‐ 2010 and 2011 editions. 

P37.  (SAT) Spild af Tid (Waste of Time)  

Is a small graphic design studio that works across media and disciplines. As professionals with different 
graphical capabilities, knowledge sharing and professional development are integral parts of life at the 
office and our many varied projects emphasize breadth ‐ from classical identity tasks to animation, motion 
graphics, illustration, film, music videos, interactive installations, web and stage design. Our experience 
enables us to be able to present the collected data in a visually manageable way, in order to provide the 
user with at good overview. 

Jakob Thorbek: Founding partner and Art Director at SAT. Educated as graphic designer & interaction 
designer at The Danish Design School & Ravensbourne College of Design & Communication. Works within 
various areas of visual design such as interaction design, motion graphics, stage design, & exhibition design. 
Assigned to this project as digital/interaction designer. 

Lotte Kryger Broe: Educated in Production Design from The Danish Design School in 2005, and Digital/CGI 
Artist from Truemax Academy in 2007. Has a background as Production Designer for film, television and 
theatre. Works with areas such as animation, compositing, special effects,  motion‐graphics, stage design 
and interaction design. Assigned to this project as digital/interaction designer. 

Peter Thorn: Relevant Education: New Media Manager (graduated 2000). Assigned to this project as Digital 
Project Manager for SAT. Has previously worked as project manager on SAT's several projects in the 
museum world, amongst other The Wall in Copenhagen. Has a background as webprogrammer (backend 
and frontend). 

P38. (SDK) Deutsche Kinemathek 

Since its establishment in 1963, the Deutsche Kinemathek ‐ Museum für Film und Fernsehen has indexed 
everything related to film history and technology, cinema and television. In its archive the Deutsche 
Kinemathek has some 13,000 German and foreign silent and sound films.  
The Deutsche Kinemathek launched in 2008 „Moments in Time 1989/1990“, an innovative internet archive 
presenting private movies and photos around the fall of the wall in 1989. 

Christiane Grün (M.A. media science), has been working for the Deutsche Kinemathek ‐ Museum für Film 
und Fernsehen since 2008. She was a researcher and editor for LOST FILMS (www.lost‐films.eu) and since 
the beginning of 2010 is the project manager of the WIR WAREN SO FREI internet archive www.wir‐waren‐
so‐frei.de. 
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Jürgen Keiper. Since autumn 2006 working at Deutsche Kinemathek – Museum für Film und Fernsehen in 
Berlin, responsible for project development in field of film and new media. Project manager for several 
projects: LOST FILMS project (www.lost‐films.eu), the web exhibition of the project “Wir waren so frei... 
Momentaufnahmen 1989/1990“and the project FIRST WE TAKE BERLIN. 

P39. (SNK) Slovak National Library (Slovakia, Martin) 

The Slovak National Library is the national library of the Slovak Republic and the supreme state cultural, 
information‐providing, scientific and educational institution in the area of librarianship, bibliography, 
literary museum, literary archives and biography. The fundamental mission of the Slovak National Library is 
to provide free access to information disseminated on all types of carriers by using library and information 
services and information technologies, to build, preserve and make access to library collections, archival 
collections and museum objects. It is the national workplace for the area of restoration, conservation, 
protective duplication and digitisation of documents, it carries out and coordinates implementation of ICT. 
SNK has been a partner in TEL‐ME‐MOR, TELplus, EDLnet, Europeana projects. 

Veronika Bieliková  ‐  graduated  in 2006  at  the Matej Bel University  in Banská Bystrica  in  Linguistics  and 
Language studies (Slovak, English, and MA). She has been working in the Slovak National Library since April 
2010 as a Referee for International Relations. 

Oliver Ardo ‐ graduated in 2004 at the Constantine the Philosopher University in Nitra in specialisation of 
Applied Information Science. Currently he works in the Slovak National Library as an information 
technology expert focused on implementation of projects related with library and information systems, 
digitisation and digital archiving. He was involved in technical implementation of The European Library and 
Europeana. 

Andrej Kožuch ‐ graduated in 2002 at the Prešov University in Prešov, Faculty of Arts, 

Master course of Aesthetics and Modern Non‐Slavic Philology ‐ English and English literature. Since 2009 
responsible for coordination of digitisation and digitisation projects and digital library management in the 
Slovak National Library. 

P40. (SwNHB) Swedish National Heritage Board, Sweden 

The Swedish National Heritage Board serves as Sweden’s central administrative agency in the area of 
heritage and the historic environment. The Board is under the auspices of the Ministry of Culture. The 
Board is both managing tools for PR and communications as well as storytelling (platsr.se), which serves as 
a “contextualizer” for collections from museums and for immobile culture heritage, and SOCH which 
aggregates museum information in Sweden. Recently, The National Heritage Board is part of a national, 
cross domain effort to develop tourism in Sweden. 

Lars Lundqvist is the project owner for Platsr.ser, SOCH and Head of Unit, cultural heritage information and 
business development. Formerly researcher in archaeology, and has worked as consultant within contract 
archaeology, and has also been responsible for communicating cultural heritage issues in large projects 
(Environmental Code). 

Henrik Summanen is working as developer of information systems, especially in the field of semantics, user 
generated content and the re‐use of cultural heritage information for learning, experiences etc. Henrik has 
a background as archaeologist and technical producer of museum exhibitions. 

Catharina Hammarskiöld is Head of Communication, responsible for all internal and external 
communication at the Board. Catharina has a background in press, internal, change and crisis 
communication. Catharina has also worked as a curator at several of Sweden’s museums. 
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Maria Jansson is a Senior Communications Officer at the Board. Maria works with all channels and tools for 
communication and her special focus is on press and media relations. 

P41. (UH) THE NATIONAL LIBRARY OF FINLAND:  

The National Library of Finland is the oldest and largest scholarly library in Finland as well as one of the 
largest independent institutes at the University of Helsinki. It is responsible for the collection, description, 
preservation and accessibility of Finland’s printed national heritage and the unique collections under its 
care. The National Library also serves as a national service and development centre for the library, archive 
and museums sector and promotes national and international cooperation in the field. The National library 
is responsible for the public interface project of the National Digital Library project under the Ministry for 
Education and Culture. National Library will also serve as the national aggregator for the Europeana.  

Mr Tapani Sainio. Planning Officer at the National Library of Finland. He has studied ethnology, 
communication and new media. Master of Arts. He has worked as planner in the National Digital Library 
project and has represented the project in Europeana Aggregators workgroup. His present duties at the 
National Library include the planning of the consortium for the National Digital Library.  

Ms Heli Kautonen. Head of Services at The National Library of Finland. Her work experience includes 
coordination of online services at the Finnish Literature Society, and management of extensive software 
development projects in the field of cultural heritage and education. She has graduated from the Helsinki 
University of Art and Design (M.A. in Art Education), and continues her studies to Ph.D. in the Aalto 
University School of Science.  

Ms Heidi Partanen. Communications Officer at the National Library Network Services of the National Library 
of Finland. Master of Arts. Main field of study Finnish Language. She has studied also communication and 
speech communication as minor subject. 

P42. (UOXF) University of Oxford  

The Learning Technologies Group (LTG) of the Oxford University Computing Services (OUCS) supports all 
divisions within the University in the development and innovative use of IT in teaching and research. It also 
plays host to a series of major national projects. These have included RunCoCo as a direct continuation of 
the work done for the University’s Great War Archive (2008). RunCoCo delivered training and support 2010‐
11 to groups wishing to run community collections and other forms of crowdsourcing, and ran a community 
collection, Woruldhord (about Anglo‐Saxon Britain). RunCoCo is involved in the successful community 
collection Erster Weltkrieg in Alltagsdokumenten (funding from Europeana). The project developed the 
open‐source CoCoCo (community contributed content) software which was used by all the above projects 
to collect user‐generated content via the World Wide Web. 

Dr Stuart Lee N.T.F. is a member of the English Faculty, Reader in E‐learning and Digital Libraries, and 
Director of Computing Systems and Services for OUCS. He was the Project Director of the JISC‐funded First 
World War Poetry Digital Archive. Stuart leads the Woruldhord community collection which has 
crowdsourced thousands of free online open educational resources, and is involved in the successful 
community collection Erster Weltkrieg in Alltagsdokumenten.  

Alun Edwards is manager of the RunCoCo project, and has managed RunCoCo's involvement in Erster 
Weltkrieg in Alltagsdokumenten, and the Woruldhord project. He is a qualified librarian and for 10 years 
worked in the management of school, public and prison libraries, local archives and in a business research 
unit for a large global company. Subsequently Alun has worked at the University of Oxford as service 
manager.  

Dr Ylva Berglund Prytz has been based at OUCS since 2001 providing advice and support to projects and 
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individuals creating or using digital resources. She has worked for a range of projects and services, 
including: EU's SACODEYL and CLARIN projects, all being in the field of creating, collecting, using and 
disseminating digital resources for learning, teaching and research. Ylva is project officer for RunCoCo, 
involved in the Woruldhord project and in Erster Weltkrieg in Alltagsdokumenten.  

P43. (USD AV CR) Institute of Contemporary History  

The Institute has conducted primary source research in Czech and Czechoslovak history during the era of 
two totalitarian regimes (1938‐1989) as well as that following the collapse of communism (after 1989) and 
the history of science. The Institute would concentrate to their analysis, reconstruction and interpretation 
aimed to bring up their comparative survey, in particular by means of a broader synthetic historical study. 
Being the sole specialised institution of its kind, the Institute would grant in further its irreplaceable tasks in 
the field of Czech and Czechoslovak history: building the documentation of present time, publishing critical 
editions and the Institute journal Soudobe dejiny as a platform for contemporary history, and participating 
in building the field of contemporary history study at the universities. 

Petr Roubal received his Ph.D. at the Central European University in Budapest, History Dept., his 
dissertation dealt with the political rituals under communism, namely the meaning of mass gymnastic 
performances. He also graduated at Cambridge in Social Anthropology. He is a researcher at the 
Contemporary History Institute of the Czech Academy of Sciences at the Department of Post‐1989 
Democratic Transition History, focusing mostly on politics of memory in the post‐communist period. 

Jiří Suk studied archive studies and history and gained his PhD in 2006. Since 1992 he has been working as a 
researcher at the Institute of Contemporary History of Czech Academy of Sciences. Presently he is part of 
the team of the Department of Post‐1989 Democratic Transition History. In 2004 he was awarded Magnesia 
Litera Award in categories non‐fiction and best book of the year 2003 for his work Labyrintem revoluce. 

Andreas Dumalas participated in internet presentation projects Czechoslovakia 1989, Czechoslovakia 1968, 
German opponents of fascist regime in Czechoslovakia etc.  

Anna Weberova graduated in Grammar school in Mladá Bolelsav. Now studying social communication and 
mass‐ media at University of J. A. Komenský in Prague. In a year passing Bachelor exams.  In Institute of 
Contemporary History working for director in charge PhDr. Oldřich Tůma, Ph.D. on a grant project Czech 
Society’s Historical Knowledge in the Years 1968‐1989. 

Kristina Andělová is currently a student of history at the Faculty of Arts at the Charles university in Prague. 
Her main interest is Czech modern history, especially cultural and social history of the late communist 
period. 

P44. (UVA) University of Amsterdam ‐ Institute for Information Law 

The Institute for Information Law (IViR) is part of the Faculty of Law of the University of Amsterdam. The 
Institute is the largest research facility in the field of information law in Europe. During a national 
evaluation of legal research programmes, the institute received the highest grades in its field of expertise. 
The Institute employs approximately 25 qualified researchers.  The personnel that will be involved in the 
Europeana Awareness project are senior researchers with long standing expertise in the field of intellectual 
property law and vast experience in policy‐related research. IViR and its international staff regularly give 
advice to the European Commission, the European Parliament, the Council of Europe, WIPO and national 
governments on matters related to information law and policy. IViR is a member of the European 
Audiovisual Observatory – an information network founded in 1992 by 33 European states and the 
European Commission to serve the audiovisual industry. Through networks such as this and others, IViR 
researchers have direct access to scientific fields ancillary to information law, such as information market 
economics and communications sciences.  

http://www.usd.cas.cz/en/pages/projects/grant-projects/czech-society%e2%80%99s-historical-knowledge-in-the-years-1968-1969
http://www.usd.cas.cz/en/pages/projects/grant-projects/czech-society%e2%80%99s-historical-knowledge-in-the-years-1968-1969
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Dr. Lucie Guibault, a senior researcher at the institute, specializes in international and comparative 
copyright and intellectual property law. Focal points of her research are the appropriate scope of 
intellectual property law. Her most current work focuses on issues of mass‐digitization and dissemination of 
collections held by cultural heritage institutions, in the context of the Europeana Connect project. 

Dr. Stef van Gompel is researcher at the institute. In March 2011 he received his doctorate from the 
University of Amsterdam for his thesis entitled Formalities in Copyright Law: An Analysis of their History, 
Rationales and Possible Future. He is secretary of the Dutch Copyright Committee that advises the Minister 
of Justice on copyright‐related matters. He is currently working for IViR as a researcher for the HERA project 
on authorship and originality. 

P45. (Varna) Регионална библиотека “Пенчо Славейков” (Regionalna biblioteka Pencho Slaveykov) 

Regionalna biblioteka Pencho Slaveykov in Varna, founded in 1883, is a public institution supported by the 
municipality and the government. The library has been depository of the Bulgarian national literature since 
1945 and its collections numbered over 850 000 volumes of books, periodicals and other materials. The 
Library started a process of digitization of its rare and unique collections of periodicals, post‐cards, photos, 
maps etc several years ago. Regionalna biblioteka Pencho Slaveykov developed the Varna Digital Library 
which provides access to library’s and its partner‐museums’ digitised materials. Regionalna biblioteka 
Pencho Slaveykov is a partner in Europeana Local project and other international projects. The Library is the 
biggest data provider of Bulgarian content for Europeana since 2010 and also an Aggregator since 2011.  

Radka Kalcheva is Head of the IT Department. She has a M. Sc. in Computer Science and a M.A. in Library 
and Information Science. She is the project coordinator for the Bulgarian partner in the Europeana Local 
project and a coordinator in the two Grundtvig projects. Her expertise in coordination and practical 
organization of digitization makes her one of the leading experts in this area in Bulgaria. 

Emiliya Milkova is Director of the Public Library in Varna and Vice President of the Bulgarian Library 
Association. She has experience leading and managing national projects. Currently she is coordinating the 
Global Libraries Project for the region of Varna, funded by the Bill and Melinda Gates Foundation. Emilia 
was the administrative manager for all international and European projects Regionalna biblioteka Pencho 
SLaveykov took part in. 

Tsvetelina Voycheva. Has been working for the Library since 2008. She has PhD in Library and Information 
Science and specializations in Austria and Hungary. On an expert level she has participated in several 
European projects and international partnerships such as CALIMERA, AITMES, LL4S and Europeana Local.   

P46. (Veria) Veria Central Public Library 

The Veria Central Public Library was founded as a  local public authority  in 1952.  It has made a significant 
impact  on  the  community  and  has  emerged  as  a  leader  in Greece  by  offering  a  range  of  services  and 
programs  for  children  and  adults,  and  helping  other  libraries  replicate  its  success.  It  places  a  particular 
focus on young people,  including highly popular programs  like Magic Boxes, which provides children with 
computers,  music  stations,  indoor  and  outdoor  play  areas,  and  a  full  schedule  of  activities  —  from 
storytelling to arts and crafts. In 2010, Veria Public Library received the Access to Learning Award (ATLA) of 
$1 million from the Bill & Melinda Gates Foundation. Since 1994, Veria Public Library has participated in 14 
EU and National  funded projects  (more: http://blog.libver.gr/en/?page_id=3). National  representative  for 
Europeana  thematic  network.  In  the  context  of  the  Europeana  Local,  project  partner  and  national 
aggregator.  

Mr. Ioannis Trohopoulos has a MA in Public Law and a MLib in Library and Information Studies. He has been 
the  director  of  Veria  Central  Public  Library  since  1990.  Currently  he  is  the  national  coordinator  of  the 
Europeana  Local  and AccessIT  EU  projects, both  related  to  the  development of digital  libraries.  In  June 
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2010, he was appointed vice president of the National Committee for Libraries, Archives and Educational 
Television at the Ministry of Education.  

Dr.  Dimitris  Protopsaltou  is  a  partner  of  the  Veria  Public  Library  and  responsible  of  its  media  and 
development strategy. He has contributed to EU projects e.g. Europeana Local and  ISTAR. He has created 
the futurelibrary.gr, the first social network in Greece that connects people with public/municipal libraries. 
He received his PhD in Information Systems from the University of Geneva in 2007. 

Mr Giorgos Bikas has a degree in computing. He has been responsible for the IT infrastructure of the library. 
He  has  been  local  technical  coordinator  for  the  projects  ISTAR,  PULMAN,  CALIMERA,  LIGHT,  ENTITLE, 
UNTOLD,  ACCESSIT,  Europeana  Local  where  his  responsibilities  have  included  web  development, 
developing seminars on IT for the public, digital libraries, digital storytelling.  He is currently working on the 
use of Web 2.0 tools in the context of web site development and the preparation of new services, based on 
social networking. 

P47. (WMSW) Wikimedia Sverige  

Wikimedia Sverige is the Swedish chapter of the Wikimedia Foundation. It is a not‐for‐profit association 
with the goal of spreading free knowledge across the world. The association is run by volunteers, and a very 
open decision‐making system. Through a series of collaborations and projects, the association has 
organized conferences, events and presentations across Sweden. It is the de facto experts of Wikipedia in 
Sweden. 

Lennart Guldbrandsson is one of the organisation’s founders and its first chair. A long‐time Wikipedian, and 
a writer by profession, Lennart wrote one of the first books on Wikipedia in the world and has extensive 
experience holding presentations about Wikipedia. He has also been a Fellow of the Wikimedia Foundation 
to increase participation of newcomers to Wikipedia. 

P48. (ZLB)  Zentral und Landesbibliothek Berlin (Central and Regional Library Berlin), Germany 

As the regional library for the capital of Berlin, the Zentral‐ und Landesbibliothek Berlin (ZLB) is a 
metropolitan centre of communication and information transfer. It welcomes more than 1.5 million visitors 
per year – which makes it one of the most popular cultural institutions in the capital of Berlin. The library’s 
digitised media has been made available to the general public as, e.g. Berlin Address books (1799‐1943) and 
a variety of digital collections with specific reference to Berlin, e.g. maps, historical leaflets, periodicals and 
monographs. Hosting Europeana Local Deutschland as an aggregator for the Europeana, the ZLB maintains 
the infrastructure as a Europeana aggregator and consults a network of more than 25 regional cultural 
heritage institutions delivering their content to Europeana. Beyond that, the ZLB has a tradition of being an 
active member in a number of both regional and national networks of public libraries. 

Michael Dürr holds a doctorate in linguistics and is the head of the publications and digitization department 
since 2005. From 1992 to 2004 he was in charge of the Berlin Union Catalogue. He has a long‐time 
expertise in library computation, in project management and in electronic publishing, including multimedia. 

Michael Onnen holds a degree in physics and is head of the IT department since 2007. With a background 
as system and network administrator, he has been working in a library environment for 5 years and has 
expertise in digital preservation. 



B3.2a. Chosen approach 

Europeana Awareness consists of 5 work packages that each aim to raise awareness and to promote the 
use of Europeana in a major area of operations or defined target groups as described in detail above. A 6th 
work package monitors the execution of all work according to plan and to quality standards set at the 
outset of the project. Work Packages 2‐5 have specific foci relating to generating interest in Europeana by 
users and by professionals. These work packages create the stories and results to be used by Work Package 
1 PR companies to heighten awareness of Europeana through public media. The increased awareness 
should lead to greater use of Europeana as a resource, facilitator and policy influencer.  
 
Figure 1 below depicts the structure and the interconnections between the different work packages.   
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Figure 1 Work Package structure and interconnections 
 
In summary:  

 WP1 has a pivotal role: it organises the PR plans in collaboration with the national PR coordinators 

and the PR companies that will be selected and will take into consideration as well public events 

such as meetings and conferences being organised in other work packages. All other work packages 

feed the public media campaigns with their outputs and deliverables. Each of the other WP’s 

contributes the ‘stories’ for the press and PR campaigns that are being held in each country. 

 WP2 and WP3 are closely interlinked. Public libraries in particular will assist in the user generated 

content gathering happening in WP2 and will also receive and display the content back via the 

storytelling widgets. WP2 is responsible for generating the user engagement which will also inform 
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the PR campaigns. The user engagement is largely focused on user generated content gathering on 

specific topics such as World War 1 or The Fall of the Iron Curtain. Our experience with Erster 

Weltkrieg in Germany is that this generates enormous amount of press interest as all the 

generations are engaged in contributing to Europeana.  

 Requirements for the development of the storytelling widgets will also come from the analysis of 

the needs of possible new partners such as the travel industry targeted partners in WP4. UGC 

content such as pictures and descriptions of the public monuments may very well fit the tourism 

partners and the services they offer on their portals.   

 WP5 besides raising awareness about the Europeana licensing framework, will research and 

provide solutions for all IPR‐related aspects of all WPs. 

Work Package 1: Public Media Campaign 
The Comité des Sages report, The New Renaissance, published January 2011, makes a key recommendation 
that Europeana must be reinforced as ‘the reference point for Europeana culture online’. The Report goes 
on to detail the ways in which Member States, their cultural heritage organisations and their citizens can 
derive value from the digital initiatives associated with Europeana’s programme, and outlines opportunities 
for closer engagement with Europeana’s work.  
 
This work package will deliver on that recommendation, to reinforce Europeana’s value to key target 
audiences, including users, policy makers, politicians and the cultural heritage sectors in every member 
state.  
 
Europeana’s brand and identity as Europe’s museum, archive and library is well established at a European 
level, frequently referenced in the Digital Agenda for Europe 2010‐2020 and referred to by the 
Commissioner for the Digital Agenda, Neelie Kroes as ‘the EU’s most visible expression of our digital 
heritage’. The value of that Europeana brand capital is significant and the role of this work package is to 
build on that investment and generate interest and a level of commitment in each of the Member States.  
 
To reinforce the brand at the European level during the project, a high‐level event will be held in Brussels, 
with possible participation from the President of the Commission and the Commissioner for the 
Information Society and Media, in May 2012. The event will highlight Europeana’s progress and will focus 
on the activities and results of Europeana Awareness with particular emphasis on results gained or 
expected in each country.   
 
The strong European‐level identity of Europeana has to be shown to be relevant at the national level, which 
is why a series of individual campaigns will be run to localise Europeana – to show how it attracts public 
recognition when it engages at a local level. Examples include the recent Hack4Europe event in Spain, or 
the Erster Weltkrieg roadshows in Germany. While new participants engaged in very meaningful ways with 
Europeana, the memory organisations that worked on the ground to run these in partnership with 
Europeana were able to enhance their own skills and reputation at the same time.    
 
Running individual national campaigns is in part an answer to log‐file analysis of Europeana’s users, which 
reveals substantial discrepancies between take‐up of the service between countries. By localising and 
personalising Europeana, we can increase awareness and engagement. One element of this is to run 
campaigns in the national language – hence the involvement of a country partner and local PR agency. It is 
always preferable to engage people and policy‐makers using their own language but, until this project, 
Europeana has not had the linguistic resources to carry out extensive campaigns in languages other than 
English. The great value of this project is that it begins to seed local forms of marketing and 
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communications for Europeana, and this will create new opportunities and fresh approaches that would 
otherwise not be available to the core team.  
 
The British Library (BL), which has a high profile among world heritage institutions and award‐winning 
public relations and communications expertise, will lead the work package. Its lead partner will be 
Facts&Files, a Berlin‐based PR and research agency with an established record of leading and promoting 
successful cultural heritage projects across Germany and countries in Eastern Europe. Most recently, they 
directed the PR campaign for Europeana’s highly successful Erster Weltkrieg in Alltagsdokumenten 
partnership in Germany.    
 
All member states will be partners in the work package; each country will be represented by a PR and 
communications person, who will take on the role of Europeana coordinator in their country. Since 2007 
many of Europeana’s partners have promoted Europeana extensively and enthusiastically in their 
countries. This work package will join up that energy and commitment, and systematise it to deliver a 
consistent, coordinated and timely approach. The aim is to create a considerable pan‐European force 
advocating strongly for digital innovation and promoting Europeana. 
 
The focus will be on creating PR in different countries during periods of European media attention, for 
example during Presidency terms, Capital of Culture years and European sporting events. The overall PR 
plan will be timetabled and targeted to give maximum impact to the outputs and deliverables of Work 
Packages 2, 3, 4 and 5. 
 
Engaging country coordinators ensures that the PR campaigns are calibrated to have national resonance. 
The short, intensive PR and advocacy campaigns generate an impetus that the coordinators can then renew 
on a regular basis to keep Europeana’s profile high. This gives Europeana a cost‐effective and sustainable 
advocacy presence in every country. Working with professional agencies enables the cultural heritage 
organisations to extend their skills base, and the outputs – including lists of journalists and policy‐makers – 
can be maintained to provide lasting value. Furthermore, the coordinator’s institution will become closely 
linked with digital innovation in the perception of the policy‐makers and media; a perception from which 
the institution will be able to derive considerable benefit over time. 
 
For each member state, we will establish dialogue and skills transfer between the PR agency responsible for 
the country and the identified Europeana national coordinator. Activities such as roundtable events in 
single countries or groups of countries will be run as appropriate, to bring agencies and national partners 
together to plan on‐going Europeana awareness raising.   
 
Outputs of each short‐term PR campaign will be handed on to country coordinators by the agency.  
These will include: 

 media list of email addresses for journalists, bloggers and commentators with background in digital 
cultural heritage or with track record of reporting on Europeana 

 cuttings file identifying how titles and journalists have reported on Europeana, as a basis to build 
new coverage on 

 social network resources, such as Facebook sites with associated friends and Twitter accounts  

 list of target policy‐makers and politicians with record of engagement [e.g. attendance at a briefing 
meeting; speech mentioning Europeana; appearance at relevant trade fair] 

 
Once the short‐term PR agency campaign is completed, the national coordinator will then be able to build 
on these foundations to develop the on‐going PR activity. They will continue to keep social networks and 
press and policy makers lists updated and deliver information and briefings to target audiences. They will 
engage the wider Europeana partner network in their country and the Europeana Network (formerly CCPA) 
members both as a multiplier and also as a source of relevant PR material. These may be case studies and 
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examples to reinforce existing campaigns, or stand‐alone stories that are likely to capture the popular 
imagination. 
 
Furthermore, when there are synergies between campaigns in different countries these will be used to 
amplify the campaigns across borders and to pan‐Europeana media. For example, the First World War user 
generated content programme will run in a number of countries during the course of the project, each 
building on the success of previous campaigns. The success of these collaborations across former lines of 
division has already been demonstrated in the UK and Germany’s Great War Archive/Erster Weltkrieg in 
Alltagsdokumenten. This project attracted media attention which promoted user participation and drew 
political support. 
 
The other user generated content element of WP2, the Fall of the Iron Curtain, clearly has impact beyond 
each individual Member State, although its focus will be on running a grassroots content‐gathering 
programme in individual countries. The value of Europeana’s role is in providing an overview across 
multiple national histories, and in helping to draw together the different strands of the narrative so that the 
overall historical pattern is apparent. The PR initiatives will reflect this, and will be at once national, cross‐
border (in terms of adjoining countries in the former Eastern Bloc) and pan‐European. 
 
The campaigns will be integrated at a pan‐European level to draw out the key messages for policy makers. 
These messages will focus on the main elements of Europeana’s Strategic Plan 2011‐2015, in particular: 
 

 user engagement – the involvement of citizens with European history and identity 

 the facilitation of knowledge transfer in order that the cultural heritage sector can fulfil its 
potential in stimulating innovation and underpinning creative enterprise.  

 
It is important to integrate the campaigns overall in order to maximise the impact of them and deliver high 
level messages. This means that among the agencies appointed to run campaigns, at least one should be an 
international player with multiple affiliates across Europe. The advantage of such a company – such as 
Porter Novelli, the agency running the Hack4Europe campaign, with 90 offices in 60 countries –  is that they 
have unsurpassed reach and credibility at the highest level. The dis‐benefits, however, are a degree of 
inflexibility and very high costs. For the 4‐country campaign, which lasted around 1 month, this cost 
€30,000 plus VAT. The members of the work package, in drawing up the specifications and assessing 
submissions from agencies, will need to weigh these pros and cons, and consider too the value of 
supporting new, small creative agencies when awarding the contracts.  
 
Part of the process of raising awareness of the value of Europeana is in the support that can be given by the 
Europeana Office to new aggregation initiatives. This includes the open source software, data models, 
networking experience, ingestion systems, governance and funding requirements. Supporting these 
national initiatives in their start‐up phase helps ensure that Europeana continues to be sustainable into the 
future and that the new initiatives benefit from tested technologies and standards, contributing to a best 
practice network in aggregation and distribution of content rather than pulling in the opposite direction.  
 
Planning and Timing 
The first task of the work package is to work with the other work packages to create an Online Activity 
Planner, which will schedule their outputs over the 36 months of the project. This will then feed into the 
Strategic PR plan, which will contain a rolling programme of campaigns over the 36 months. Campaigns will 
tie into local programmes – such as Presidencies of the EU, European Capitals of Culture or European 
sporting events, for example. They will also be timed around the outputs of other work packages, for 
example the user generated content initiatives, or the Wikipedia partnership. 30 campaigns will run over 
the 36 months; each will last an average of a month, so there will always be a campaign running or about to 
start while others are in the opening or final stages of planning. 
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The strength of the Europeana brand at the strategic level will give the range of campaigns their overall 
coherence and consistency. All the campaigns will support elements of the Strategic Plan 2011‐2015. They 
will also align with local conditions and digital aspirations, in support of appropriate action lines in the 
Digital Agenda for Europe.   
 
Recent successful PR campaigns for Hack4europe and the Erster Weltkrieg project have given us a blueprint 
that we will follow in broad terms for each national campaign. The blueprint, which identified objectives, 
messages, communications tools and targets, set out costings and timetables and measured outcomes in 
terms of media attention, event visitors and onsite contributions, will form the basis of each national 
campaign – giving a further level of consistency to the range of different campaigns that will run. 
 
As evidence of the specific value of this campaign planning, it is worth giving some detail on the Erster 
Weltkrieg project. The media campaign was run by a small PR company, Facts&Files. It ran for a month and 
cost € 30,000, including expenses. Its objective was to focus media attention on four roadshow events in 
German cities to which the public could bring family documents relating to World War One. The campaign 
began with a press launch a week before the roadshows began. The campaign also publicised the 
opportunity to contribute material via the website.  
The results of the campaign were remarkable. By the end of the campaign month – April 2011– 262 media 
outlets had covered the story, 230 in Germany and 32 elsewhere, including the main German TV news and 
12 radio stations. Our partner, the German National Library, had never before participated in a campaign 
that generated so much attention. To date, there have been 1,100 contributions to the project; 40% of 
them online. Over 13,000 digital files have been assembled and catalogued, and the Erster Weltkrieg site 
continues to receive about 2,500 visits a day.  
 
Partner involvement   

 All member states are represented in this work package as country partners. Each has identified a 
person with communications experience, in their organisations, to work as national coordinator 
with Europeana to identify and recruit a local PR agency and work with them to formulate and 
manage a campaign around a topic of national interest.  

 Partners will agree a rolling programme of PR campaigns over 36 months in order to develop media 
coverage of Europeana. Each campaign will last an average of 1 month and will take place in a 
phased programme so that over the 36 months campaigns will have run in all member states.  

 The coordinators will be involved in developing a strategic PR plan to establish and reinforce the 
value of Europeana’s work throughout member states. 

 Individually, they will be responsible for devising and delivering tactical plans, with actions and 
dates. Tactical plans will be validated on a rolling basis by the PR Campaigns Group. 

 National coordinators will manage a selection process to appoint a number of PR agencies to cover 
each member state or group of states to implement the tactical plans.  

 After the national PR campaign has been completed, the coordinator will continue to act in the 
longer term as a national focus for Europeana.  

 
 
The campaigns will run in national languages and will secure:  
 

 the commitment of policy‐makers and politicians  

 the involvement of data providers and aggregators  

 the engagement of end‐users, particularly special interest groups with amateur expertise in cultural 
heritage fields  

 interaction with individuals and associations who are interested in contributing User Generated 
Content to WP2  
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The campaigns will have a strong element of advocacy and thought‐leadership, amplifying the resonances 
between the Comité des Sages’ New Renaissance report and the Europeana strategic plan.  
 
The work package will develop PR initiatives in each member state using professional PR agencies as pump 
primers to start campaigns. The involvement of local coordinators will ensure that the campaigns are 
customised to meet local interests. After a short implementation period, these coordinators will take 
control of the on‐going campaign and act as advocates for Europeana’s initiatives.  
 
The goals are to reinforce professional communications and influencing expertise in the partner network, 
and to create a sustainable network of local coordinators with detailed understanding of Europeana and a 
record of engagement with the media and policy makers in each member state.   
 
The agencies will have:   
 

 Coverage of all member states and across all official languages 

 Experience of successful advocacy programmes and media campaigns that have engaged the policy 
makers, cultural heritage professionals and the general public  

 Proven record of effective representation of clients in the cultural heritage sector 

 Command of a wide range of offline and online tools, from face‐to‐face briefing to social media 
campaigns 

 
The PR brief will be published and communicated widely to attract a range of agencies with the necessary 
competencies and coverage. This will offer a good opportunity to encourage smaller agencies or start‐ups 
in member states to work with more practised international players in order to get the necessary 
geographic spread.      
 
EF, the work package leaders and national coordinators will develop and agree an evaluation system for the 
submissions to the brief. They will evaluate these proposals, draw up the contract together and appoint the 
selected agencies. 
 
The agencies will create evidence‐based advocacy programmes to deliver information to Ministries and 
strategic bodies in member states to demonstrate the value of Europeana. Rolling campaigns will highlight 
the outputs and deliverables of other work packages as these become available over the course of the 36 
months. The UGC campaigns in particular will generate extensive popular media coverage. The campaigns 
will also cover development of social networking sites focused on Europeana in each country.  
 
The outputs of the campaign will include a cuttings file, a press list and policy‐makers contact list so that 
the national coordinators can continue to update information about Europeana to the media and to policy 
makers as opportunities arise. The agencies will contribute to the development of the national 
coordinator’s professional advocacy and PR skills, enabling them to extend their role of influencing and 
organizing on behalf of Europeana in their regions. 
 
Each PR agency campaign will last on average 1 month and act as a pump‐primer for subsequent work 
undertaken by the coordinators. The agencies will deliver campaigns that highlight the outputs of the 
different work packages to the relevant target groups: 
 

 WP2: End User Engagement [User Generated Content]  

 WP3: Developing new partnerships – focusing on public libraries, and also broadcasters  

 WP4: Connecting cultural content with the tourism sector  
 



The campaigns will also aim to demonstrate to Ministries and strategic bodies in member states the value 
of Europeana in terms of: 
 

 knowledge transfer throughout national research organisations and cultural heritage institutions  

 enabling R&D in digital services and applications  

 showcasing national cultural and scientific heritage and locating it within the broader European 
context    

 broadening engagement with cultural heritage, supporting lifelong learning and promoting cultural 
tourism 

 
National coordinators will work with the agencies to match the outputs to different target audiences and to 
select the treatments, channels and platforms to be used for the campaigns. This could include organising 
events, roadshows, press conferences, briefings or seminars as appropriate, and producing printed or 
promotional materials. Sponsorship should be considered as a contributor to the cost‐effectiveness of 
events and promotional activities.     
 
Where relevant, campaigns may choose to develop an advocacy programme around national cultural 
heritage conferences or trade exhibitions, and use these as a vehicle for engaging the interest of policy‐
makers and the media. 
 
As other WP outputs become available, this work package will manage the process of shaping the stories 
around the outputs and their distribution to the agencies according to the PR plan. This applies particularly 
to WP2’s user generated content themes focused on WW1 and the Fall of the Iron Curtain, topics around 
which the partner Facts&Files has extensive experience in Germany and Eastern Europe 
 

WP1:  Initiation, control and evaluation of national PR campaigns 
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Work package 2 – End user engagement 
This WP aims to engage both professionals and end users in conversations around new content, functions 
and features. This WP implements support for the meaningful inclusion of User Generated Content (UGC) 
in Europeana and of the distribution of Europeana content in external environments. Specifically, we 
examine the following three types of end‐user involvement: 
 

[1] Adding context such as stories 
[2] Contributing content such as photos, videos and private historical documents 
[3] Collaborating with the Wikimedia community for contextualisation and user contribution 

 
Adding context such as stories 
The digital storytelling platform will include services for ingesting and editing existing digital stories as well 
as creating new digital stories. Effective interaction design is essential for this platform to be embraced by 
users. The graphic design studio Spild af Tid ApS has a lot of experience in this area and will be the lead 
responsible to lead the design effort. An initial version will be available by Month 14, and will be extensively 
evaluated with end‐users before a final version will be launched by Month 30. 
 
Special attention will be given on how users will exploit the existing Europeana content in their digital 
stories manually (retrieve and select items using the Europeana API) or semi‐automatically by extracting 
semantic entities from free text narrations to provide suggested links with Europeana and/or external 
resources (e.g. for geographical data).  
 
We envision that a wide range of users will be creating stories, ranging from teachers, scholars, tourism 
industry, amateur historians and so on. To demonstrate the added value and support the uptake of the new 
platform, it will play an important role within activities in both WP2 and WP4. Specifically, the storytelling 
platform will be used in: 
 

 Task 2.2 – the storytelling platform will play a role in the campaigns to promote contributions to 
Europeana. It will be possible to enhance the contributions by end users by writing stories that 
connects and contextualises them. 

 Task 4.3.2. – as part of establishing a connection with the tourism sector several strategic themes. 
We can envision an effort will be made to create stories on potentially popular topics such as 
‘fashion’, ‘food’ and so on. 

 Task 4.4.3 – where the emphasis will be on creating themed data feeds. The use of the storytelling 
platform can be part of the envisioned partnership agreements with the tourism industry. 

 
Figure 2 The Widget and the Europeana ecosystem 
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Contributing content such as photos, videos and private historical documents that can help to enrich and 
compliment the collection on Europeana. 
 
Two large‐scale content gathering campaigns will be organised, based on the successful Erster Weltkrieg in 
Alltagsdokumenten initiative that was begun in 2011 which collected memorabilia and stories from the 
period of the First World War. That phase of the project is focusing on letters, postcards, photographs and 
stories from Germany or with a German connection. 
 
The two content gathering campaigns will be around specific themes. The first theme is 1914‐1918 (World 
War I), the second more experimental, is the Fall of the Iron Curtain. Contributions can be made either via 
the project website or at public participation days. Members of the public are invited to bring their 
documents, artefacts and stories to these events. Project staff record stories and scan or photograph their 
objects. Both stories and images of the object will be added to the archive. Users have to agree with the 
Europeana Terms of Use http://www.europeana1914‐1918.eu/en/about/terms 
 
Collaborating with the Wikimedia community for contextualisation and user contribution 
Collaborations between heritage organisations and the Wikipedia community have a great impact on the 
way contextual knowledge will be added to cultural heritage content. A first collaboration was initiated by a 
consortium of US/UK based museums in 2008, within an initiative called “Wiki Loves Art”, that aimed to 
increase the amount of images from museum objects on Wikimedia Commons, the media repository of 
open content hosted by the Wikimedia Foundation. This has been repeated a number of times since. For a 
limited time period, participating institutions open their doors for users to take photographs that are 
subsequently uploaded to Wikimedia Commons. Contextual information is added as these pictures are 
attached to Wikipedia pages. In September 2011 the ‘Wiki Loves Monuments’ photo contest will start, as 
the first the pan‐European collaboration between Wikimedia Chapters. 
 
There is much to gain in establishing a profound, long‐term collaboration between Wikipedia and 
Europeana. In the fall of 2010, a so‐called Wikipedian (i.e. an individual contributing to Wikipedia) joined 
Europeana as ‘Wikipedian in residence’. One of the results of the residency was a joined research agenda 
that summarises the most promising areas of collaboration. One of the most promising areas of 
collaboration would be to ‘…provide a relationship brokering service between the European Wikimedia 
Chapters and their local galleries, libraries, archives and museums to help fulfill the mutual mission of 
sharing cultural heritage.’ . http://www.wittylama.com/2010/10/europeana‐the‐meta‐glam/ 
 
This will be central to the proposed collaboration within Europeana Awareness. Wikimedia Sverige (one of 
the Wikimedia chapters with experience working with heritage organisations) will define the necessary 
preconditions for setting up a Europe‐wide action to gather content related to Public Art, i.e. sculptures, 
monuments, mosaics, murals, site‐specific installations, memorials. Members of the Council of Content 
Providers and Aggregators will be encouraged to collaborate with local Wikimedia Chapters to gather 
content related to Public Art. The basic concept is that people are invited to upload images of public art 
under a free license for usage on Wikipedia. As the licences on Wikipedia (both for content as well as the 
texts) are similar to licences propagated by Europeana, it will be able to include these contributions also in 
Europeana. 
 
Partner involvement 
Beeld en Geluid, Culture24 and University of Oxford will participate in the development of the user 
scenarios and requirements for the development of the tools needed for the end user contributions.  
NTUA and Spild af Tid (SAT) working with Sound and Vision, with University of Oxford and with the 
technical team of Europeana will create the components needed for the user contributions such as building 
the digital storytelling platform. NTUA and Europeana are the principle responsibilities for the development 

http://www.europeana1914-1918.eu/en/about/terms
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of the technical infrastructure for the user contributions. SAT will build user‐engaging front‐end interfaces.  
 
The University of Oxford and Facts&Files, expanding on the successful First World War Archive project run 
in the UK and Germany will coordinate the relevant projects in the new countries in collaboration with In 
Flanders Fields in Belgium and Fondazione Museo Storico del Trentino in Italy. 
 
Facts&Files will also organise the Fall of the Iron Curtain User Contributed Project. National representatives 
such as NInA, the National Library of Lithuania, the Open Societies Archives in Hungary, the Deutsche 
Kinemathek in Germany, the Czech Institute for Contemporary History, the Institute for International 
Relations in Croatia and Belgrade City Library will be responsible for running the national submission days. 
Both user content contribution projects will be run with the support of a number of local libraries and 
archives suggested by WP3. 
 
At least 5 Wikimedia chapters (France, Germany, Netherlands, Poland and UK) with the lead of Wikimedia 
Sweden will run the GLAM‐Wiki events around public art.  
 
Wide publicity will be given to these events by WP1 while WP5will make sure that any rights‐related issues 
are properly addressed in the project. Culture24 is a partner to the WP to ensure how user contributed 
content projects tie in with the tourism services investigated in WP4, as for example, the First World War 
centenary in 2014 is expected to raise a huge interest in tourism for the landmarks of the Great War.  
 
Workpackage 3 – Developing new partnerships 
This WP will address several key stakeholder sectors which are not yet optimally exploited by Europeana 
and will take action to raise awareness among stakeholders in each sector of the potential benefits of 
developing such a relationship.  
 
The four key sectors identified are: 
 

 Public libraries 

 Local archival collections 

 Broadcasters 

 Open Culture reusers 
 
This approach to them will, in each case, typically entail: 
 

 a brief phase of  inputs and discussion from the participating institutions and based on the state‐of‐
the‐art examples and previous work followed by more structured assessment and negotiation of 
the possibilities; 

 piloting and testing of joint activities with the sector or cultural domain, utilising available tools and 
processes; 

 a period of dissemination and mainstreaming with the sector, conducted via appropriate 
cooperation with the public media campaign in WP1; 

 accompanied by identification of processes for operationalisation of promising services, mainly 
through Europeana V2, which exists for this purpose. 

 
Public libraries  
Europe has an extensive network of public libraries. Up to date figures are not available but the latest 
reliable figures (from 2004) show that there were over 205,000 public library service points across Europe. 
This makes them uniquely well placed to reach out to and engage with the people in the communities they 
serve. It is an interesting and testing time for public libraries as they face a combination of factors which 
together are having a negative impact on their traditional roles and activities but which also open up 
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exciting opportunities for them and their staff to develop new services and activities for their users.   
 
On the one hand they are facing: severe economic constraints; a shift away from print to digital publishing 
and e‐books, where online delivery is challenging and replacing traditional channels; a struggle to digitise 
their unique collections, especially local history collections; difficulty in knowing what to collect and 
preserve in an era when the amount of digitally created content has increased exponentially and now 
includes user generated content of various types as well as multiple media formats; unclear, unhelpful and 
as yet unresolved issues around IPR law and practice;  decisions to face in the light of uncertainties about  
electronic legal deposit and the position of national and other libraries; demographic changes which alter 
customer demands for information – increasing numbers of older citizens and perhaps surprisingly 
increasing library visits driven in part by an increase in independent research by the ‘citizen‐scholar’, in 
many cases associated with local or family history; changes in the information‐seeking behaviour and 
expectations of customers as they are influenced by the development of new technologies and resources 
become available from alternative and new information providers, a strong and perhaps conflicting 
demand for easy to use, personalised online services and resources ; the emergence of new customer 
groups – organisations such as schools, colleges, businesses many of which will provide increasingly 
important channels for making library collections and services accessible to far more people than will ever 
be able to visit the libraries themselves; competition from online search services, commercial information 
providers, and Smartphone Apps; demands from governments and local authorities that public libraries 
meet topical political priorities; the problems of an ageing professional workforce and a need to re‐skill to 
stay relevant in the digital era; and a need to continue to focus on their customers and service provision at 
a time when municipalities and library services increasingly find themselves facing organisational change 
and upheaval, often not of their own making. 
 
However, it is also a time of unparalleled opportunities for libraries and librarians who are prepared to look 
beyond their traditional roles and experiment with new ways of interacting with and serving their 
communities as well as new methods of working and new tools. Arguably, now is the time for librarians to 
stop focusing on managing their collections and start focusing on their managing their activities so as to 
work with and support their various user communities. To move away from providing physical copies of 
books and other media and focus instead on providing a community space for people to engage with and 
interact with ideas and information and on giving people the tools and knowledge they need to manage 
their information and interaction in a sensible way. 
Innovative and user focused libraries are already beginning to move in this direction and to play an 
important role in their communities by providing services such as: archiving the local communities in which 
they exist; acting as electronic ‘outposts’ of the central library – offering activities and services tailored to 
the needs of their local communities which might include digital tablets and e‐book readers, book down 
load centres, periodical centres, mini‐theatres and performance/rehearsal space, gamer stations, tools of 
production like audio and video creation/ editing studios, pod cast and blogger studios, mash up consoles, 
graphic editing suites, search centres which allow users to find and interact with information in novel and 
user friendly ways;  access to databases and subscription materials; educational materials and lifelong 
learning services; co‐working spaces providing facilities to support freelancers and homeworkers; day care 
etc. All supported, promoted and mediated by trained and skilled library staff. 
 
As they move towards this environment, Europeana, as a leading supplier of digital content, stands out an 
ideal partner for public libraries, and vice versa. Public libraries can and do act as important collection 
points for User Generated Content and are also well placed to reach out to and involve users through 
workshops, lessons on genealogy and how to use the new media and other services. This WP will seek to 
identify a range of services based on Europeana which can be engineered to satisfy the interests and needs 
of public library users for a variety of purposes. 
A core group of public libraries based in five countries will define, pilot and test these services initially, 
working together with WP2, followed by a period of roll out to a further 100 public libraries right across 
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Europe, supported by the organisation of a Europeana public libraries conference. 
 
Partner involvement 
This work will be carried out by the public libraries of Aarhus, Belgrade, Berlin and Veria, the Spanish 
Ministry of Culture and Veria. 
 
Local and regional archives 
These are broadly defined to include heritage objects, documents and knowledge held for example by local 
history societies, associations for genealogical studies, church councils etc. as well as municipal and 
regional archives. This currently underexploited sector will form a bridge to cross the ‘missing link’ between 
the more ‘formal’ cultural institutions whose content is currently ingested by Europeana, on the one hand 
and the User Generated Content to be engaged through WP2, on the other. A vast reservoir of potential 
content exists in such collections. They provide a vital link for the public with their own local cultural 
history, and from there further with the cultural history of others and better known heritage, thus 
broadening the participation base for heritage information and for heritage safeguarding in general.  
  
There are however many unknowns concerning the extent of digitisation and aggregation of this type of 
content. The New Renaissance report states that ‘we have specifically excluded from the scope of our 
calculations:  
 

 Business Archives  

 Community Archives  

  Church Archives  

 Private Archives  

 Other ‘Special’ archives  
 
…. These have been excluded on the basis that (a) insufficient data is available to quantify their number or 
the scope of their collections and (b) they are likely in any case to adopt different approaches to Digitisation, 
based on funding support from other sources’. 
 
Evidence from Europeana Local shows that in some countries, for example Belgium, France and Norway, 
this type of archival content is taken increasingly seriously. Most of this heritage is held by local heritage 
communities, on a voluntary basis, without much support from public authorities. This makes such heritage 
and the associated knowledge particularly vulnerable. The communities often lack basic experience, skills 
and means. Proper digitisation and access would greatly enhance its durability and value. 'Aggregators' 
wanting to collect this information need to provide extra support and services to make it possible. Some 
good examples and experience exist. They can be regarded as pilots or proofs of concept and should be 
investigated as models for application elsewhere. Were Europeana in a position to identify and ingest 
substantial quantities of such local archival, cultural ‘records’, the potential exists to greatly enhance its 
relevance in key sectors of public interest, in particular local history and genealogy and later potentially to 
enter into agreements  with specialised providers of such services in both the public and commercial 
sectors.  
  
The WP will produce guides on how to use Europeana for specific user groups in areas such as family and 
local history research, building on the approach taken by existing resources such as those produced by the 
National Archives (UK) http://www.nationalarchives.gov.uk/records%5Cdefault.htm with the aim of raising 
awareness and driving up use by people with these interests.. 
 
Partner involvement 
The work in this area will be carried out by MDR, Norsk Kulturråd, Aarhus and Provincie Limburg   
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Broadcasters  
Models are beginning to come into being in which broadcasting organisations, are able to make digital 
objects available within the services they provide, in particular those delivered through their websites. 
Frequently, these sites accompany a popular television or radio series and frequently often cover cultural 
topics such as art and archaeology.  
 
The growing amount of data available on the Web, APIs to access and manipulate that data, and trends 
towards common identifiers and metadata schema are also providing new opportunities to link TV viewing 
with both the viewer’s personal Web profiles on social networks, and with social activities across the Web. 
There is significant evidence of interest within the broadcasting research and enterprise community to 
explore the new possibilities inherent in social Web, semantic Web, Linked Data and semantic TV to 
produce future, new, innovative services and platforms for TV which are more personal and more social.  
 
WP3 will seek to gain understanding and to raise awareness of the potential ‘fit’ of Europeana content in 
these contexts, through dialogue with broadcasters in at least 12 member states and will subsequently 
implement trial ‘feeds’ with a selection of these during the course of EA.  
 
Partner involvement 
This work will involve Europeana Foundation, MDR and a selection of country partners from WP1. 
 
Open Culture re‐users 
WP3 will build on current trends and interests in the development of an Open Culture community by raising 
awareness of Europeana’s potential in this area. Activities will be targeted towards two main groups:  

 programmers, software developers and designers; 

 researchers and activists in Open Culture. 
 
The work will involve organisation of activities including: 
 

 A widely‐promoted European ‘Remix’ competition and awards (working in conjunction with WP1), 
designed to raise awareness of how Europeana content can be used to produce ‘mash‐ups’ of 
cultural interest, in the context of the Themes identified in WP2. 

 

 A series of Hackathons, designed to demonstrate and popularise the use of application tools such 
as the Europeana API among young programmers. 

 
Partner involvement  
This work will be led by NInA working in conjunction with Beeld&Geluid. 
 
WP4: Connecting cultural content with the tourism sector 
This strand of work will focus on the distribution of content through established tourism sector online 
services, combining cultural and historical digital collections content with cultural listings in practical ways.  
 
A primary focus will be on combining Europeana content with location based venue and event information 
in order to enrich the travel and tourism offer for cultural tourists.  
 
Tourism is one of the sectors identified in the Europeana Strategic Plan and this work will provide tourists 
with ideas for cultural visits through access to deeper, more engaging online experiences and in turn raises 
awareness of Europeana content. This work package will combine the ‘grass‐roots’ and ‘top‐down’ 
approaches previously outlined. 
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Thus far the worlds of online tourism and travel information have not connected in a meaningful way with 
that of digital cultural resources. Tourist audiences browse, research and buy online to meet their travel 
and accommodation needs, supported in this by a large, mixed economy of public and private publishers 
and service providers. ‘Real world’ cultural venue and event information often plays a supporting role in 
this digital activity, guiding decisions on where to visit, but collections content has yet to feature in tourism 
services in any high profile way. The availability of targeted collections content, alongside accurate cultural 
venue and listings data is therefore key to the development of any service aimed at promoting culture to 
tourist audiences and the tourism sector. 
 
WP4 package will tap into culturally engaged audiences by sharing digital cultural collection content from 
institutions (from Europeana), in useful and appropriate formats to the tourism sector.  
 
It will work with both public tourism bodies and commercial tourism services such as Trip Advisor, Rough 
Guides, Tui (owners of Late Rooms, First Choice and Thompson Holidays and a range of other European‐
wide services) to: 

 identify user needs and promotional opportunities 

 form sustainable and effective partnerships  

 distribute cultural collections content via their existing channels and services and across a range of 
platforms.  

 
Pilot partnerships will offer data packages for use in a range of mobile applications and online services. 
Cultural heritage institutions will benefit from the cooperation between Europeana and these kinds of 
commercial partners by reaching a larger audience base and also by adding contextual value to their 
collections, linking items with locations or themes. The project will raise awareness by tapping into themes 
and subjects of interest to tourism audiences and by reaching out to them in the online spaces people 
already inhabit whilst planning and researching their leisure time and holidays. 
 
This work package will relate closely to activities planned in WP1 and WP2, tying in to subject themes and 
PR campaigns, sharing technologies where appropriate and being sure to maximise potential benefits of 
collaboration.   
 
Partner involvement  
Culture24 is leading the work package with Plurio.net as its principal partner. Both partners are non‐for‐
profit organisations operating in the cultural sector in their country and which run operational services that 
aggregate, organise and disseminate events and venues information covering the UK and the Benelux 
countries. Culture24 is also delivering aggregated data as a service to BBC, Hewlett Packard and others. 
Together with the International Relations Institute in Croatia they will investigate the needs and the 
challenges of the tourism sector regarding the delivery of online cultural information and research the 
existence of other relevant services in Europe. 
 
Working with SOCH in Sweden, the project will pilot the Culture24 approach to its operational model, in 
order to determine what elements can usefully be replicated in other countries.  
 
Together with AH&G from Ireland the project will raise awareness amongst National Tourism Bodies about 
Europeana and the availability of cultural content and listings information as a means to boost tourism. Last 
but not least they will investigate how such services can potentially be offered to commercial tourism 
service providers in partnership with some of the biggest such market players in Europe.   
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Workpackage 5 – Copyright and related rights framework 
This works package builds on the on‐going work that the Institute for Information Law (IVIR), Kennisland 
(KL) and the Ministère de la Culture (BNL) are providing in the context of the Europeana Connect project 
that is running until October 2011. WP4 of Europeana Connect is responsible for developing the Europeana 
Licensing Framework including supporting research, policies, technologies and tools. WP4 of Europeana 
Connect is working closely with Europeana Office and has become an important facilitator in the 
relationship between Europeana and its data providers. By the end of the Europeana Connect project the 
fundamental elements of the Licensing framework will have been established. This includes a transition to 
the new Europeana Data Exchange Agreement. The transition period runs until June of 2012 and assisting 
data providers during the transition period will be one of the initial focuses of the work of WP5.  
 
Raising awareness for the Europeana Licensing Framework 
After the initial transition period Work Package 5 of Europeana Awareness will focus on raising awareness 
for the Europeana Licensing framework and its implications for the major stakeholders of Europeana (Data 
providers, content partners, other thematic projects and the public at large). 
 
The primary target group is Europeana‘s data providers. Through a number of workshops, presentations 
and targeted communications we will raise awareness for the possibilities created by the licensing 
framework. At the same time we will collect feedback and fine‐tune the various amounts of the licensing 
framework accordingly. 
 
In addition to this, WP5 will provide high‐level legal expertise and coordination for network wide issues 
connected to the Europeana Licensing Framework as well as practical support with integration of legal tools 
developed for Europeana. A special focus of these activities will be on raising awareness for the 
opportunities created by the Linked Open Data approach and the rights management issues presented by 
this approach. 
 
Raising Awareness for rights issues encountered by Europeana 
In addition to this work WP5 will also carry out activities that are targeted at raising awareness for 
copyright issues, notably rights clearance, encountered by Europeana and its stakeholders. This includes, 
but is not limited to legislative bodies, standard setting bodies and professional organizations that 
represent rights holders. This aspect of the work will focus on mechanisms for rights clearance (building on 
research being done in the context of Europeana Connect WP4 on Extended Collective Rights Management) 
and on integrating rights management information from external parties into Europeana. The activities will 
be coordinated with other projects (LAPSI, the Digital Public Library of America initiative, etc.) and 
stakeholders.  
 
Finally, this workpackage will work towards increasing the amount of content in Europeana that can be 
freely re‐used, either because it is in the Public Domain or because it is available under liberal licenses. We 
will do so by raising awareness of the benefits of making content available under such licenses (Creative 
Commons, etc.) and by improving compliance with Europeana‘s Public Domain Charter. This part of the 
workpackage strives to make a substantial portion of the content accessible through Europeana available 
for re‐use by third parties. A particular focus of these activities is enabling use of digitized cultural heritage 
by Europe‘s educational institutions and increasing the exposure of content available via Europeana 
through platforms like Wikipedia. 
 
Partner Involvement 
Kennisland, Europeana Foundation, the National Library of Luxembourg and the Institute for Information 
Law are continuing and expanding the work on the licensing framework which started in Europeana 
Connect with a twofold purpose: to raise awareness about the licensing framework among Europeana 
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partners and to raise awareness among policy makers about the IPR issues encountered by Europeana and 
the need for working solutions for its content providers in particular with regards to rights clearance for 
mass digitisation projects.  
 
Europeana Foundation will provide coordination between the project partners and the Council of Content 
Providers and Aggregators Legal Working Group. The latter will advise the Awareness partners regarding 
the further development of the Europeana Licensing Framework and will support them in their activities 
targeting policy makers. Europeana Foundation will help disseminate and promote the work of the WP to 
the whole Council of Content Providers and Aggregators and monitor the uptake of the licensing 
framework such as the correct rights labeling of the records provided to Europeana.



B3.2b. Work plan 

Timing of Work Packages and their components: 
 

Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36
WP1
Task 1.1 Create a overall activity planner D1.1
Task 1.2 Create a Strategic Communications Plan D1.2
Task 1.3 Create tactical plans
Task 1.4 Selection of PR Agencies

Task 1.5
Manage the rolling programme of PR agency 
campaigns

Task 1.6 National PR coordinators network
Task 1.7 Major European Media Event

Task 1.8
Active support for national aggregation 
initiatives

Task 1.9 Monitoring and evaluating KPIs D1.3
WP2

Task 2.1
Operationalise tools to enable end user 
contributions D2.1 D2.2 D2.4 D2.7

Task 2.2
Theme-based campaigns to promote 
contributions D2.3 D2.5 D2.8

Task 2.3
Theme-based campaign with Wikimedia 
Chapters D2.6

WP3

Task 3.1
Building a public libraries network to support 
Europeana D3.1 D3.4

Task 3.2 Local archival collections D3.2 D3.3
Task 3.3 Broadcasters D3.5
Task 3.4 Open Culture reusers

End-user Engagement

Public Media Campaign 

Developing New Partnerships
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Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36
WP4
Task 4.1 User needs analysis and profiling D4.1

Task 4.2
Assessing venue and events data 
aggregation models across Europe D4.2 D4.4

Task 4.3 Connecting with National Tourism D4.3 D4.6

Task 4.4
Connecting with Commercial Tourism 
Services D4.5 D4.7

WP5
Task 5.1 The Europeana Licensing Framework D5.3
Task 5.2 Best Practices in Licensing D5.4

Task 5.3 Public Domain and Open Content Licensing D5.1
WP6 Management and coordination

Task 6.1 Project and Financial Administration
D6.1 
D6.2

D6.3 
D6.4

D6.5 
D6.6

Task 6.2 Internal communication and meetings
Task 6.3 Quality assurance and Risk Management

Copyright and related rights framework

Connecting cultural content with the tourism
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2. Performance monitoring table:  

 
  Expected Progress 

Indicator No. 
Relating to which 
project objective / 
expected result? 

Indicator   Method of measurement 
Year 1  Year 2  Year 3 

1.1  Wide political 
awareness and 
support at EU and 
National level 

Existence of national initiatives 

Quantitative  8  16  20 

1.2  Wide political 
awareness and 
support at EU and 
National level 

Europeana Structural Funding   Quantitative  Agreement on form  Development of 
mechanisms 

Funding in place 

1.3  Wide political 
awareness and 
support at EU and 
National level 

Events involving EU‐officials 
and participating countries’ 
policy‐makers  

Quantitative 

4  6  10 

1.4  Wide political 
awareness and 
support at EU and 
National level 

Increase in labeled Public 
Domain material  

Quantitative  

500,000  2,000,0000  6,000,000 

2.1   Wide brand 
recognition among 
end‐users and user 
engagement across all 
main user groups and 
delivery modes 

Number of countries covered 
by PR campaigns     

Quantitative  9  18  27 
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  Expected Progress 
Indicator No. 

Relating to which 
project objective / 
expected result? 

Indicator   Method of measurement 
Year 1  Year 2  Year 3 

2.2  Wide brand 
recognition among 
end‐users and user 
engagement across all 
main user groups and 
delivery modes 

Brand awareness and 
recognition 

Qualitative and quantitative 
studies of prompted and 
unprompted recognition of 
the brand and investigation 
of values that target groups 
associate with the brand. A 
research agency will be 
appointed to survey 
representative target groups 
before and after a campaign. 
This survey will be carried 
out  three times over the 
course of the project. 

Raise brand awareness and 
recognition among target 
audiences by 20% during 
country campaign, to be 

measured by representative 
phone and email surveys as 

described.  
 

 
Raise brand awareness 
and recognition by 20% 

among target 
audiences during each 
individual country 

campaign   
  

Raise brand awareness and 
recognition by 20% among 
target audiences during each 
individual country campaign   

2.3  Wide brand 
recognition among 
end‐users and user 
engagement across all 
main user groups and 
delivery modes 

Media reporting  Press cuttings and OTS 
[Opportunities to See] 
statistics 

An online cuttings file will 
be produced by each agency 
with 4 weeks of campaigns 
ending. . Size will vary, 
depending on popular 
appeal of the topic. E.g. for 
IPR, a small number of 
opinion pieces in significant 
media would equal 150 
items about UGC events   

An online cuttings file will 
be produced by each 
agency with 4 weeks of 
campaigns ending. . Size 
will vary, depending on 
popular appeal of the 
topic. E.g. for IPR, a small 
number of opinion pieces 
in significant media would 
equal 150 items about 
UGC events  .  

An online cuttings file will be 
produced by each agency 
with 4 weeks of campaigns 
ending. . Size will vary, 
depending on popular appeal 
of the topic. E.g. for IPR, a 
small number of opinion 
pieces in significant media 
would equal 150 items about 
UGC events   

2.4  Wide brand 
recognition among 
end‐users and user 
engagement across all 
main user groups and 
delivery modes 

Take up on social networks  Quantitative metrics [e.g. 
Twitter followers, blog 
posts, Facebook friends] and 
tracking of trends. 

Each campaign to create a 
social network presence 
relevant to the story 
concerned. The number of 
followers, friends etc will be 
set for each campaign and 
will depend on target 
audience and duration of 
campaign. 

Each campaign to create a 
social network presence 
relevant to the story 
concerned. The number 
of followers, friends etc 
will be set for each 
campaign and will depend 
on target audience and 
duration of campaign. 

 
Each campaign to create a 
social network presence 
relevant to the story 
concerned. The number of 
followers, friends etc will be 
set for each campaign and 
will depend on target 
audience and duration of 
campaign. 
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  Expected Progress 
Indicator No. 

Relating to which 
project objective / 
expected result? 

Indicator   Method of measurement 
Year 1  Year 2  Year 3 

2.5  Wide brand 
recognition among 
end‐users and user 
engagement across all 
main user groups and 
delivery modes 

Number of items added to 
Europeana as part of the 
content gathering campaigns 

 Quantitative  20.000  40.000  80.000 

2.6  Wide brand 
recognition among 
end‐users and user 
engagement across all 
main user groups and 
delivery modes 

Number of people attending 
the content gathering events 

 Quantitative  200  500  700 

2.7  Wide brand 
recognition among 
end‐users and user 
engagement across all 
main user groups and 
delivery modes 

Amount of articles in the 
press/blogosphere on the 
content gathering campaign + 
GLAM—WIKI collaboration 

Quantitative  30  150  200 

2.8  Wide brand 
recognition among 
end‐users and user 
engagement across all 
main user groups and 
delivery modes 

Amount of Wikipedians 
participating in the Public Art 
campaign and GLAM‐WIKI 
event 

Quantitative  ‐  600  1.200 

3.1 
 

Continued 
development and 
expansion of Europe’s 
network of cultural 
heritage professionals 
participating in 
Europeana 

Number of public libraries 
integrating Europeana‐related 
services 

Project monitoring of visible 
online services 

5  15  60 

3.2  Continued 
development and 
expansion of Europe’s 
network of cultural 
heritage professionals 
participating in 
Europeana 

Number of public libraries and 
local archives being part of the 
Council of Content Providers 
and Aggregators  Quantitative  50  100  200 
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  Expected Progress 
Indicator No. 

Relating to which 
project objective / 
expected result? 

Indicator   Method of measurement 
Year 1  Year 2  Year 3 

3.3  Continued 
development and 
expansion of Europe’s 
network of cultural 
heritage professionals 
participating in 
Europeana 
 

Local archival collections/ 
aggregations identified as 
suitable for Europeana 

Project investigation and 
register 
 

10  100  150 

3.4  Continued 
development and 
expansion of Europe’s 
network of cultural 
heritage professionals 
participating in 
Europeana  

Number of outline agreements 
exchanged with cultural on‐line 
service providers and 
broadcasters 
 

Project monitoring of 
agreements signed 
 

1  3  8 

4.1  To pilot tourist‐facing 
content services with 
high profile 
commercial tourism 
partners 
 

Number of commercial 
partnerships formed 
 

Project monitoring of 
agreements signed 
 
 

0  1  2 

4.2  To pilot tourist facing 
content services with 
high profile 
commercial tourism 
partners 

Number of outlets for 
Europeana data 

Project monitoring of 
published outlets for the 
data 
 

0  3  5 

5.1  Increased  
standardisation 
regarding  rights’ 
status information and 
adoption of solutions 
for addressing rights 
issues for the benefit 
of digitisation, access 
and re‐use of content 

Percentage of Europeana data 
providers complying with 
licensing framework progress 

Administrative  60%  80%  95% 
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  Expected Progress 
Indicator No. 

Relating to which 
project objective / 
expected result? 

Indicator   Method of measurement 
Year 1  Year 2  Year 3 

5.2  Increased  
standardisation 
regarding  rights’ 
status information and 
adoption of solutions 
for addressing rights 
issues for the benefit 
of digitisation, access 
and re‐use of content 

Amount of material accessible 
through Europeana that is 
labelled to allow re‐use  

Statistical measurement 
indicator 

15%  25%  30% 

5.3  Increased  
standardisation 
regarding  rights’ 
status information and 
adoption of solutions 
for addressing rights 
issues for the benefit 
of digitisation, access 
and re‐use of content 

Amount of works labelled with 
the public domain mark  

Quantitative  463,507  1.000.000  2.000.000 
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B3.3. Project management 

Europeana Awareness will be managed by the Europeana Foundation, which has coordinated and managed 
many of the Europeana ‘family’ of projects and, as the operator and central organisation in Europeana, is 
particularly well placed to understand both the ‘political’ and the operational/technical landscape in which 
Europeana operates. The Foundation also manages the Europeana v2.0 project and can therefore ensure 
that the two projects compliment and assist each other each other and do not compete, duplicate or 
overlap. The Foundation will use proven components and methodologies, as described below, and the day 
to day project management will be carried out by an experienced project manager. 
 
Project governance and organisation structure 
Project governance will be achieved through the following groups, which the various partners in the project 
will contribute to as follows:   

 The General Assembly 

 The Steering Group 

 The Project Management Board 

 Work Package Management Groups 

 The PR Campaigns Group  
Other groups, for example focusing on the technologies or new markets, may be convened if and when a 
need for them becomes apparent. 
 
The General Assembly (GA) provides the strategic governance for the project. Its views will be sought in 
the event of a conflict (see below for more detail on conflict resolution) or on issues which might impact on 
the contractual position of partners, such as a budget reallocation, a partner leaving the project or major 
changes to the work plan. It will also consider any major issues arising which might impact on the future 
direction of the project. It is made up of one senior representative, with the necessary authority to make 
decisions for their organisation, from each of the 48 partners and will be chaired by the Coordinator (EF). It 
will meet physically at the kick‐off meeting, during the mid‐term meeting and additionally if required. 
These additional meetings may be facilitated using skype or conference calling. Decisions and input from 
the GA may also be sought by means of the project basecamp (see below) or email. The project will seek to 
achieve consensus on decisions involving the GA but should this not be forthcoming a vote may be taken 
(with each partner having one vote), and with the Coordinator exercising the casting vote if necessary. 
 
The Steering Group (SG) provides advice and guidance on the general direction of the project and provides 
advice to the Project Management Board and Work Package Leaders as required. It is also responsible for 
approving the quality of project deliverables (taking on board the views of the Quality Review Team – more 
details below) and signing them off for submission to the EC. It will monitor the overall progress of the 
project and suggest amendments to the work plan as required. The Group will also help the project 
coordinate its work with that of other related projects, notably Europeana V2.0.  The Steering Group is 
made up of the Coordinator and the Europeana Foundation Board and will be chaired by the Coordinator. It 
will meet on a six monthly basis, or more frequently if required, usually via electronic means. 
 
The Project Management Board (PMB) is the main decision making body for the project and is also 
responsible for the day to day implementation of the project, flagging any serious issues to the Steering 
Group for advice and/or the General Assembly for a decision where necessary. Its main tasks are to ensure 
the work is completed according to the project plan and also to coordinate planning and project activities 
across the work packages so as to manage project effort and timings appropriately. It will also be the first 
point of discussion and resolution for any technical or operational changes proposed by work package 
leaders or other partners and for any disputes between the partners, referring to the SG where necessary. 
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The PMB will be responsible for monitoring the risk register and performance targets, taking corrective 
action as necessary. It will meet on a monthly basis, mostly virtually, and more frequently if required. The 
project manager will be responsible for providing all partners with guidelines on the use of resources and 
project reporting and will supply them with a reporting template. Project partners will be required to 
submit reports at 6 monthly intervals (more often initially so as to allow additional guidance to be issues 
and corrections made if required) so that overall project finances, progress and reporting can be 
monitored. The Project Management Board is made up of the Project Manager and all Work Package 
Leaders and will be chaired by the Coordinator. 
 
Work Package (WP) Groups and Leaders 
Each work package has a designated work package leader who is responsible for overseeing the work of 
that work package, according to the work plan; and with the associated partners for: meeting project 
milestones; delivering the WP deliverables to an acceptable quality, monitoring and mitigating any assigned 
risks (see below for more on risk management); and monitoring and reporting on assigned performance 
targets. Each work package leader will convene regular WP meetings (mostly by electronic means) and will 
be responsible for ensuring good, two way communications with all the partners in his/her work package. 
WP leaders will contribute to the activities of the Project Management Board and will supply the PMB with 
monthly WP progress reports using the template supplied. These will include sections for the reporting 
against risks and performance targets. Each work package group will  comprise the members of that work 
package and be chaired by the WP leader. 
 
PR Campaigns Group 
In addition to the WP1 work package group, the WP1 leader will convene a PR Campaigns Group. The 
purpose of this group is to plan and coordinate the various media and promotional activities envisaged 
within the various WPs with the overarching work of WP1. Each WP will nominate a member to contribute 
to this group and the group will be chaired by the WP1 leader. Meetings will take place as required, 
although not less than bi‐monthly, mostly by electronic means. 
 
Project Communication 
In addition to the communication activities mentioned above there will be a range of facilities and 
mechanisms to facilitate communications within the project (internal communications). A project 
basecamp will be established. This will provide group and individual email facilities, which will be ‘archived’ 
for future availability; project contacts lists (broken down by function e.g. legal representatives, finance 
contact; operational contacts etc); a file sharing area, which can be categorized as required (e.g. contracts 
and budget; WP areas; Steering Group area etc); and a collaborative work space where partners can work 
together on documents. The basecamp can also support individual lists for each of the groups listed above.  
Skype and/or teleconference facilities will be used to support virtual meetings and partners will also be 
able to benefit from and contribute to the Europeana Professional website. In addition a project blog will 
be maintained and partners will be sent regular updates to keep them abreast of what’s happening in WPs 
they are not involved in.  
 
The minutes and documents for the various group meetings listed above will be available on basecamp. In 
addition there will be two meetings for all partners – the project kick off meeting and a mid‐point plenary 
meeting half way through the project.  
 
In addition to internal communications the Project Coordinator and Project Manager will be responsible for 
maintaining good links and communications with other related projects and for ensuring that Europeana 
Awareness is represented at and contributes to the relevant cluster meetings and ICP‐PSP concertation 
events , as well as any other relevant meetings, such as those of the Europeana Network (formerly CCPA) 
etc. 
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Monitoring work progress 
As described above this will be the responsibility of the Project Management Board, overseen by the 
Steering Group. Individual WP leaders will be responsible for the work of their own WP and will report on 
this on a monthly basis to the PMB. The PMB will review the reports against the work plan and agree 
corrective action or changes as required, if necessary referring to the Steering Group for advice or 
decisions. The Commission will also be consulted and informed of any changes. Major changes may need 
the approval of the General Assembly and formal revisions of the work plan (Annex 1) and/or the project 
budget. Less major changes will be documented as appropriate by the Project Manager and the revised 
documents shared with all partners via Basecamp.  
 
Partners’ use of resources and financial expenditure will be monitored throughout the project using the 
templates and reporting procedure described above.  The PMB will review these on a regular basis and take 
action as appropriate. The PMB will also monitor progress against the project’s performance targets, using 
the monthly progress reports of the WP leaders, and take action as required. Periodic and annual progress 
reports will be supplied to the Commission as stipulated. In addition the project will take part in annual 
Technical Reviews, where external evaluators will review progress and suggest improvements if necessary.  
 
Quality Assurance 
All project deliverables will be subject to a Quality Assurance process. The PMB will nominate project 
partners or external experts to review each deliverable before it is further reviewed and finally signed off 
by the Steering Group. The process will be iterative, so that deliverables may be reviewed several times if 
major changes are requested by the reviewers. As a general principle, reviewers may not comment on 
deliverable for which they have been responsible or played a part in creating. Wherever possible 
deliverables should be ready for review four weeks ahead of their delivery date, to allow time for the 
review processes to be completed. The review group for any given deliverable will communicate and meet 
electronically. 
 
Conflict resolution 
In the event of a conflict arising between any of the partners, the Coordinator and Project Manager will 

attempt to negotiate a resolution within the limits imposed by the contract and will inform the PMB and 

where necessary the Project Officer at the Commission of the situation. If negotiation fails, the matter will 

be referred to the General Assembly for a simple majority decision on the action to be taken. The decision 

of the General Assembly is binding for all members of the network. 

B3.4. Security, privacy, inclusiveness, interoperability, standards and open source 

An  important  aim  of  the  Europeana  Awareness work  plan  is  to  aggregate  User  Generated  Content  in 
Europeana. To  this end, Europeana Awareness will play a  critical  role  in establishing and energising  the 
necessary infrastructure and standards for UGC to be included in Europeana. 

Interoperability  
The technical standards enabling interoperability form an important dimension of the work of Europeana 
Awareness. The bulk of User Generated Content is created in a multitude of different services, big and 
small, using many different tools and is most often available on the Internet as this is typically the channel 
through which the user contributes it. For Europeana Awareness this means that it must implement a 
decentralised service architecture which is capable of communicating over many different protocols and 
which is able to interpret and process many different formats. Instead of starting from scratch, Europeana 
Awareness will take as a starting point the existing Europeana infrastructure and extend it with additional 
functionality and content processing capabilities. 
 



69 
 
 

Europeana already is based on a decentralised architecture where repositories (or aggregation services) are 
harvested to contribute metadata for its search and discovery services. The OAI‐PMH communication 
protocol has become the chosen method for metadata delivery to Europeana although other web services 
have also been explored.  
 
Europeana Awareness will use OAI‐PMH, where possible, to harvest existing UGC. The use of OAI‐PMH has 
benefits from the perspective of users as it can be implemented on many systems using Open Source 
software.  
 
The stability of decentralised service architectures relies on the fault‐free operation of many different 
network nodes, something which cannot always be guaranteed due to dependency on third parties. In 
order to leave the Europeana Awareness technical architecture less vulnerable, a caching mechanism will 
be implemented allowing for offline access to content as a fail‐over mechanism when a node is not 
responsive. 
 
Standards 
The required infrastructure Europeana Awareness will be developed as an open, Internet based service 
oriented architecture where the components communicate with each other and expose Web Services to 
the Internet through widely used protocols, languages and formats as indicated in the table below: 
 

Protocols  Languages  Formats 
A  “protocol”  is  an  instruction  set 
which may  be  used  to  communicate 
between  two or more end‐points  in a 
network 

A “language” is a syntax for 
expressing objects, methods 
and  properties  as  well  as 
data structures 

A  “format”  is  a  structured  use  of  a 
language to represent a specific type of 
message  or  data  such  as  a metadata 
format or an ontology encoding format. 

HTTP GET/POST 
SOAP 
FTP 
OAI‐PMH 
ODBC/OLE/ADODB 
OpenID 
Z39.50 

UNICODE 
URI 
XML 
XHTML 
JSON 
SPARQL 
SQL 
Javascript 

Web Services 
XML Schema 
RDF – Resource Description Framework 
RDF Schema 
RSS – Really Simple Syndication 
OWL – Ontology Web Language 
SKOS – Simple Knowledge Organisation 
System 
DC – Dublin Core 
ESE – Europeana  Semantic Elements 
EDM – Europeana Data Model 
ATOM – Atom Syndication Format 

 

XML will be the most  important transport format for request, response and data exchange between the– 
but  in parallel non‐formal open  standards  like  JSON will be  included due  to  their compact nature which 
allows for efficient data transfer without the extensive overhead caused by XML markup. 

APIs.  Widely  used  Web  APIs  such  as  those  provided  by  Facebook,  YouTube,  Flickr  and  Google  have 
established the reference frame for all subsequent achievements  in this area. For this reason, Europeana 
Awareness  will  also  assess  these  APIs  as  inspiration  for  the  architecture  of  UGC  services  related  to 
Europeana. 

Open‐source.  All  Europeana  Awareness  applications,  and  APIs  will  be  exposed  to  the  Internet  and  be 
publicly available  for re‐use  in  the Open Source community. Proprietary  technology will only be used  for 
components where no current Open Source  technology can serve  the purpose.  Interfaces  towards  third‐
party software will be based on plug‐ins so that they can easily be replaced as technologies and products 
evolve.  
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Privacy and Security 
Europeana Awareness seeks to re‐use OpenID authentication and does not intend to store any sensitive 
information about users. In the event that preferences will be stored, this may be done without exposing 
the person’s name, rendering the information harmless in the event of malicious data intrusion.  
 
Security is also an important factor that plays a significant role in many levels of the proposed 
implementation. The design of the Europeana Awareness services will ensure the authenticity of the UGC 
being aggregated and help avoid hijacking and poisoning attacks that could infect the target database. It 
should be noted that a successful attack on an aggregation channel will result in the collection of false data. 
If a source in turn is trusted by Europeana, this could result in the spread of infection and lead to improper 
functioning of Europeana’s services (e.g. search). Several methodologies and technologies exist that can 
help strengthen the aggregation service these include:  

 secure sockets layer,  

 authentication mechanisms, and  

 anomaly detection methodologies. 

 

Inclusiveness 
Inclusiveness and accessibility are key emphasis in the design of both the architecture itself, the selection 
of formats and standards which will be supported as well as access interfaces (web through pc, web 
through mobile) and graphical user interface design. 
 

B3.5. Resources to be committed 

Europeana Awareness is a Best Practice Network involving 48 partners from 30 countries (all Member 
States plus Croatia, Norway and Serbia) where the focus is on promoting awareness of Europeana among 
politicians, policy makers and media as well as professionals and end users throughout the member states 
and beyond.  As such, the project is requesting total funding of  
€4,000,000 distributed as follows between the main types of project activity: 
 
Personnel costs (average monthly rates for each partner are as follows: 
 

1  EF  Europeana Foundation  6030 

2  AAKB  Aarhus public library  6000 

3  ACROSS  AcrossLimits  4000 

4 

AH&G 

Department of Arts, Heritage and the 
Gaeltacht 

6250 

5  BCL  Belgrade city library  800 

6  Beeld & 
Geluid 

Beeld & Geluid  5400 

7  BL  British Library  5130 

8  BnF  Bibliothèque nationale de France  7000 

9  BNL  Ministère de la Culture   7083 

10  BNP  National Library/ Aggregator RNOD Portugal  3500 

11  CEU/OSA  KOZEP‐EUROPAI EGYETEM  3567 

12  Cluj  Biblioteca Judeteana Octavian Goga  2300 

13  Culture24  Culture24  5300 
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14  DNB  Deutsche Nationalbibliothek  5966 

15  Facts&Files  Facts & Files  7200 

16  FMST  Fondazione Museo storico del Trentino  3425 

17  ICCU  Central Institute for the Union Catalogue of Italian 
Libraries and Bibliographic Information (ICCU) 

(Culturaitalia.it) 

3199 

18  IFFM  In Flanders Fields Museum  4100 

19  IMO  Institute for International Relations (Culturelink)  2600 

20  KB  National Library of the Netherlands  3776 

21  KL  Kennisland  5216 

22  Kulturrad  Arts Council (Norway)  7800 

23  KV  National Library Cyprus  2500 

24  Mazvydas 
Library 

National Library of Lithuania  1000 

25  MECD  Ministerio de Educacion, Cultura y Deporte  4650 

26  MDR  MDR Partners  9800 

27  NInA  National Audiovisual Archive  2000 

28  NLE  National Library of Estonia  2016 

29  NLL  National Library of Latvia  2800 

30  NM  Narodni Muzeum‐National Museum NM (Czech 
Republic) 

2500 

31  NTUA  NTUA  5300 

32  NUK  NARODNA IN UNIVERZITETNA KNJIZNICA  3450 

33  ONB  OESTERREICHISCHE NATIONALBIBLIOTHEK 
(National Library of Austria) 

7650 

34  PLURIO.NET  Plurio.net  5500 

35  Provincie 
Limburg 

provincie Limburg  6521 

36  PSNC  Instytut Chemii Bioorganicznej PAN (Polish digital 
libraries federation) 

4500 

37  SAT  Spild af Tid ApS (Waste of Time)  5600 

38  SDK  Stiftung Deutsche Kinemathek – Museum für Film 
und Fernsehen 

4300 

39  SNK  National Library  Slovakia  1400 

40  SwNHB  Swedish National Heritage Board  6175 

41  UH  Helsingin Yliopisto (National Digital Library, 
Finland) 

4335 

42  UOXF  University of Oxford  6870 

43  USD AV CR  Institute for Contemporary History  3500 

44  UVA  University of Amsterdam – Institute for 
Information Law 

5067 

45  Varna  Регионална библиотека Пенчо Славейков 
(Varna Public Library) 

3220 

46  Veria  Veria Central Public Library  5100 

47  WMSE  Wikimedia Sweden  5000 
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48  ZLB  Berlin City Library  5000 

 
 
Travel and subsistence 

Partners’ travel and subsistence is generally calculated at an average rate of € 750 per person/trip. This 
totals € 333.450 for the project.  

During the project, partners will make extensive use of online communication and collaboration tools and 
services in order to keep travel costs to a minimum. In addition the project will seek to align and co‐locate 
the two plenary (all partner) meetings with meetings of the PMB and other relevant group meetings.    

A considerable amount of the travel will be within the borders of countries. This is reflected in the low‐ish 
budgets allocated to the national coordinators with more substantial amounts being allocated to the work 
package leaders who will need to travel to attend the UGC and PR events as well as conferences.  The 
University of Oxford and Facts&Files also have larger travel budgets to accommodate the costs of the 
Community Collections which operate across several countries.  The dissemination activities will also 
involve a series of online and video communication to enable the BPN to maximise its reach.  

However, while the project will fully exploit online modes of communication, it is important to ensure that 
sufficient provision is made in the travel and subsistence budget so as to allow the partners in the project 
to carry out the planned activities to the full extent foreseen in the project plan.   

 
Other operational costs include: 
 
Subcontracting  
 
Subcontracting is substantial in Europeana Awareness accounting for 16.21% of the total budget. This is 
largely due to the € 666,089 needed for the employment of specialist PR experts in all 27 EU member 
states. Subcontracting has been allocated as follows: 
 
WP1 – for Europeana Foundation and Koninklijke Bibliotheek 

 € 591,089 for public media campaign in 27 countries (includes travel costs for subcontractors).  
There will be a series of tenders for PR companies and experts to create campaigns on a country by 
country basis and, at the same time, transfer some of their professional knowledge about creating 
and sustaining momentum for the campaign and how best to promote and encourage Europeana 
related news and stories in their countries and in their languages.  The total campaign will be 
organized by Europeana Foundation (budget =  € 91,089) in cooperation with the Koninklijke 
Bibliotheek (budget = € 500,000) 

 € 75,000 for advocacy and coordination work on IPR issues relating to libraries, museums, archives 
and audio visual collections resulting from work in WP5 and where specialist capability will be 
needed.   

 

WP4 – for Culture24 (€ 73,800) 

 € 15,000 subcontractor skilled in strategic cultural audience research. They will produce a report on 
scoping and analysing user needs and the current challenges of three key project constituencies in 
relation to the use of cultural content and information within online tourist services. The report will 
inform the planning and delivery of all aspects of this workpackage. 

 € 27,000 to cover specialist technological development of any widgets, data feeds or technical 
presentation layers needed to make data work across and within the systems it is supplying e.g. 
from Europeana to Culture24 or into a commercial online tourism supplier. It will be necessary to 
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package the data in response to the work on commercial needs and channels will also need some 
specialist development. 

 € 31,800 subcontracting for research into the content and data needs of tourists and the tourism 
sector and profile user needs.  

WP4 – for Plurio.net (€ 25,000) 

 € 25,000 is provided for the other partner in this work package needing to export and import data 
and make it interoperable.  It will be for similar activities to those described above for Culture24 
but on different data sets 

WP4 – for IMO (€ 10,000) 

 € 10,000 experienced online researcher 
Research to collect and assess venue and events data aggregation models to determine if they 
meet the needs of the 3 constituent groups identified in tourism. 

 

WP5 – for Ministère de la Culture (BNL) (€ 35.415) 

 For work on copyright and related rights framework. 

 
 

Other costs  
 
These are listed below by work package and partner and cover, in the main, the incidental costs of running 
the various web technologies, printing and meetings.  
 
WP1 – Europeana Foundation 

 € 71,149 – this includes € 30,000 for print and promotional materials to cover 27 countries plus € 
41,149 for conferences, events and activities that bring the Best Practice Network together, or 
promote Europeana at a pan European level e.g. for Awareness events. 

 
WP2 – Europeana Foundation 

 € 15,000 Euro for Community Collection Days 
 
WP2 – Beeld en Geluid 

    € 5,000 is envisaged for printing costs  
 
WP2 – KOZEP‐EUROPAI EGYETEM, Fondazione Museo storico del Trentino, ICCU, In  

Flanders Fields, National Library of Lithuania, Deutsche Kinemathek, Institute for Contemporary 
History  

 All have € 2,000 allocated towards local costs associated with Community Collection in their 
budgets.  

 
WP2 – Facts & Files 

 € 5,000 to print postcards advertising for Community Collections. 

 € 5,000 for local equipment costs of Community Collections  
 
WP2 –University of Oxford 
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 € 5,000 to print postcards advertising for Community Collections 

 € 6,000 for local equipment costs of Community Collections  
 
WP2 – Wikimedia Sweden 
€ 8,500 is allocated for a conference jointly organised by Wikimedia Sweden and the Europeana 
Foundation, aimed at the Wikimedia community and taking place in Month 24. 
 
WP3  – Spanish Ministry of Culture 

 € 20,000 is provisioned for a public libraries conference to promote distribution and collection of 
material for Europeana. 

 

WP3  – National Audiovisual Archive (NIna) 

 € 7,000 to cover the costs of hackathons and remix activities 
 

WP3 –  Instytut Chemii Bioorganicznej (PSNC) 

 € 5,000 to cover costs of culture hack days. 
 

WP4 – Culture24 (€ 24,000) 

 € 9,000 website hosting costs for underlying aggregation infrastructure under‐pinning the new 
tourism work over the three years. 

 € 2,500 for printing and other promotional costs 

 € 12,500 Round table events 
 

WP4 – for IMO (€2,460) 

 € 2,460 to cover the website costs of carrying out pan‐European survey work 
 

WP4 – Plurio.net (€ 9,000) 

  € 9,000 website hosting costs for underlying aggregation infrastructure under‐pinning the new 
tourism work over the three years 

 
Wp5 – Kennisland 

 € 8,000 is envisaged to cover meeting and cluster event costs 
 
 

WP5 – University of Amsterdam 
 € 8,000 is envisaged to cover meeting and cluster event costs 

 
 
 
 

B3.6. Dissemination / Use of Results 

 
List of Events & Meetings 
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  Meeting  Date (Project 
month) 

Participants  Location   

  Kick‐off meeting 
(General Assembly) 

1  All participants  The Hague   

  Events running along 
National PR 
Campaigns 

From Month 4  various  Across Europe   

  Major European 
media event 

5  MEPs, policy makers, 
stakeholders

Brussels   

  2 Culture Hack days  Between Month 5 
and Month 7 

Technical 
developers, Hackers 

Poland   

  6 GLAM‐Wiki Europe 
events/contests  

Between Month 8 
and Month 20 

various  France, Germany, 
Netherlands, Poland, 
Sweden and UK 

 

  Europeana Plenary 
(Ev2) 

Annually (June 2012, 
…) 

Europeana network  Leuven (2012)   

  Technical review  13, 25, 36  Workpackage 
leaders, coordinator 

Luxembourg   

  First World War 
events 

Between Month 2 
and Month 34 

Users with theme 
based related 
content 

Belgium, Italy   

  Series of workshops 
under WP4 

Between Month 13 
and 18 

t.b.c.  Sweden and/or UK   

  Fall of the Iron 
Curtain events 

Between Month 18 
and Month 34 

Users with theme 
based related 
content 

Poland, Lithuania, 
Hungary, Croatia, 
Serbia, Germany, 
Czech Republic 

 

  Mid‐term plenary 
meeting (General 
Assembly) 

22  All participants  t.b.c.   

  Public Libraries 
conference 

22  Ministries, senior 
professionals, local 
authorities and other 
bodies responsible 
for public libraries 

t.b.c.   

  Strategic briefing or 
roundtable event 

30  Key European 
tourism ministries 
and bodies 

t.b.c.   
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  Steering group (SG) 
meetings  

2 x year  Europeana 
Foundation Board, 
Coordinator 

t.b.c.   

  Project Management 
Board (PMB) 
meetings 

Monthly, and more 
frequently if required

Work Package 
leaders, Coordinator

Mostly virtually and 
physically if required 

 

  Work Package (WP) 
Groups and Leaders 
 

Regular WP 
meetings 

Work Package (WP) 
Groups participants 
and Leaders 

Mostly virtually and 
physically if required 

 

  PR Campaigns Group 
 

as required, at least 
bi‐monthly 

WP1 leader and 
nominated persons 

Mostly virtually and 
physically if required 

 

 
 

The Europeana Awareness project is fundamentally about creating awareness for Europeana. Europeana 
consists of a number of public facing websites that are run by the project coordinator.  
 
As a consequence the majority of the dissemination activities is aimed at focusing attention on Europeana 
and not on the Europeana Awareness project as such. Given this we strive to minimise the visibility of the 
Europeana Awareness brand in order to maximise the effectiveness of the activities undertaken as part of 
the project.  
 
We distinguish two types of dissemination activities:  
 

 External dissemination activities aimed at creating more awareness for the Europeana and its 
services among the general public  

 Internal dissemination activities aimed at creating more awareness for certain features and 
procedures related to Europeana among the Europeana's professional partners.  

 
The majority of the activities in Work Packages 1 (Public Media Campaign) and 2 (End‐user engagement) 
will be external dissemination activities. Work Package 4 (Connecting cultural content with the tourism 
sector) involves both external and internal dissemination activities. The majority of work packages 3 
(Developing new partnerships) and 5 (Copyright and related rights framework) involve internal 
dissemination activities.  
 
External dissemination 
Wherever possible external dissemination will take place as communication originating from Europeana 
(conforming to the Communication guidelines developed by Europeana). This means that we will not 
communicate the Europeana Awareness brand (except for the required statements indicating the support 
for the project by the European Commission). 
 
The main external dissemination activity is the public media campaign (WP1). In addition WP2 contains a 
number of external dissemination activities that will be either integrated into the main Europeana website 
or run on separate websites (similar to http://www.europeana1914‐1918.eu/)  
 
Internal dissemination 
The use of the Europeana Awareness project identity will be limited to internal dissemination activities.  
Internal dissemination activities will primarily be carried out via the existing networks of Europeana that 
bring together all its professional stakeholders.  
 

http://www.europeana1914-1918.eu/
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In order to maximise the effectiveness of the internal dissemination activities Europeana Awareness project 
will not create a new separate project website. Instead Europeana Awareness will document all its activities 
and resources on the Europeana Professional platform that is currently being developed by Europeana. This 
website will be accessible at pro.europeana.eu and will be maintained by the project coordinator. 
 
By not creating a separate project website we will not only save resources that would otherwise go into 
creating and maintaining such a website but we also expect to increase the visibility of project activities, 
outcomes and resources among the professional participants of other Europeana related projects. 
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